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INVITATION TO BID 
 
 
OWNER:  Porter County Department of Development & Storm Water Management  
 155 Indiana Ave., Ste. 311 
 Valparaiso, IN 46383 
 P: (219) 465-3530 
 
CONTACT: Chelsey R. Gordon, PE 
 E: chelsey.gordon@porterco.org 
 P: (219) 465-3652 
 
ENGINEER: STANTEC 
3901 Industrial Boulevard 
Indianapolis, Indiana 46254 
 
CONTACT: Jeff Spicer 

E: Jeffrey.spicer@stantec.com 
 P: 317-388-0145 
 
The Porter County Department of Development & Storm Water Management hereby invites sealed bids for the 
project designated as Parker Ditch Headwaters Restoration, described in detail in these bidding documents 
and generally described below. 
 
PROJECT LOCATION 
The project is located within the drainage easement associated with the Parker Ditch and Parker Ditch, Arm 1, 
from SR49 to E 125 S in Valparaiso, Indiana. The project is located in Section 06, Township 34 North, Range 5 
West, in Morgan Township, Porter County, Indiana. 
 
PROJECT DESCRIPTION 
The project consists of replacing two circular CMP culvert crossings (farm crossings) with arch CMP crossings 
and excavating a flood bench above OHWM along approximately 550 ft of Parker Ditch, Arm 1. In-stream grade 
control structures will be installed along Parker Ditch. The overall purpose of the project is to improve floodplain 
storage and stream habitat for Parker Ditch and its tributaries on site. 
 
The project also includes other items incidental to the work including the creation and maintenance of a temporary 
construction entrance and construction access routes and the restoration of all areas disturbed during the 
performance of the work. Excess excavated material generated during the performance of the work is to be 
disposed on site and then covered with stripped topsoil. The work includes the carrying out of all duties and 
obligations and the furnishing of all labor, material, tools, equipment, and other incidentals necessary or 
convenient to the successful completion of the project.  
 
1. DEFINITION OF TERMS 
Terms used in this Invitation to Bid have the meanings indicated elsewhere in the bidding documents and shall 
have such defined meanings wherever used.  
 
2. COPIES OF BIDDING DOCUMENTS 
Copies of the bidding documents are fully downloadable on the Porter County Department of Development & 
Storm Water Management’s website at http://www.portercountystormwater.org. Complete sets of the bidding 
documents may be inspected at the issuing office, the Porter County Department of Development & Storm Water 
Management, 155 Indiana Ave., Ste. 311, Valparaiso, Indiana 46383, and, upon request, each prospective bidder 
may obtain one complete set of the bidding documents from the issuing office. Additional complete sets of the 
bidding documents may be inspected at the issuing office and may, upon request, be issued to prospective 
bidders by the issuing office at the cost of reproduction. Prospective bidders may phone or email the contact listed 
above to receive notices of addenda to the bidding documents. 
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The Porter County Department of Development & Storm Water Management, in making copies of the bidding 
documents available on the above terms, does so only for the purpose of obtaining bids for the project and does 
not authorize or confer a license for any other use. The bidding documents furnished by the Porter County 
Department of Development & Storm Water Management that may be relied upon for preparation of a bid are 
limited to the printed or hard copies. Files of text, data, graphics, or other types provided in electronic media 
format are furnished only for the convenience of bidder. Any conclusion or information obtained from such 
electronic files will be at the user’s sole risk. If there is a discrepancy between the electronic files and the hard 
copies, the hard copies shall take precedence and govern. 
 
3. EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE 
Each prospective bidder shall, before submitting his or her bid, examine and carefully study the bidding 
documents and other related data identified therein. Each prospective bidder shall also, before submitting his or 
her bid, visit the site and become familiar with and satisfy bidder as to the general, local, and site conditions that 
may affect cost, progress, and performance of the work. The Porter County Department of Development & Storm 
Water Management assumes no responsibility for errors or misinterpretations resulting from bidder’s failure or 
neglect to conduct such examinations. 
 
4. PRE-BID MEETING 
A pre-bid meeting will be held at 10:00 a.m. local time on Thursday, October 31, 2024, at the Porter County 
Department of Development & Storm Water Management, 155 Indiana Ave., Ste. 311, Valparaiso, Indiana 46383.  
The pre-bid meeting will also be conducted live via videoconference. All prospective bidders are encouraged to 
attend and participate in the meeting, either in person or via videoconference. 
 
Representatives of the Owner, including the Engineer, will be present at the meeting to discuss the project. 
Owner will transmit to all prospective bidders of record such addenda as Owner considers necessary in response 
to questions arising at the meeting. Oral statements made in response to questions arising at the meeting shall 
not be relied upon and will not be binding or legally effective.  
 
Immediately following the pre-bid meeting, each prospective bidder is encouraged to conduct an examination of 
the site and surrounding area to evaluate the local and site conditions that may affect the work. Upon request, 
representatives of the Owner, including the Engineer, will be available at the project site at such time to respond 
to questions that may arise as a result of the site examination.  
 
5. QUALIFICATIONS OF BIDDERS 
It is the intention of the Porter County Department of Development & Storm Water Management to award a 
contract only to a bidder that furnishes satisfactory evidence that he or she has the requisite experience and 
ability and sufficient capital, facilities, organization, staffing, and equipment to enable him or her to complete the 
work successfully and promptly and within the time specified in the bidding documents. Bidder shall complete and 
submit with his or her bid the Bidder’s Sworn Work History Form and Bidder’s Organizational Experience and 
Workload Form provided in the bidding documents.  
 
In addition, during the evaluation of bids, the Porter County Department of Development & Storm Water 
Management may conduct such additional investigations as it deems necessary to establish the responsibility, 
qualifications, and ability of a bidder to perform the work. Bidders, in accordance with the provisions of Article 6 of 
the Instructions to Bidders, shall furnish to the Porter County Department of Development & Storm Water 
Management such additional documentation it may request in order to make such investigations. 
 
6. BID SECURITY 
Each bid shall be accompanied by a bid security made payable to Porter County in an amount not less than ten 
percent (10%) of bidder’s total bid and in the form of a bank cashier’s check, bank draft, certified check, or bid 
bond, on the Bid Bond Form included in the bidding documents, or a form otherwise approved by the Porter 
County Department of Development & Storm Water Management, executed in accordance with the provisions of 
Article 19 of the Instructions to Bidders, and issued by a surety acceptable to the Owner and authorized to 
transact business under the laws of the state of Indiana. The bid security shall stand as a guarantee that the 
successful bidder will, within ten days after receipt of the notice of award, execute and deliver the contract 
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documents and furnish the required contract security, certificates of insurance, and insurance policy 
endorsements. 
If the successful bidder fails to execute and deliver the contract documents and furnish the required contract 
security, certificates of insurance, and insurance policy endorsements within ten days after receipt of the notice of 
award, Owner may consider bidder to be in default, annul the notice of award, and the bid security of that bidder 
shall be forfeited as liquidated damages. 
 
7. INTERPRETATIONS AND ADDENDA 
All questions about the meaning or intent of the bidding documents or any discrepancies or omissions identified 
therein are to be submitted to the Porter County Department of Development & Storm Water Management. All 
such questions shall be submitted directly to the contact identified in this Invitation to Bid. Interpretations or 
clarifications considered necessary by the Porter County Department of Development & Storm Water 
Management in response to such questions will be issued by Addenda mailed or delivered to all parties recorded 
by the Porter County Department of Development & Storm Water Management as having received the bidding 
documents and will be posted on the Porter County Department of Development & Storm Water Management 
website at: http://www.portercountystormwater.org.   
 
Questions received less than three days prior to the date for opening of bids may not be answered, as all 
Addenda to be issued by the Porter County Department of Development & Storm Water Management will be 
issued at least two days prior to the date for opening of bids in order to provide prospective bidders ample time to 
incorporate such Addenda into their bids. Only questions answered by Addenda will be binding. The Porter 
County Department of Development & Storm Water Management assumes no responsibility for any other 
interpretations or clarifications of the bidding documents and such interpretations or clarifications will be without 
legal effect. 
 
8. BID OPENING 
The Porter County Department of Development & Storm Water Management will receive bids for the project until 
10:00 a.m. local time on Tuesday, November 12, 2024, at the Porter County Auditor’s Office, 155 Indiana Ave., 
Ste. 204, Valparaiso, Indiana 46383. Bids will be opened and read aloud on Tuesday, November 12, 2024, at a 
public opening of bids, to be held at 10:00 a.m. local time, or as soon as possible thereafter, at the Porter County 
Department of Development & Storm Water Management, 155 Indiana Ave., Ste. 311, Valparaiso, Indiana 46383. 
The public opening of bids will also be conducted live via videoconference. All bidders, as well as members of the 
public, are welcome to attend the opening of bids, either in person or via videoconference. 
 
An abstract of the amounts of the base bid items, items “as ordered by Engineer,” if any, additive bid items, if any, 
alternate bid items, if any, and total bids will be made available to bidders after the opening of bids. 
 
9. EVALUATION OF BIDS AND AWARD OF CONTRACT 
The Porter County Department of Development & Storm Water Management reserves the right to reject any or all 
bids, including, without limitation, nonconforming, nonresponsive, unbalanced, or conditioned bids and to reject 
the bid of any bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible. The Porter 
County Department of Development & Storm Water Management further reserves the right to reject the bid of any 
bidder if it believes that it would not be in the best interest of the project to make an award to that bidder. The 
Porter County Department of Development & Storm Water Management also reserves the right to waive all 
irregularities or informalities at its discretion and to negotiate a contract with the successful bidder. If a contract is 
to be awarded, the Porter County Department of Development & Storm Water Management will award the 
contract to the lowest responsive and responsible bidder whose bid is in the best interests of the project. 
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PORTER CO. DEPARTMENT OF DEVELOPMENT & STORM WATER MANAGEMENT 
 
DATED: 
October 15, 2024 
 
BY ORDER OF: 
Chelsey Gordon, PE 
Storm Water Program Manager 
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INSTRUCTIONS TO BIDDERS 
 
 
1. DEFINITION OF TERMS 
Terms used in these Instructions to Bidders have the meanings indicated in the proposed contract documents and 
shall have such defined meanings wherever used. Additional terms used in these Instructions to Bidders have the 
meanings indicated below. 
 
Addenda. Written or graphic instruments issued prior to the opening of bids which clarify, correct, or change the 
bidding requirements or the proposed contract documents. 
 
Bidding Documents. The bidding requirements and proposed contract documents, including all Addenda. 
 
Bidding Requirements. The Invitation to Bid, Instructions to Bidders, Bid Form, including all attachments, and 
bid security. 
 
Issuing Office. The Porter County Department of Development and Storm Water Management, 155 Indiana 
Avenue, Suite 311, Valparaiso, Indiana 46383. 
 
Notice of Award. The written notice by Owner to the successful bidder stating that, upon timely compliance by the 
successful bidder with the conditions presented therein, Owner will sign and deliver the agreement. 
 
Successful Bidder. The bidder submitting a responsible and responsive bid to whom Owner makes an award. 
 
2. COPIES OF BIDDING DOCUMENTS 
The Invitation to Bid provides instructions on obtaining copies of the bidding documents from the issuing office. 
Owner, in making copies of the bidding documents available to bidders, does so only for the purpose of obtaining 
bids for the project and does not authorize or confer a license for any other use.  
 
Only complete sets of the bidding documents shall be used in preparing bids; Owner assumes no responsibility 
for errors or misinterpretations resulting from the use of incomplete sets of bidding documents. The bidding 
documents furnished by the issuing office that may be relied upon for preparation of a bid are limited to the 
printed or hard copies. Files of text, data, graphics, or other types provided in electronic media format are 
furnished only for the convenience of bidder. Any conclusion or information obtained from such electronic files will 
be at the user’s sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard 
copies shall take precedence and govern. 
 
3. SITE  
Owner shall furnish the site. All easements and landowner agreements necessary to allow for the prosecution of 
the work will be obtained and, if necessary, paid for by Owner in advance of the start of the work. Land and 
access thereto required for construction, temporary construction facilities, and the storage of materials and 
equipment to be incorporated into the work are located on site. If the successful bidder should wish to use another 
area for temporary construction facilities, the storage of materials and equipment, or other purposes, he or she 
shall obtain written approval from the owner of such property and present such written approval to the Owner prior 
to using such area for such purpose. 
 
4. EXAMINATION OF BIDDING DOCUMENTS AND SITE 
Information provided in the bidding documents regarding topography, utility locations, stream conditions, site 
accessibility, and other existing conditions may not be reflective of the current conditions found on site. Each 
prospective bidder shall, before submitting his or her bid, visit and become familiar with the current conditions 
found on site. Owner assumes no responsibility for errors or misinterpretations resulting from bidder’s failure or 
neglect to conduct such examination.  
 
In addition to examining the current conditions found on site, it is the responsibility of each bidder before 
submitting a bid to:  
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(a) examine and carefully study the bidding documents;  

(b) visit the site and become familiar with and satisfy bidder as to the general, local, and site conditions that 
may affect cost, progress, and performance of the work; 

(c) become familiar with and satisfy bidder as to all federal, state, and local laws and regulations that may affect 
cost, progress, and performance of the work; 

(d) consider the information known to bidder; information commonly known to contractors doing business in the 
locality of the site; information and observations obtained from visits to the site; and the bidding documents, 
with respect to the effect of such information, observations, and documents on: (1) the cost, progress, and 
performance of the work; (2) the means, methods, techniques, sequences, and procedures of construction 
to be employed by bidder, including applying any specific means, methods, techniques, sequences, and 
procedures of construction required by the bidding documents; and, (3) bidder’s safety precautions and 
programs; 

(e) agree, at the time of submitting its bid, that no further examinations, investigations, explorations, tests, 
studies, or data are necessary for determining his or her ability to perform the work at the prices(s) bid and 
within the times required, and in accordance with the other terms and conditions of the bidding documents; 

(f) promptly give Owner written notice of all conflicts, errors, ambiguities, or discrepancies that bidder discovers 
in the bidding documents and confirm that the written resolution thereof by Owner is acceptable to bidder; 
and, 

(g) determine that the bidding documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance of the work. 

 
Bidder, by submitting his or her bid, represents: that bidder has complied with every requirement of this Article; 
that, without exception, bidder’s bid is premised upon performing and furnishing the work described within the 
bidding documents and applying any specific means, methods, techniques, sequences, and procedures of 
construction that may be shown or indicated or required by the bidding documents; that bidder has given Owner 
written notice of all conflicts, errors, ambiguities, and discrepancies that bidder has discovered in the bidding 
documents and that the written resolutions thereof by Owner are acceptable to bidder; and, that the bidding 
documents are generally sufficient to indicate and convey understanding of all terms and conditions for 
performing and furnishing the work. Owner assumes no responsibility for errors or misinterpretations resulting 
from any matters or things which bidder did not examine and satisfy himself or herself as to prior to submitting his 
or her bid.  
 
Upon request, Owner will provide bidder access to the site to conduct such additional explorations, investigations, 
explorations, tests, and studies as bidder deems necessary for preparation of a bid. Bidder shall fill any and all 
holes and clean up and restore the site to its former condition upon completion of such explorations, 
investigations, tests, and studies. Bidder shall comply with all applicable laws and regulations relative to such 
explorations, investigations, tests, and studies. 
 
5. PRE-BID MEETING 
A pre-bid meeting will be held at the time and place indicated in the Invitation to Bid. All prospective bidders are 
encouraged to attend and participate in the meeting.  
 
Representatives of the Owner, including the Design Engineer, will be present at the meeting to discuss the 
project. Owner will transmit to all prospective bidders of record such addenda as Owner considers necessary in 
response to questions arising at the meeting. Oral statements made in response to questions arising at the 
meeting shall not be relied upon and will not be binding or legally effective.  
 
Immediately following the pre-bid meeting, each prospective bidder is encouraged to conduct an examination of 
the site and surrounding area to evaluate the local and site conditions that may affect the work. Upon request, 
representatives of the Owner, including the Engineer, will be available at the project site at such time to respond 
to questions that may arise as a result of the site examination.  
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6. QUALIFICATIONS OF BIDDERS 
It is the intention of the Owner to award a contract only to a bidder that furnishes satisfactory evidence that he or 
she has the requisite experience and ability and sufficient capital, facilities, organization, staffing, and equipment 
to enable him or her to complete the work successfully and promptly and within the time specified in the bidding 
documents. Bidder shall complete and submit with his or her bid the Bidder’s Sworn Work History Form and 
Bidder’s Organizational Experience and Workload Form. Bidder is also advised to carefully review those portions 
of the bidding requirements regarding bidder’s representations and requiring bidder’s certifications. 
 
In addition, during the evaluation of bidders, Owner may conduct such additional investigations as it deems 
necessary to establish the responsibility, qualifications, and ability of a bidder to perform the work. Within five 
days of Owner’s request, bidder shall submit written evidence such as previous experience, present 
commitments, and such other data as Owner may request to establish his or her responsibility, qualifications, and 
ability to perform the work. This information may include, but shall not be limited to: 
 

(a) location and description of bidder’s permanent place of business; 

(b) evidence of bidder’s ability to provide the facilities, staffing, and equipment necessary to complete the 
work; 

(c) list of similar projects recently completed by bidder, including the names and telephone numbers of 
references for each project; 

(d) current financial statement for bidder prepared and certified by a certified public accountant; and, 

(e) evidence that bidder is not responsible for any outstanding federal, state, or local regulatory violations. 
 
7. BID SECURITY 
Each bid shall be accompanied by a bid security made payable to the Owner in an amount not less than ten 
percent (10%) of bidder’s total bid and in the form of a bank cashier’s check, bank draft, certified check, or bid 
bond, on the Bid Bond Form included in the bidding documents, or a form otherwise approved by the Owner, 
executed in accordance with the provisions of Article 19 of these Instructions to Bidders, and issued by a surety 
acceptable to the Owner and authorized to transact business under the laws of the state of Indiana. The bid 
security shall stand as a guarantee that the successful bidder will, within ten days after receipt of the notice of 
award, execute and deliver the contract documents and furnish the required contract security, certificates of 
insurance, and insurance policy endorsements. Bids not accompanied by a properly prepared and executed bid 
security will not be considered. 
 
The bid security of the successful bidder will be retained until such bidder has executed the contract documents, 
furnished the required contract security, certificates of insurance, and insurance policy endorsements, and met 
the other terms and conditions of the notice of award. If the successful bidder fails to execute and deliver the 
contract documents and furnish the required contract security, certificates of insurance, and insurance policy 
endorsements within ten days after receipt of the notice of award, Owner may consider bidder to be in default, 
annul the notice of award, and the bid security of that bidder shall be forfeited as liquidated damages.  
 
The bid security of the next lowest responsive and responsible bidder whom Owner believes to have a reasonable 
chance of receiving the award may be retained by Owner until the earlier of seven days after the effective date of 
the agreement or 61 days after the opening of bids, whereupon bid security furnished by such bidder will be 
returned. The bid security of all other bidders whom Owner believes do not have a reasonable chance of 
receiving the award will be returned within seven days after the opening of bids. If all bids are rejected, all bid 
securities will be returned within seven days of the time of rejection. 
 
8. SUBCONTRACTORS, SUPPLIERS, AND OTHERS 
Bidder shall complete and submit with his or her bid the Bidder’s Subcontractor and Supplier Form provided in the 
bidding documents. The Bidder shall list on such form all of the subcontractors, suppliers, individuals, or entities 
who will perform work or labor for or render services or supplies to the bidder in an amount in excess of ten 
percent (10%) of the bidder’s total bid. The bidder shall identify on such form the particular work or labor or the 
particular services or supplies that each such subcontractor, supplier, individual, or entity will perform or render.   
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Owner reserves the right to conduct, during the evaluation of bidders, such additional investigations as it deems 
necessary to establish the responsibility, qualifications, and ability of a named subcontractor, supplier, individual, 
or entity to perform the work. If requested by Owner, within five days of Owner’s request, bidder shall submit a 
Bidder’s Work History Form and Bidder’s Organizational Experience and Workload Form for any named 
subcontractor, supplier, individual, or entity. If Owner, after due investigation, has reasonable objection to any 
proposed subcontractor, supplier, individual, or entity, Owner may request bidder to submit a replacement, 
without an increase in the total bid. Bidders shall not otherwise substitute, delete, or add to the Bidder’s 
Subcontractor and Supplier Form without approval of Owner. 
 
If bidder declines to make any such replacement, and such bidder would have otherwise been the successful 
bidder, Owner may award the contract to the next lowest responsive and responsible bidder that proposes to use 
subcontractors, suppliers, individuals, or entities acceptable to Owner. Declining to make requested replacements 
will not constitute grounds for forfeiture of the bid security of any bidder. Bidder shall not be required to use any 
subcontractor, supplier, individual, or entity against whom bidder has reasonable objection. 
 
Any subcontractor, supplier, individual, or entity so listed and against which Owner makes no written objection 
prior to issuing a notice of award will be deemed acceptable to Owner, subject to revocation of such acceptance 
after the effective date of the agreement, as provided for in the proposed contract documents. Any substitutions, 
deletions, or additions made to the Bidder’s Subcontractor and Supplier Form after the effective date of the 
agreement shall be made in accordance with the applicable provisions of the contract documents.  
 
9. “OR EQUIVALENT” ITEMS 
Bidder shall base his or her bid upon the items specified or described in the bidding documents or those “or 
equivalent” items approved by Owner prior to the opening of bids. The items described in the bidding documents 
establish a standard of required type, function, and quality to be met by any proposed “or equivalent” item. No 
item will be considered by Owner during the evaluation of bids as an “or equivalent” item unless a written request 
for approval of the item has been submitted by bidder in accordance with the applicable provisions of the 
proposed contract documents and such request has been received by Owner at least five days prior to the date 
for opening of bids. In all instances, the burden of proof of the merit of the proposed “or equivalent” item shall be 
upon the bidder and the Owner shall be the sole judge of the equivalency of a proposed “or equivalent” item to 
that specified or described in the bidding documents. The Owner’s decision to approve or disapprove any 
proposed “or equivalent” item will be final. If Owner approves any proposed “or equivalent” item, such approval 
will be set forth in an Addendum issued at least two days prior to the date for opening of bids in order to provide 
prospective bidders ample time to incorporate such Addendum into their bids. Owner assumes no responsibility 
for substitutions of items made in any other manner during the preparation of bids. 
 
10. INTERPRETATIONS AND ADDENDA 
All questions about the meaning or intent of the bidding documents or any discrepancies or omissions identified 
therein are to be submitted to Owner in writing. All such questions shall be submitted directly to the contact 
identified in the Invitation to Bid. Interpretations or clarifications considered necessary by Owner in response to 
such questions will be issued by Addenda mailed or delivered to all parties recorded by Owner as having received 
the bidding documents. Questions received less than two days prior to the date for opening of bids may not be 
answered, as all Addenda to be issued by the Owner will be issued at least one day prior to the date for opening 
of bids in order to provide prospective bidders ample time to incorporate such Addenda into their bids. Only 
questions answered by Addenda will be binding. Owner assumes no responsibility for any other interpretations or 
clarifications of the bidding documents and such interpretations or clarifications will be without legal effect. 
 
Addenda may also be issued by Owner to clarify, correct, or change the bidding documents as deemed advisable 
by Owner. 
 
11. TAXES 
All applicable sales, use, payroll, and other similar taxes required to be paid during the performance of the work 
shall be considered during the preparation of bids. Bidders are hereby advised that Owner is exempt from Indiana 
state sales taxes on materials to be incorporated into the work and such exemption shall be considered during the 
preparation of bids. Owner will furnish evidence of such exemption to successful bidder, if necessary, for use in 
purchasing materials to be incorporated into the work. Owner’s exemption does not apply to construction 
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supplies, tools, machinery, equipment, or other property purchased or leased by successful bidder, or to materials 
not incorporated into the work. 
 
12. EMPLOYMENT PRACTICES 
All applicable federal and state statutes pertaining to the selection of labor, including all applicable equal 
opportunity employment laws, shall apply to the contract and shall be considered during the preparation of bids. 
 
13. UTILIZATION OF MINORITY AND WOMEN’S BUSINESS ENTERPRISES 
Owner desires to provide minority business enterprises (MBE) and women’s business enterprises (WBE) with a 
fair opportunity to provide the services described in these bidding documents, and encourages firms to partner 
with MBEs and WBEs to the maximum extent practicable. The MBE and WBE goals for this project are as follows: 
 
MBE:  7% 
WBE: 5% 
 
A "minority business enterprise" (MBE) is defined as a business concern that is: (1) at least 51% owned, 
managed and controlled by one or more minority individuals, or, in the case of a publicly owned business, at least 
51% of the stock is owned by one or more minority individuals; (2) managed and directed by one or more of the 
minority owners on a daily basis; and, (3) is certified as such by a certifying entity. The ownership interest must be 
real and continuous and not created solely to meet the MBE goals of this project. 
 
A “women’s business enterprise” (WBE) is defined as a business concern that is: (1) at least 51% owned, 
managed, operated and controlled by one or more women, or, in the case of publicly owned business, at least 
51% of the stock is owned by one or more women; (2) managed and directed by one or more of the women 
owners on a daily basis; and, (3) is certified as such by a certifying entity. The ownership interest must be real 
and continuous and not created solely to meet the WBE goals of this project. 
 
Please note that only the utilization of certified MBEs and WBEs can be counted toward the MBE and WBE goals 
for this project. 
 
14. PREPARATION OF BID 
Bids shall be made using only the Bid Form and any attachments thereto included in the bidding documents. Bids 
made without the use of such form and attachments will not be considered. Bidders need not return the entire 
bidding documents when submitting a bid; the Bid Form and any attachments thereto may be detached from the 
remainder of the bidding documents to facilitate the preparation and submission of bid by bidder. 
 
Bidder shall fill in all blanks on the Bid Form and all blanks on any attachments thereto using “not applicable,” 
“N/A,” or “none” where applicable. Entries on the Bid Form and any attachments thereto shall be typed or legibly 
written in ink. Bidders are warned against making alterations of any kind to the Bid Form and any attachments 
thereto or to any entry thereon. Bid Forms or any attachments thereto that contain omissions, conditions, 
alterations, or additions not called for by Owner may be rejected or interpreted so as to be favorable to Owner. 
Entries shall be included for each and every bid item listed on the Basis of Bid Form, which is an attachment to 
the Bid Form. Owner may reject a bid if it does not contain entries for each and every bid item listed on the Basis 
of Bid Form or may interpret any item left blank as a price of “no charge” for the item. In case of any error in 
adding or multiplying individual entries on the Basis of Bid Form, such as in adding or multiplying quantities and 
unit prices, the true sum or product of the individual entries on the Basis of Bid Form shall take precedence and 
govern.  
 
Total bids are to be provided in both words and figures, as provided for on the Basis of Bid Form. In case of 
conflict between the words and figures provided on the Basis of Bid Form, the words shall take precedence and 
govern. In case of conflict between the total bid and the sum of the individual entries on the Basis of Bid Form, the 
true sum shall take precedence and govern. 
 
15. APPROXIMATE QUANTITIES 
The quantities of base bid items, items “as ordered by Engineer,” if any, additive bid items, if any, and alternate 
bid items, if any, appearing in the Basis of Bid Form are estimates prepared by Engineer. Such estimates are 
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provided solely for the Owner’s convenience in comparing bids, establishing pay item unit prices, and determining 
an initial contract price. In accordance with the proposed contract documents, payment to the successful bidder 
will be based upon the actual quantities of work performed, the acceptance of such work and the determination of 
such quantities to be made by the Engineer in accordance with the contract documents. 
 
16. ITEMS “AS ORDERED BY ENGINEER”  
All items appearing in the Basis of Bid Form as items “as ordered by Engineer” are contingent work items that 
may be selected for inclusion in the work during the performance of the work at the sole discretion of Owner. 
Bidder acknowledges that bidder’s total bid includes such items “as ordered by Engineer” but that such items “as 
ordered by Engineer” shall not be included in the work unless Owner adds such items “as ordered by Engineer” to 
the work during the performance of the work in accordance with the contract documents. Once such items “as 
ordered by Engineer” have been added to the work, payment for such items “as ordered by Engineer” will be 
based on the actual quantities of such work completed by bidder and accepted by Owner. 
 
17. ADDITIVE BID ITEMS 
All items appearing in the Basis of Bid Form as additive bid items are contingent work items that may be selected 
for inclusion in the work prior to the notice of award at the sole discretion of Owner. Bidder acknowledges that 
bidder’s total bid does not include such additive bid items but that the initial contract price will depend on the 
number of additive bid items selected for inclusion in the work prior to the notice of award. Once such additive bid 
items have been included in the work, payment for such additive bid items will be based on the actual quantities 
of such work completed by bidder and accepted by Owner. 
 
18. ALTERNATE BID ITEMS 
All items appearing in the Basis of Bid Form as alternate bid items are contingent work items that may be 
substituted for base bid items and selected for inclusion in the work prior to the notice of award at the sole 
discretion of Owner. Bidder acknowledges that bidder’s total bid does not include such alternate bid items but that 
the initial contract price will depend on the number of alternate bid items substituted for base bid items and 
selected for inclusion in the work prior the work prior to the notice of award. Once such alternate bid items have 
been included in the work, payment for such alternate bid items will be based on the actual quantities of such 
work completed by bidder and accepted by Owner. 
 
19. SIGNING OF BID 
Bidder shall observe the following requirements in the signing of his or her bid: 
 

(a) A bid by a corporation shall be executed in the legal name of the corporation by the president or other 
corporate officer authorized to sign contracts on behalf of the corporation. The bid shall bear the attesting 
signature of the secretary or an assistant secretary of the corporation. The official address and of the 
corporation and the state of incorporation shall be provided. 

(b) A bid by a limited liability company shall be executed in the legal name of the firm by a member of the 
company. The official address of the company and the state of formation shall be provided. 

(c) A bid by a partnership shall be executed in the legal name of the partnership and signed by all of the 
partners. The official address of the partnership shall be provided. 

(d) A bid by an individual shall show the bidder’s name and official address.  

(e) A bid by a joint venture shall be executed by each joint venture in the manner indicated on the Bid Form. 
The official address of the joint venture shall be provided. 

 
All names shall be printed in ink below the signatures. When requested by Owner, satisfactory evidence of the 
authority of the person or persons signing on behalf of bidder shall be furnished by bidder. 
 
The signature requirements set forth in this Article shall apply to all other bidding requirements requiring execution 
by bidder, as well as to all contract documents requiring execution by bidder. 
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20. SUBMITTAL OF BID 
Bids shall consist of properly prepared and signed Bid Forms, complete with an acknowledgement of the receipt 
of all Addenda issued by Owner, if any, and all of the following attachments thereto: 
 

(a) Basis of Bid Form; 

(b) Responsible Bidding Submittal Requirements Form; 

(c) Bidder’s Work History Form; 

(d) Bidder’s Organizational Experience and Workload Form; 

(e) Bidder’s Subcontractor and Supplier Form; and, 

(f) Bid Security 
 

Each bid shall include all of the bidding requirements named above and shall be enclosed in a sealed package, 
plainly marked with the project title, the name and address of bidder, and the notation “BID ENCLOSED.” Bids 
shall be submitted no later than the date and time prescribed and at the place indicated in the Invitation to Bid. If a 
bid is sent by mail or other delivery system, the sealed envelope containing the bid shall be enclosed in a 
separate package and plainly marked on the outside as described above.  
 
21. WITHDRAWAL OF BID 
A bid may be withdrawn at any time prior to the date and time for the opening of bids by an appropriate written 
request duly executed by the bidder in accordance with the provisions of Article 19 of these Instructions to 
Bidders and delivered to the Owner prior to the date and time for the opening of bids. Such withdrawal will not 
prevent a bidder from submitting a new bid prior to the date and time for the opening of bids. 
 
No bid shall be withdrawn without the written consent of Owner for a period of 60 days after the opening of bids. 
Any bid may be withdrawn at any time following the expiration of such 60 day period, provided that an appropriate 
written request duly executed by the bidder in accordance with the provisions of Article 19 of these Instructions to 
Bidders is delivered to the Owner. If no such written request is filed, the date for accepting such bid shall be 
extended until such written request is filed or until Owner has executed a contract for the work or rejects such bid 
in writing. 
 
22. OPENING OF BIDS 
Bids will be opened at the time and place indicated in the Invitation to Bid and, unless obviously non-responsive, 
read aloud publicly. Bidders are invited to be present at the opening of bids. An abstract of the amounts of the 
base bid items, items “as ordered by Engineer,” if any, additive bid items, if any, alternate bid items, if any, and 
total bids will be made available to bidders after the opening of bids. 
 
23. BIDS REMAIN SUBJECT TO ACCEPTANCE 
All bids will remain subject to acceptance for 60 days after the opening of bids, or for such longer period of time 
that bidder may agree to in writing upon request of Owner. Owner may, in its sole discretion, release or reject any 
bid prior to the end of this acceptance period.   
 
24. DISQUALIFICATION OF BIDS 
More than one bid for the same work from an individual or entity under the same or different names will not be 
considered. Reasonable grounds for believing that any bidder has an interest in more than one bid for the work 
may be cause for disqualification of that bidder and the rejection of all bids in which that bidder has an interest. If 
there are reasonable grounds for believing that collusion exists among the bidders, the bids of the bidders 
reasonably believed to be involved in such collusion will not be considered. If a bidder is or has been in default on 
a contract with Owner or in the payment of monies due Owner, his or her bid will not be considered. 
 
25. EVALUATION OF BIDS AND AWARD OF CONTRACT 
In evaluating bids, Owner will consider whether or not the bids address all of the bidding requirements (i.e., Bid 
Form and any attachments thereto), address such base bid items, items “as ordered by Engineer,” additive bid 
items, and alternate bid items as may be included on the Basis of Bid Form, and include all of the information 
requested on the Bid Form and any attachments thereto. In evaluating bidders, Owner will consider the 
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qualifications of bidders and may consider the qualifications and experience of subcontractors, suppliers, and 
other individuals or entities which have been identified by bidder in accordance with the provisions of Article 8 of 
these Instructions to Bidders. Owner may conduct such investigations as Owner deems necessary to establish 
the responsibility, qualifications, and ability of bidders and any named subcontractors, suppliers, individuals, or 
entities to perform the work. In accordance with the provisions of these Instructions to Bidders, bidder shall 
promptly and in a timely manner submit such information and data as Owner may request to conduct such 
investigations. 
 
Owner reserves the right to reject any or all bids, including, without limitation, nonconforming, nonresponsive, 
unbalanced, or conditioned bids and to waive all irregularities or informalities at its discretion. Owner further 
reserves the right to reject the bid of any bidder whom it finds, after reasonable inquiry and evaluation, to not be 
responsible. Owner may also reject the bid of any bidder if it believes that it would not be in the best interest of the 
project to make an award to that bidder.  
 
If a contract is to be awarded, Owner will award the contract to the lowest responsive and responsible bidder 
whose bid is in the best interests of the project. The Owner reserves the right to negotiate an agreement with the 
successful bidder. 

 
26. NOTICE OF AWARD 
If a contract is awarded by Owner, such award will be made when a formal notice of award, duly executed by the 
Owner, has been issued by Owner and delivered or sent by mail or other delivery system to the successful bidder 
at the principal business address shown on his or her Bid Form. 
 
27. CONTRACT SECURITY AND INSURANCE 
Upon award of the contract, the successful bidder will be required to furnish, as contract security, a performance 
bond and a payment bond, each in the penal sum of the full amount of the initial contract price, on the forms 
included in the bidding documents, or forms otherwise approved by the Owner, executed in accordance with the 
provisions of Article 19 of these Instructions to Bidders, and issued by a surety acceptable to the Owner and 
authorized to transact business under the laws of the state of Indiana. The successful bidder will be required to 
furnish such contract security to Owner within ten days after receipt of a notice of award. 
 
Upon award of the contract, the successful bidder will also be required to furnish certificates of insurance and 
insurance policy endorsements, as required by the contract documents. Such insurance shall be provided by 
insurance companies acceptable to the Owner and authorized to transact business under the laws of the state of 
Indiana. The successful bidder will be required to furnish such certificates of insurance and insurance policy 
endorsements to Owner within ten days after receipt of a notice of award. 
 
28. E-VERIFY AFFIDAVIT AND CERTIFICATION REGARDING INVESTMENTS IN IRAN 
As required by IC 22-5-1.7-11 and IC 5-22-16.5, upon award of the contract, the successful bidder will be required 
to furnish an E-Verify Affidavit and Certification Regarding Investments in Iran, on a form to be provided by the 
Owner, and executed in accordance with the provisions of Article 19 of these Instructions to Bidders. The 
successful bidder will be required to furnish such E-Verify Affidavit and Certification Regarding Investments in Iran 
within ten days after receipt of a notice of award.  
 
29. SIGNING OF AGREEMENT 
When Owner issues a notice of award to the successful bidder, it shall be accompanied by two unsigned 
counterparts of the agreement along with the other contract documents requiring execution attached thereto. 
Within ten days after receipt of the notice of award, the successful bidder shall sign and deliver the two 
counterparts of the agreement and the other contract documents requiring execution attached thereto, along with 
the required contract security, certificates of insurance, insurance policy endorsements, and E-Verify Affidavit and 
Certification Regarding Investments in Iran to Owner. Within ten days thereafter, Owner shall deliver one fully 
signed counterpart to successful bidder with two complete sets of the contract documents with appropriate 
identification. Owner will furnish additional copies of the contract documents to successful bidder upon request.  
 
Owner will date the unsigned counterparts of the agreement that will accompany the notice of award to indicate 
when the agreement is to become effective. This will be the effective date of the agreement. The required contract 
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security, certificates of insurance, and insurance policy endorsements shall be dated the same as the effective 
date of the agreement. 
 
30. FAILURE TO SIGN AGREEMENT 
If the successful bidder fails to execute and deliver the contract documents and furnish the required contract 
security, certificates of insurance, and insurance policy endorsements within ten days after receipt of a notice of 
award, Owner may consider bidder to be in default and annul the notice of award. Upon annulment of the notice 
of award, Owner may then award the contract to the next lowest responsive and responsible bidder whose bid is 
in the best interests of the project.   
 
In the event of any such failure by the successful bidder to timely and properly execute and deliver the contract 
documents and furnish the required contract security, certificates of insurance, and insurance policy 
endorsements, it will be difficult and impracticable to ascertain and determine the amount of damage that Owner 
will sustain by reason of such failure. For such reason, bidder, by submitting his or her bid, agrees that Owner 
shall have the right, at its sole discretion in the event of any such default, to retain or recover, as reasonably 
estimated liquidated damages, and not as a penalty, the entire amount of the bid security.  
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BID FORM 
(Based on State Form 52414 (R2 / 2-13) / Form 96 (Revised 2013)) 

 
 

SECTION I. BID 
(Please type or print) 

 
       Date (month, day, year): _________________________ 
 

1. Project: _____________________________________________________________________________ 
 

2. Owner (Governmental Unit): _____________________________________________________________ 
 

3. County: _____________________________________________________________________________ 
 

4. Respondent (Firm): ____________________________________________________________________ 
 
Address: ____________________________________________________________________________ 
 
City/State/ZIP Code: ___________________________________________________________________ 

 
5. Telephone Number: ___________________________________________________________________ 

 
6. Agent of Respondent (if applicable): _______________________________________________________ 

 
Pursuant to notices given, the undersigned offers to furnish labor, equipment, and/or material necessary  

 
to complete the public works project of ___________________________________________________________ 
 
(Governmental Unit) in accordance with the plans and specifications prepared by _________________________ 
 
___________________________________________________ and dated __________________ for the sum of: 
 
________________________________________________________ $ ________________________________ 
 

The undersigned bidder further agrees to furnish, with this bid, a bid security made payable to the owner 
in an amount not less than ten percent (10%) of bidder’s total bid and in the form of a bank cashier’s check, bank 
draft, certified check, or bid bond, on the bid bond form included in the bidding documents, or a form otherwise 
approved by the owner, executed in accordance with the provisions of the instructions to bidders, and issued by a 
surety acceptable to the owner and authorized to transact business under the laws of the state of Indiana. 

 
If items “as ordered by engineer”, additive bid items, and/or alternate bid items will be considered by 

owner, the undersigned bidder shall submit a bid for each item “as ordered by engineer”, additive bid item, and/or 
alternate bid item in accordance with the instructions to bidders. If additional items of work originally included in 
the contract are needed, the unit costs associated with such work shall be the same as those included in the 
contract, if accepted by the owner. Any addenda issued by the governmental unit shall be specifically 
acknowledged by the undersigned at the appropriate location on this form. 

 
 The contractor and his subcontractors, if any, shall not discriminate against or intimidate any employee, 
or applicant for employment, to be employed in the performance of this contract, with respect to any matter 
directly or indirectly related to employment because of race, religion, color, sex, national origin or ancestry. 
Breach of this covenant may be regarded as a material breach of the contract. 
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SECTION II. BASIS OF BID FORM 
(Please type or print) 
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SECTION III. CERTIFICATION OF USE OF UNITED STATES STEEL PRODUCTS 
 (if applicable)  
 
 I, the undersigned bidder, or agent of such bidder, understand my statutory obligation to use steel 
products made in the United States (IC 5-16-8-2). I hereby certify that I and all subcontractors employed by me for 
this project will use U.S. steel products on this project if awarded to me. I understand that violations hereunder 
may result in forfeiture of contractual payments. 

 
 

SECTION IV. BIDDER’S FINANCIAL STATEMENT 
 

Attachment of bidder’s financial statement is mandatory. Any bid submitted without said financial 
statement as required by statute shall thereby be rendered invalid. The financial statement provided hereunder to 
the governmental unit awarding the contract shall be specific enough and shall provide enough detail so that the 
governmental unit can make a proper determination of the respondent’s capability for completing the project if the 
contract is awarded to the respondent. 

 
 

SECTION V. BIDDER’S NON-COLLUSION AFFIDAVIT 
 

 The undersigned bidder, or agent of such bidder, being duly sworn under oath, says that he has not, nor 
has any other member, representative, or agent of the firm, company, corporation, or partnership represented by 
him, entered into any combination, collusion, or agreement with any person relative to the price to be bid by 
anyone in response to the invitation to bid issued by the governmental unit, nor to prevent any person from 
bidding, nor to include anyone to refrain from bidding, and that this bid is provided without reference to any other 
bid and without any agreement, understanding, or combination with any other person in reference to such other 
bid. 
 
 He further says that no person or persons, firm, or corporation has, have, or will receive, directly or 
indirectly, any rebate, fee, gift, commission, or thing of value on account of the contract being awarded to the 
bidder. 
 
 

SECTION VI. BIDDER’S REPRESENTATIONS  
 
In submitting this bid, bidder represents that: 
 

(a) Bidder has examined and carefully studied the contract documents, other related data identified in the 
invitation to bid, and the following addenda, receipt of which is hereby acknowledged: 
 

Addendum No.  Addendum Date 
             
             
             
             

 
(b) Bidder has visited the site and become familiar with and is satisfied as to the general, local, and site 

conditions that may affect cost, progress, and performance of the work. 
 

(c) The contract documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for the performance of the work for which this bid is submitted. 
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SECTION VII. OATH AND AFFIRMATION FORM 
 
 I HEREBY AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE FACTS AND INFORMATION 
CONTAINED IN THE FOREGOING BID ARE TRUE AND CORRECT. 
 

Dated at ____________________ this ____________ day of ___________________, __________ 
 

_____________________________________________________________ 
                                                               (Name of Organization) 

 
By___________________________________________________________ 

 
_____________________________________________________________ 

                                                               (Title of Person Signing) 
  
 
 ACKNOWLEDGEMENT  
 
STATE OF_________________) 
                                                   ) ss 
COUNTY OF _______________) 
 
 
Before me, a Notary Public, personally appeared the above-named ______________________________ and  
 
swore that the statements contained in the foregoing document are true and correct. 
 
Subscribed and sworn to before me this ____________ day of _____________________, __________. 
 
 

_____________________________________________________________ 
                                                               (Notary Public) 

  
 
My Commission Expires: ____________________ 
 
County of Residence: _______________________ 
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SECTION II. BASIS OF BID FORM 
(Please type or print) 

 
This Basis of Bid Form is to be submitted by bidder, as an attachment to the Bid Form, for the project designated 
as Parker Ditch Headwaters Restoration. It is to include an entry for each and every work item listed, including 
all base work items, all items “as ordered by Engineer”, if any, all additive work items, if any, and all alternate work 
items, if any, as well as a total bid, in both words and figures, as provided for below.  
 

BASE BID 
 
Bidder will perform all work specified or indicated in the contract documents in accordance with terms and conditions 
of the contract documents for the following price(s): 
 
BASE BID ITEMS 

ITEM DESCRIPTION UNIT QTY. UNIT PRICE EXT. PRICE 

1 MOBILIZATION & DEMOBILIZATION LS 1   

2 PRE-CONSTRUCTION AUDIO/VIDEO SURVEY LS 1   

3 CONSTRUCTION SURVEY & LAYOUT LS 1   

4 AS-BUILT DRAWINGS LS 1   

5 TEMPORARY CONSTRUCTION ENTRANCE EA 2   

6 TEMPORARY PERIMETER SEDIMENT CONTROL LF 800   

7 TIMBER MAT ACCESS PATH LF 2,330   

8 GRADING (2,200 CY CUT & 450 CY FILL) CY 2,450   

9 REMOVAL AND DISPOSAL OF UNSUITABLE 
MATERIAL 

CY 175   

10 CLEARING & TREE REMOVAL LS 1   

11 EROSION CONTROL BLANKET (SC150BN) SY 2,800   

12 57” x 38” CMP, 56’ LONG CULVERT EA 1   

13 57” x 38” CMP, 32’ LONG CULVERT EA 1   

14 CATTLE EXCLUSION FENCE LF 2,000   

15 ROCK CHUTE EA 1   

16 ROCK CROSS VANE EA 10   

17 RESTORE DISTURBED AREAS LS 1   

TOTAL BID (I.E., TOTAL OF ALL EXTENDED PRICES, ITEMS 1-17): 
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Bidder’s total bid for the work, which is the sum of the Bidder’s extended price(s) for the base bid items, is:  
 
TOTAL BID 
(IN FIGURES): 

 
 
 

 
TOTAL BID 
(IN WORDS): 

 

 
Bidder acknowledges that the estimated quantities of items of unit price work included on this Basis of Bid Form are 
not guaranteed and are provided solely for the purposes of comparing bids, establishing pay item unit prices, and 
determining an initial contract price. In accordance with the contract documents, payment to the successful bidder 
will be based upon the actual quantities of work performed, the acceptance of such work and the determination of 
such quantities to be made by the Engineer in accordance with the contract documents. 
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RESPONSIBLE BIDDING SUBMITTAL REQUIREMENTS FORM 
 
 
This Responsible Bidding Submittal Requirements Form is to be submitted by Bidder, as an attachment to the Bid 
Form, for the project designated as Parker Ditch Headwaters Restoration Project. 
 

[IF NECESSARY, ATTACH ADDITIONAL RESPONSIBLE BIDDING SUBMITTAL REQUIREMENTS FORMS] 
 
1.  BIDDER 
This form is submitted by: 

Full Name of Bidder:  

Principal Business Address:  
 
2.  EVIDENCE OF EXISTENCE & GOOD STANDING 
Bidder shall attach a Certificate of Existence, formerly known as a Certificate of Good Standing, issued by the 
Indiana Secretary of State, showing that the Bidder is in existence and that it has complied with all requirements 
to operate in the state of Indiana. If the Bidder is an individual, partnership, or joint venture, this requirement shall 
not apply. 
 
3. FORMER BUSINESS NAMES 
Bidder shall list any former business names: 

Name Address Years 

   

   

   

   

   
 
4. DISCLOSURE OF VIOLATIONS OF FEDERAL, STATE, OR LOCAL LAWS 
Bidder shall disclose any determinations by a court or governmental agency for violations of federal, state, or local 
laws including, but not limited to, violations of contracting or anti-trust laws, tax or licensing laws, environmental 
laws, the Occupational Safety and Health Act (OSHA), or the Davis-Bacon Act or related Acts: 
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5. STAFFING CAPABILITIES & LABOR SOURCES 
Bidder shall provide a statement regarding staffing capabilities, including labor sources: 

 

 

 

 

 

 

 
 
6.  EVIDENCE OF PARTICIPATION IN APPRENTICESHIP & TRAINING PROGRAMS 
Bidder shall attach evidence of participation in apprenticeship and training programs, applicable to the work to be 
performed on the project, which are approved by and registered with the United States Department of Labor’s 
Office of Apprenticeship, or its successor organization. Such evidence shall include a copy of all applicable 
apprenticeship certificates and standards for applicable training programs. 
 
7.  EMPLOYEE DRUG TESTING PLAN 
Bidder shall attach a copy of a written plan for employee drug testing that: (i) covers all employees of the bidder 
who will perform work on the project; and, (ii) meets, or exceeds, the requirements set forth in IC 4-13-18-5 or IC 
4-13-18-6. 
 
8.  PROJECT MANAGER & SUPERINTENDENT EXPERIENCE 
Bidder shall, on the Bidder’s Organizational Experience and Workload Form, provide information regarding the 
experience of the Bidder’s designated project manager and superintendent. 
 
9. EVIDENCE OF PROFESSIONAL & TRADE LICENSES 
Bidder shall attach evidence of any professional and/or trade licenses required by law for any trade or specialty 
area that is applicable to the project. Bidder shall also disclose any suspension or revocation within the previous 
five years of any professional and/or trade licenses held by the Bidder or by any office, director, or manager of the 
Bidder: 

 

 

 

 

 

 

 
 
10. EVIDENCE OF APPROVED SURETY 
Bidder shall attach evidence that it is utilizing and will utilize a surety company which appears on the United 
States Department of the Treasury’s Listing of Approved Sureties to furnish all required bid and contract 
securities. 
 
11. DISCLOSURE OF TAX LIENS & DELINQUENCIES 
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Bidder shall disclose any federal, state, or local tax liens or tax delinquencies owed to any federal, state, or local 
taxing body in the last five years: 

 

 

 

 

 

 

 
 
12. CLASSIFICATION OF INDIVIDUALS PERFORMING WORK 
Bidder shall provide a statement regarding the proper classification of individuals who will perform work on the 
project as either: (i) an employee; or (ii) an independent contractor, under all applicable federal and state laws 
and local ordinances: 

 

 

 

 

 

 

 
 
13. RELATED EXPERIENCE 
In order to demonstrate its capability and qualifications to perform the work generally described in the bidding 
documents and described in detail in the contract documents, Bidder shall, on the Bidder’s Work History Form, 
provide information regarding at least three recently (i.e., within last 3 years) and satisfactorily completed projects 
of similar size and scope in the state of Indiana. 
 
14. EVIDENCE OF PREQUALIFICATION 
Bidder shall provide evidence that it appears on the Indiana Department of Administration’s or Indiana 
Department of Transportation’s List of Prequalified Contractors for at least one similar work type. 
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15. FORM SUBMITTAL 
This form is submitted by                                                                                , who hereby certifies under 
penalty of law that: (1) he or she has carefully prepared, reviewed, and checked this form; (2) that the statements 
made on this form are true and correct; and, (3) that all statements made herein have been made on behalf of 
and with the authorization of the Bidder in support of this bid.   
 

SIGNED AND SUBMITTED ON:  , 20  , BY: 
 

By:  
 (Signature) 

Printed Name:  

Title:  
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BIDDER’S WORK HISTORY FORM 
 
 
This Bidder’s Work History Form is to be submitted by Bidder, as an attachment to the Bid Form, for the project 
designated as Parker Ditch Headwaters Restoration. 
 

[IF NECESSARY, ATTACH ADDITIONAL WORK HISTORY FORMS] 
 

[JOINT VENTURES MUST SUBMIT SEPARATE WORK HISTORY FORMS FOR EACH INDIVIDUAL, 
PARTNERSHIP, OR CORPORATION THAT IS PARTY TO THE JOINT VENTURE] 

 
1. BIDDER 
This form is submitted by: 

Full Name of Bidder:  

Principal Business Address:  
 
2. NATURE OF BUSINESS 
State the nature of the Bidder’s business: 

 

 

 

 

 
 
3. COMPOSITION OF WORK 
During the past three years, Bidder’s work has consisted of: 

 % Federal  % as Contractor  % to Bidder 

 % State  % as Subcontractor  % to Subcontractors 

 % Other Public    % to Materials 

 % Private     
 
4. YEARS IN BUSINESS 
State the number of years that Bidder, under its current name and organization, has been continuously engaged  
 
in the aforesaid business:                 years. 
 
5. PREDECESSOR ORGANIZATIONS 
If Bidder has been in business under its current name and organization for less than five years, list any 
predecessor organizations:  

Name Address Years 
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6. BUSINESS LICENSES 
List all business licenses currently held by Bidder: 

Issuing Agency Type Number Expires 

    

    

    
 
7. RELATED EXPERIENCE 
This project, designated as Parker Ditch Headwaters Restoration consists of replacing two circular CMP culvert 
crossings (farm crossings) with arch CMP crossings and excavating a flood bench above OHWM along 
approximately 550 ft of an Unnamed Tributary to Parker Ditch. In-stream grade control structures will be installed 
along Parker Ditch. The overall purpose of the project is to improve floodplain storage and stream habitat for 
Parker Ditch and its tributaries on site. 
 
The project also includes other items incidental to the work including the creation and maintenance of a temporary 
construction entrance and construction access routes and the restoration of all areas disturbed during the 
performance of the work. Excess excavated material generated during the performance of the work is to be 
disposed on site and then covered with stripped topsoil. The work includes the carrying out of all duties and 
obligations and the furnishing of all labor, material, tools, equipment, and other incidentals necessary or 
convenient to the successful completion of the project.  
 
In order to demonstrate its capability and qualifications to perform the work generally described above and 
described in detail in the contract documents, Contractor shall:  
 

1. Provide information below regarding at least three recently (i.e., within last 3 years) and satisfactorily 
completed projects of similar size and scope in the State of Indiana.  

 
All projects described by Contractor below shall demonstrate Contractor’s ability to successfully complete a 
project of similar size and scope. Similar projects may include: 
 

 Stream restoration, enhancement, or bank stabilization; and, 
 Projects demonstrating the application of such skills and expertise as may be necessary to perform the 

work described in the contract documents. 
 
In evaluating respondents, the Department will consider the qualifications and experience of respondent and 
reserves the right to conduct such additional investigations as it deems necessary to establish the responsibility, 
qualifications, and ability of respondents to perform the work. This may include, but is not limited to, requests for 
additional information on work history beyond what is included herein. Contractor shall, promptly and in a timely 
manner, submit such information and data as the Department may request to conduct such investigations.  
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PROJECT 1 PROJECT 2 PROJECT 3 

Project Name    

Project Location    

Owner    

Owner’s Address    

    

    

Reference    

Reference’s Phone    
Contractor  
if Bidder was subcontractor    
Cont. Contact 
if Bidder was subcontractor    
Cont. Contact’s Phone 
if Bidder was subcontractor    

Description of Work    

    

    

    

Contract Price      $      $      $ 

Date Completed    

Bidder’s Project Manager    

Bidder’s Superintendent    
 
8. FORM SUBMITTAL 
This form is submitted by                                                                                , who hereby certifies under 
penalty of law that: (1) he or she has carefully prepared, reviewed, and checked this form; (2) that the statements 
made on this form are true and correct; and, (3) that all statements made herein have been made on behalf of 
and with the authorization of the Bidder in support of this bid.   
 

SIGNED AND SUBMITTED ON:  , 20  , BY: 
 

By:  
 (Signature) 

Printed Name:  

Title:  
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BIDDER’S ORGANIZATIONAL EXPERIENCE AND WORKLOAD FORM 
 
 
This Bidder’s Organizational Experience and Workload Form is to be submitted by Bidder, as an attachment to 
the Bid Form, for the project designated as Parker Ditch Headwaters Restoration. 
 

[IF NECESSARY, ATTACH ADDITIONAL EXPERIENCE & WORKLOAD FORMS] 
 

[JOINT VENTURES MUST SUBMIT SEPARATE EXPERIENCE & WORKLOAD FORMS FOR EACH 
INDIVIDUAL, PARTNERSHIP, OR CORPORATION THAT IS PARTY TO THE JOINT VENTURE] 

 
1. BIDDER 
This form is submitted by: 

Full Name of Bidder:  

Principal Business Address:  
 
2. PROJECT MANAGER AND SUPERINTENDENT  
Bidder shall provide information below regarding the experience of Bidder’s designated project manager and 
superintendent. 
 

 Name Years with Company Years Experience 

Project Manager    
Project Manager schedules and coordinates the work, allocating the resources necessary to complete the 
project, and preparing and delivering all submittals required under the contract documents, including pay 
requests. 

Superintendent    
Superintendent supervises and directs the work, overseeing on-site, day-to-day operations on the project site 
and maintaining control over the quality of the work. Superintendent must be present at all times on the project 
site. 

 
3. PROJECT MANAGER’S WORK HISTORY 
Bidder’s designated project manager shall have experience scheduling and coordinating construction projects 
involving the application of skills and expertise similar to those that may be necessary to perform the work 
described in the contract documents. Bidder shall provide information below regarding such construction projects 
scheduled and coordinated by the Bidder’s designated project manager.  
 
 

PROJECT 1 PROJECT 2 PROJECT 3 

Project Name    

Project Location    

Owner    

Owner’s Address    

    

    

Reference    
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PROJECT 1 PROJECT 2 PROJECT 3 

Reference’s Phone    
Contractor (Cont.) 
if Bidder was subcontractor    
Cont. Contact 
if Bidder was subcontractor    
Cont. Contact’s Phone 
if Bidder was subcontractor    

Description of Work    

    

    

    

    
Significant Work Items 
Include quantity installed    

    

    

    

    

# of Crew Supervised    
 
4. SUPERINTENDENT’S WORK HISTORY 
Bidder’s designated superintendent shall have experience supervising and directing construction projects 
involving the application of skills and expertise similar to those that may be necessary to perform the work 
described in the contract documents. Bidder shall provide information below regarding such construction projects 
supervised and directed by the Bidder’s designated superintendent.  
 
 

PROJECT 1 PROJECT 2 PROJECT 3 

Project Name    

Project Location    

Owner    

Owner’s Address    

    

    

Reference    

Reference’s Phone    



Parker Ditch Headwaters Restoration 
Bidding Documents  Experience & Workload Form 
 

 
Porter Co. Dept. of Development & Storm Water Management 32 
October 2024 

 
PROJECT 1 PROJECT 2 PROJECT 3 

Contractor (Cont.) 
if Bidder was subcontractor    
Cont. Contact 
if Bidder was subcontractor    
Cont. Contact’s Phone 
if Bidder was subcontractor    

Description of Work    

    

    

    

    
Significant Work Items 
Include quantity installed    

    

    

    

# of Crew Supervised    
 
5. CURRENT ORGANIZATIONAL WORKLOAD 
Bidder shall provide below information regarding the Bidder’s current organizational workload, attaching, as 
necessary, additional Organizational Experience and Workload Forms.   
 
PROJECT 1 

Project Name 
 

Project Location 
 

Owner 
 

Owner’s Address 
 

Reference 
 

Reference’s Phone 
 

Reference’s E-mail 
 

Description of Work 
 

 
 

Project Manager 
 

Superintendent 
 

Contract Price 
 

Percent Complete 
 

Expected Completion Date 
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PROJECT 2 

Project Name 
 

Project Location 
 

Owner 
 

Owner’s Address 
 

Reference 
 

Reference’s Phone 
 

Reference’s E-mail 
 

Description of Work 
 

 
 

Project Manager 
 

Superintendent 
 

Contract Price 
 

Percent Complete 
 

Expected Completion Date 
 

 
PROJECT 3 

Project Name 
 

Project Location 
 

Owner 
 

Owner’s Address 
 

Reference 
 

Reference’s Phone 
 

Reference’s E-mail 
 

Description of Work 
 

 
 

Project Manager 
 

Superintendent 
 

Contract Price 
 

Percent Complete 
 

Expected Completion Date 
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6. FORM SUBMITTAL 
This form is submitted by                                                                                , who hereby certifies under 
penalty of law that: (1) he or she has carefully prepared, reviewed, and checked this form; (2) that the statements 
made on this form are true and correct; and, (3) that all statements made herein have been made on behalf of 
and with the authorization of the Bidder in support of this bid.   
 

SIGNED AND SUBMITTED ON:  , 20  , BY: 
 

By:  
 (Signature) 

Printed Name:  

Title:  
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BIDDER’S SUBCONTRACTOR AND SUPPLIER FORM 
 
 
This Bidder’s Subcontractor and Supplier Form is to be submitted by Bidder, as an attachment to the Bid Form, 
for the project designated as Parker Ditch Headwaters Restoration. 
 

[IF NECESSARY, ATTACH ADDITIONAL SUBCONTRACTOR AND SUPPLIER FORMS] 
 
1.  BIDDER  
This form is submitted by: 

Full Name of Bidder:  

Principal Business Address:  
 

2.  BIDDER’S SUBCONTRACTORS AND SUPPLIERS 
Bidder shall provide information below regarding all of the first-tier subcontractors, suppliers, individuals, or 
entities who will perform work or labor on or render services or supplies for the project, as well as all of the 
second-and lower-tier subcontractors, suppliers, individuals, or entities who will perform work or labor on or 
render services or supplies for the project in an amount in excess of ten percent (10%) of the Bidder’s total bid.  
 

Subcontractor/Supplier:  

Principal Business Address:  

Contact:  Telephone: 
 

Fax:  E-mail: 
 

 
Work to be Performed/  
Services to be Provided: 

 

 
 

Subcontractor/Supplier:  

Principal Business Address:  

Contact:  Telephone: 
 

Fax:  E-mail: 
 

 
Work to be Performed/  
Services to be Provided: 

 

 
 

Subcontractor/Supplier:  

Principal Business Address:  

Contact:  Telephone: 
 

Fax:  E-mail: 
 

 
Work to be Performed/  
Services to be Provided: 
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Subcontractor/Supplier:  

Principal Business Address:  

Contact:  Telephone: 
 

Fax:  E-mail: 
 

 
Work to be Performed/  
Services to be Provided: 

 

 
 

Subcontractor/Supplier:  

Principal Business Address:  

Contact:  Telephone: 
 

Fax:  E-mail: 
 

 
Work to be Performed/  
Services to be Provided: 

 

 
 

Subcontractor/Supplier:  

Principal Business Address:  

Contact:  Telephone: 
 

Fax:  E-mail: 
 

 
Work to be Performed/  
Services to be Provided: 

 

 
 
In accordance with the Instructions to Bidders, Owner reserves the right to conduct, during the evaluation of 
bidders, such additional investigations as it deems necessary to establish the responsibility, qualifications, and 
ability of subcontractors, suppliers, individuals, or entities named above to perform the work. This may include, 
but is not limited to, requests for the submittal of a Bidder’s Work History Form and Bidder’s Organizational 
Experience and Workload Form for any subcontractor, supplier, individual, or entity named above. Bidder shall, in 
accordance with the Instructions to Bidders, promptly and in a timely manner submit such information and data as 
Owner may request to conduct such investigations. 
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BID BOND FORM 
 
 

KNOW ALL MEN BY THESE PRESENTS, THAT                                                                                      , as  
                   (full name and principal business address of Bidder) 
 
Bidder, and that                                                                                      , as Surety, a corporation organized and                     
                  (full name and principal business address of Surety) 
 
existing under the laws of the state of                    , are held and firmly bound unto the PORTER COUNTY 
STORM WATER MANAGEMENT BOARD, 155 Indiana Avenue, Valparaiso, Indiana 46383, as Owner,  
 
in the penal sum of                                                                                     Dollars ($                                      ), 
          (value of bond in words)                (value of bond in figures) 
for the payment of which, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally by these presents. 
 
WHEREAS, Bidder has submitted a bid dated                                    , 20      to Owner for the project 
designated as Parker Ditch Headwaters Restoration, the conditions of such submittal are, by this reference, 
incorporated herein as though fully set forth herein. 
 
NOW, THEREFORE, in accordance with the conditions of Bidder’s submittal to Owner of the bid described above, 
the condition of the obligation of this bond is such that, if: (1) Bidder, after receiving a notice of award from Owner, 
delivers within ten days after receipt of the notice of award, or any extension thereof agreed to in writing by 
Owner, the executed agreement and other contract documents requiring execution attached thereto, along with 
the required contract security, certificates of insurance, and insurance policy endorsements, to Owner; or, (2) 
Bidder’s bid is rejected by Owner; or, (3) Owner fails to issue a notice of award to Bidder within 60 days after the 
opening of bids, or for such longer period of time agreed to in writing by Bidder, then the obligation of this bond 
shall be null and void; otherwise it shall remain in full force and effect.  
 
Surety, for value received, hereby stipulates and agrees that its obligation under this bond shall be in no way 
impaired or affected by any extension of the 60 day period after the opening of bids within which Owner may 
issue a notice of award to Bidder, and Surety does hereby consent to and waive notice of any such extension. 
 
Upon default of Bidder, which shall occur upon the failure of Bidder, after receiving a notice of award from Owner, 
to deliver within ten days after receipt of the notice of award, or any extension thereof agreed to in writing by 
Owner, the executed agreement and other contract documents requiring execution attached thereto, along with 
the required contract security, certificates of insurance, and insurance policy endorsements, to Owner, the penal 
sum will become due and payable to Owner within 30 days after receipt by Bidder and Surety of a written notice 
of default from Owner. Such notice will be given by Owner with reasonable promptness upon default of Bidder, 
and will identify this bond and include a statement of the amount due. Payment of the penal sum represents the 
extent of Bidder’s and Surety’s liability and receipt of such payment shall be Owner’s sole and exclusive remedy 
upon default of Bidder.  
 
Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective principal business 
addresses shown above. Such notices may be sent by personal delivery, commercial courier, or by registered or 
certified mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon receipt by the 
concerned parties. 
 
No suit or action shall be commenced under this bond prior to 30 days after a notice of default is received by 
Bidder and Surety and in no case later than one year after the date of the bid described above. Any suit or action 
commenced under this bond shall be taken only in a court of competent jurisdiction located in the state in which 
the project described above is located.  
 
This bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this bond shall be deemed to be included herein as though fully set 



Parker Ditch Headwaters Restoration 
Bidding Documents  Bid Bond Form 
 

 
Porter Co. Dept. of Development & Storm Water Management 39 
October 2024 

forth herein. If any provision of this bond conflicts with any applicable statue, then the provision of said statute 
shall govern and the remainder of this bond that is not in conflict therewith shall continue in full force and effect. 
Surety and Bidder, intending to be legally bound hereby, do each cause this Bid Bond to be duly executed by an 
authorized officer, agent, or representative. 
 

SIGNED AND SEALED ON:  , 20  , BY: 
 
BIDDER: 

Bidder’s Name:  (SEAL) 

By:  
 (Signature) 

Printed Name:  

Title:  

Attest:  
 
SURETY: 

Surety’s Name:  (SEAL) 

By:  
 (Signature) 

Printed Name:  

Title:  

Attest:  
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NOTICE	OF	AWARD	
	

To: [SUCCESSFUL BIDDER] 

From:  Porter Co. Dept. of Development & Storm Water Management 

Date:  [DATE] 

Subject:  Parker Ditch Headwaters Restoration 
 Construction Services 
 
You are hereby notified that your bid dated [DATE], for the project designated as Parker	Ditch	Headwaters	
Restoration	was accepted at the [MONTH] [DAY], [YEAR], meeting of the Porter Co. Storm Water Management 
Board. You are the successful bidder and are hereby awarded a contract for the project. 
 
The value of your contract is [CONTRACT	VALUE], which represents the represents the initial contract price.  
 
Two copies of the agreement and one complete set of the contract documents, including the construction plans, 
accompany this notice of award.  
 
You must comply with the following conditions within ten days after receipt of this notice of award: 
 

1. Sign and deliver to Department two partially executed copies of the agreement and two fully executed 
copies of the other contract documents requiring execution attached thereto. 

2. Deliver to Department the required contract security, certificates of insurance, and insurance policy 
endorsements, as required by the Instructions to Bidders (Article 27) and General Specifications (Article 
107.20), and a signed E-Verify Affidavit & Certification Regarding Investments in Iran, as required by the 
Instructions to Bidders (Article 28). 

 
Failure to comply with these conditions within the time specified will permit the Department to consider you to 
be in default, annul this notice of award, and retain or recover your bid security. 
 

DEPARTMENT 

By:  
 (Signature) 

Printed Name:  

Title:  
 

Enclosure(s) 
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CONSTRUCTION SERVICES AGREEMENT 
between 

PORTER CO. DEPARTMENT OF DEVELOPMENT & 
STORM WATER MANAGEMENT 

and 
[NAME OF SUCCESSFUL RESPONDENT] 

for 
PARKER DITCH 

HEADWATERS RESTORATION 
 
This is an agreement by and between the PORTER COUNTY DEPARTMENT OF DEVELOPMENT & STORM 
WATER MANAGEMENT, 155 Indiana Ave., Ste. 311, Valparaiso, Indiana 46383 (hereinafter called Owner) and 
[SUCCESSFUL RESPONDENT], [SUCCESSFUL RESPONDENT’S ADDRESS] (hereinafter called Contractor), for 
the project designated as Parker Ditch Headwaters Restoration. 
 
1. Project 
The project, for which the work described in the contract documents may be the whole or only a part, is generally 
described as follows:  
 
The project consists of replacing two circular CMP culvert crossings (farm crossings) with arch CMP crossings 
and excavating a flood bench above OHWM along approximately 550 ft of Parker Ditch, Arm 1. In-stream grade 
control structures will be installed along Parker Ditch. The overall purpose of the project is to improve floodplain 
storage and stream habitat for Parker Ditch and its tributaries on site. 
 
2. Work 
Contractor shall perform all work specified or indicated in the contract documents for the contract price and within 
the contract times indicated therein and in accordance with all other terms and conditions of the contract documents. 
The work, which is described in detail in the contract documents, is generally described as follows: 
 
The project consists of replacing two circular CMP culvert crossings (farm crossings) with arch CMP crossings 
and excavating a flood bench above OHWM along approximately 550 ft of Parker Ditch, Arm 1. In-stream grade 
control structures will be installed along Parker Ditch. The overall purpose of the project is to improve floodplain 
storage and stream habitat for Parker Ditch and its tributaries on site. 
 
The project also includes other items incidental to the work including the creation and maintenance of a temporary 
construction entrance and construction access routes and the restoration of all areas disturbed during the 
performance of the work. Excess excavated material generated during the performance of the work is to be 
disposed on site and then covered with stripped topsoil. The work includes the carrying out of all duties and 
obligations and the furnishing of all labor, material, tools, equipment, and other incidentals necessary or 
convenient to the successful completion of the project.  
 
3. Contract Times 
Contractor shall complete all work in accordance with terms and conditions of the contract documents within the 
dates and times determined pursuant to Paragraphs 3(a), 3(b), and 3(c) below. 
 

(a) Time is of the Essence. All dates and times for milestones, substantial completion, and final completion and 
readiness for final payment described in the contract documents are of the essence of this agreement. 
 

(b) Dates for Substantial Completion and Final Completion. The work shall be substantially completed, as 
described in Article 105.17 of the General Specifications, by October 31, 2025, or before, and shall be 
completed and ready for final payment, as described in Article 109.09 of the General Specifications, 30 
days, or as soon as possible, thereafter. Acceptance of and payment for the work shall occur in accordance 
with the applicable provisions of the contract documents. 

 
Substantial completion shall mean that all drainage and storm water management infrastructure to be 
constructed, including all culverts, flood benches, and in-stream grade control structures to be installed have 
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been installed. Final completion shall mean that all work has been completed that that all disturbed areas 
have been restored in accordance with the Technical Specifications. 
 

(c) Liquidated Damages. Contractor recognizes that time is of the essence of this agreement, as stated in 
Paragraph 3(a) above, and that Owner will suffer financial loss if the work is not completed within the dates 
and times specified in Paragraph 3(b) above, or any extensions thereof agreed to in writing by Owner in 
accordance with Article 108.11 of the General Specifications. Contractor and Owner also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the actual loss 
suffered by Owner if the work is not completed within the dates and times specified in Paragraph 3(b) 
above, or any extensions thereof agreed to in writing by Owner. Accordingly, Contractor and Owner agree 
that Contractor shall pay Owner, as liquidated damages, but not as a penalty, the amount shown in the 
schedule of deductions provided in Article 108.12 of the General Specifications for each day that expires 
after the date and time specified in Paragraph 3(b) above for substantial completion, or any extensions 
thereof agreed to in writing by Owner, until the work is complete.  
 
Following substantial completion of the work, if Contractor shall neglect, refuse, or fail to complete the 
remaining work by the date and time specified in Paragraph 3(b) above for final completion, or any 
extensions thereof agreed to in writing by Owner, Contractor and Owner agree that Contractor shall pay 
Owner, as liquidated damages, but not as a penalty, the amount shown in the schedule of deductions 
provided in Article 108.12 of the General Specifications for each day that expires after the date and time 
specified in Paragraph 3(b) above for final completion, or any extensions thereof agreed to in writing by 
Owner, until the work is complete and ready for final payment.  

 
4. Contract Price 
Owner shall pay Contractor for all work completed in accordance with terms and conditions of the Contract 
Documents an amount determined pursuant to Paragraphs 4(a), 4(b), and 4(c) below. 
 

(a) Owner shall pay Contractor for all quantities of work completed in accordance with terms and conditions of 
the Contract Documents at the unit prices stated on the Contractor’s Bid Form, which, as specified in 
Paragraph 7 below, is attached as a Contract Document. The Contractor’s Total Bid of [TOTAL BID], which 
is stated on the Contractor’s Bid Form, represents the initial Contract Price of [CONTRACT PRICE]. 
 

(b) The estimated quantities of work stated on the Basis of Bid Form and the Contract Price set forth above are 
not guaranteed and are provided herein for the purposes of establishing pay item unit prices and the initial 
Contract Price. In accordance with the Contract Documents, payment to Contractor will be based upon the 
actual quantities of work performed by Contractor, the acceptance of such work and the determination of 
such quantities to be made by the Owner in accordance with the Contract Documents.  
 

5. Payment Procedures 
Owner shall pay Contractor for all work completed in accordance with terms and conditions of the Contract 
Documents in accordance with the procedures described below. 
 

(a) Progress Payment Requests. During performance of the work, Contractor shall submit to Owner, on 
approximately a monthly basis, applications for payment prepared in accordance with Article 109.08 of the 
General Specifications. Applications for payment will be processed by the Owner in accordance with the 
applicable provisions of the Contract Documents.  
 

(b) Progress Payments and Retainage. During performance of the work, in response to Contractor’s 
applications for payment, Owner shall make, on approximately a monthly basis, progress payments, as 
described in Paragraph 5(b)(1) below, to Contractor. All such progress payments will be made based upon 
the actual quantities of work completed in accordance with terms and conditions of the Contract Documents 
and upon the Contractor’s schedule of values prepared in accordance with Article 108.02 of the General 
Specifications.   
 
(1) Prior to substantial completion of the work, progress payments will be made in an amount equal to the 

value of 90 percent (90%) of the work completed, less the sum of payments previously made and less 
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such amounts as Owner may withhold in accordance with Article 109.08 of the General Specifications, 
including, but not limited to, liquidated damages.  
 

(2) Upon substantial completion of the work, Owner shall pay Contractor an amount sufficient to increase 
the sum of the payments made to Contractor to the value of 100 percent (100%) of the work completed, 
less such amounts as Owner may withhold in accordance with Article 109.08 of the General 
Specifications, including, but not limited to, liquidated damages, and less 200 percent (200%) of the 
estimated value of any work to be completed or corrected before final inspection and payment, as 
shown on the list of such items attached to the certificate of substantial completion.  

 
(c) Final Payment. Upon final completion of the work, as described in Article 109.09 of the General 

Specifications, Contractor shall submit to Owner a final application for payment prepared in accordance with 
Article 109.09 of the General Specifications. In response to Contractor’s final application for payment, 
Owner shall pay Contractor an amount equal to the total value of the work completed for which payment has 
not yet been made, less such amounts as Owner may withhold in accordance with Article 109.08 of the 
General Specifications, including, but not limited to, liquidated damages. At the time of final payment, any 
retainage withheld from payments previously made will also become due and payable to Contractor. 

 
6. Contractor’s Representations 
In entering into this Agreement, Contractor makes the following representations: 
 

(a) Contractor has examined and carefully studied the Contract Documents and other related data identified in 
the Contract Documents. 
 

(b) Contractor has visited the site and become familiar with and is satisfied as to the general, local, and site 
conditions that may affect cost, progress, and performance of the work. 
 

(c) Contractor is familiar with and is satisfied as to all laws and regulations that may affect cost, progress, and 
performance of the work. 
 

(d) Contractor has considered the information known to Contractor; information commonly known to contractors 
doing business in the locality of the site; information and observations obtained from visits to the site; and 
the Contract Documents, with respect to the effect of such information, observations, and documents on: (1) 
the cost, progress, and performance of the work; (2) the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, including applying any specific means, methods, 
techniques, sequences, and procedures of construction expressly required by the Contract Documents; 
and, (3) Contractor’s safety precautions and programs. 
 

(e) Contractor does not consider that further examinations, investigations, explorations, tests, studies, or data 
are necessary for the performance of the work at the Contract Price and within the Contract Times, and in 
accordance with the other terms and conditions of the Contract Documents. 
 

(f) Contractor has given Owner written notice of all conflicts, errors, ambiguities, or discrepancies that 
Contractor has discovered in the Contract Documents, and the written resolution thereof by Owner is 
acceptable to Contractor. 
 

(g) Contractor is familiar with and is satisfied with the general nature of the work to be performed by Owner or 
others at the site, as described in the Contract Documents, as a part of the project. 
 

(h) The Contract Documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for the performance and furnishing of the work. 
 

7. Contract Documents 
The Contract Documents consist of the following, which are attached hereto: 
 

(a) Contract (i.e., this Agreement). 
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(b) Contract Security:  

(1) Performance Bond; and, 

(2) Payment Bond. 
 

(c) General Specifications to the Construction & Maintenance Services Agreements. 
 

(d) Construction Plans for Parker Ditch Headwaters Restoration. 
 

(e) Technical Specifications for Parker Ditch Headwaters Restoration. 
 

(f) Special Provisions for Parker Ditch Headwaters Restoration. 
 

(g) Addendum #___. 
 

(h) Contractor’s Bid Form. 
 

(i) Contractor’s Basis of Bid Form. 
 

(j) Contractor’s Subcontractor and Supplier Form. 
 
and the following, which may be issued or delivered on or after the effective date of the agreement and, 
consequently, are not attached hereto: 
 

(k) Notice to Proceed. 
 

(l) Work Change Directives. 
 

(m) Change Orders. 
 
The contract documents may only be amended, modified, or supplemented as provided for in Article 104.02 of the 
General Specifications. 
 
8. Contractor’s Certifications 
Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or 
in executing this contract. For the purposes of this Paragraph 8: 
 

(a) “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value likely to influence the 
action of a public official in the bidding process or in execution of the contract; 
 

(b) “fraudulent practice” means an intentional misrepresentation of facts made: (a) to influence the bidding 
process or the execution of the contract to the detriment of Owner; (b) to establish bid or contract prices at 
artificial non-competitive levels; or, (c) to deprive Owner of the benefits of free and open competition; 

 
(c) “collusive practice” means a scheme or arrangement between two or more bidders, with or without the 

knowledge of Owner, a purpose of which is to establish bid or contract prices at artificial, non-competitive 
levels; and, 

 
(d) “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to 

influence their participation in the bidding process or affect the execution of the contract. 
  



Parker Ditch Headwaters Restoration 
  Agreement 
 

 
Porter Co. Dept. of Development & Storm Water Management 46 

9. Miscellaneous 
The following terms and conditions are hereby made a part of this agreement: 
 

(a) Terms. Terms used in this agreement have the meanings indicated in the contract documents and shall 
have such defined meanings wherever used. 
 

(b) Assignment of Contract. No assignment by a party hereto of any rights under or interests in the contract will 
be binding on another party hereto without the written consent of the party sought to be bound; and, 
specifically but without limitation, moneys that may become due and moneys that are due may not be 
assigned without such consent (except to the extent that the effect of this restriction may be limited by law), 
and unless specifically stated to the contrary in any written consent to an assignment, no assignment will 
release or discharge the assignor from any duty or responsibility under the contract documents. 

 
(c) Successors and Assigns. Owner and Contractor each binds itself, its partners, successors, assigns, and 

legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives 
in respect to all covenants, agreements, and obligations contained in the contract documents. 

 
(d) Severability. Any provision or part of the contract documents held to be void or unenforceable under any 

laws or regulations shall be deemed stricken, and all remaining provisions shall continue to be valid and 
binding upon Owner and Contractor, who agree that the contract documents shall be reformed to replace 
such stricken provision or part thereof with a valid and enforceable provision that comes as close as 
possible to expressing the intention of the stricken provision. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement. Counterparts have been delivered to 
Owner and Contractor. All of the Contract Documents have been identified by Owner and reviewed and, if 
applicable, signed, by Owner and Contractor or on their behalf. 

This Agreement will be effective on the date on which the agreement is signed by the last of the two parties to sign 
the Agreement, but not later than [MONTH] [DAY], [YEAR] the earliest of which shall be the effective date of the 
Agreement.   
 
OWNER: 
PORTER CO. STORM WATER MANAGEMENT 
BOARD 

  
CONTRACTOR: 
[SUCCESSFUL BIDDER] 

Date:    Date:   

             

By:  Barb Regnitz  By:        

Title: County Commissioner  Title:       

      
 
  

 
 

By: Laura Blaney   

Title: County Commissioner   

       
(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.) By: Jim Biggs  

Title: County Commissioner  

         

By: Kevin Breitzke    

Title: County Surveyor    

Address for giving notices:  Address for giving notices: 

Porter Co. Dept. of Development & Storm Water 
Management   

155 Indiana Ave., Ste. 311   

Valparaiso, Indiana 46383   
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PERFORMANCE BOND FORM 
 
 
KNOW ALL MEN BY THESE PRESENTS, THAT                                                                                      , as  
                   (full name and principal business address of Bidder) 
 
Contractor, and that                                                                                , as Surety, a corporation organized and                          
                       (full name and principal business address of Surety) 
 
existing under the laws of the state of                    , are held and firmly bound unto the PORTER COUNTY 
STORM WATER MANAGEMENT BOARD, 155 Indiana Avenue, Valparaiso, Indiana 46383, as Owner,  
 
in the penal sum of                                                                                     Dollars ($                                      ), 
          (value of bond in words)                (value of bond in figures) 
for the payment of which, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally by these presents. 
 
WHEREAS, Contractor has entered into an agreement with Owner for the project designated as Parker Ditch 
Headwaters Restoration, the effective date of such agreement being                                      , 20     , the terms 
and conditions of such agreement are, by this reference, incorporated herein as though fully set forth herein. 
 
NOW, THEREFORE, the condition of the obligation of this bond is such that, if Contractor shall well and truly 
perform or otherwise comply with the terms and conditions of the contract documents, then the obligation of this 
bond shall be null and void; otherwise it shall remain in full force and effect. 
 
Surety, for value received, hereby stipulates and agrees that its obligation under this bond shall be in no way 
impaired or affected by any change to the contract documents, including changes to the contract times, and Surety 
does hereby consent to and waive notice of any such change. 
 
Upon default of Contractor, which shall occur upon the failure of Contractor to perform or otherwise comply with the 
terms and conditions of the contract documents, Owner shall provide written notice to Contractor and Surety of such 
default. Such notice will be given by Owner with reasonable promptness upon default of Contractor and will identify 
this bond and specify the corrective measures required. If Contractor, within a period of ten days after receipt by 
Contractor of such written notice of default, shall not proceed according to such notice, Owner shall have full power 
and authority  to forfeit the rights and obligations of Contractor under the agreement described above and, at its sole 
discretion: (1) call upon Surety to complete the work; or, (2) take over the work, including all materials and 
equipment on the ground as may be suitable or acceptable, and complete it with its own forces, or use other such 
methods that, in its opinion, may be required to complete the work in an acceptable manner. Upon termination of the 
rights and obligations of Contractor, Owner shall, with reasonable promptness, provide Contractor and Surety a 
written notice of termination for default, which will identify this bond and specify whether Surety or Owner is to 
complete the work. 
 
When Owner issues a written notice of termination for default and calls upon Surety to complete the work, Surety 
shall within 30 days after receipt by Surety of such notice, and at Surety’s expense, take over the work, including all 
materials and equipment on the ground as may be suitable or acceptable, and employ by contract or otherwise any 
person or entity satisfactory to the Owner to complete the work in a manner consistent with the contract documents. 
Such transfer, from Contractor to Surety, of the rights and obligations to complete the work, shall not terminate or 
otherwise alter the agreement described above nor shall the employment by Surety of any person or entity to 
complete the work relieve Surety of its obligation under this bond nor its obligation to perform or otherwise comply 
with the terms and conditions of the contract documents. Payment for work performed subsequent to the transfer, 
from Contractor to Surety, of the rights and obligations to complete the work, shall be made by Owner to Surety, to 
the limit of the balance of the contract price, which is the total amount payable by Owner to Contractor after all 
proper adjustments have been made (i.e., contract price), reduced by all valid and proper payments made to 
Contractor in accordance with the contract documents. 
 
When Owner issues a written notice of termination for default and takes over and completes the work, payment shall 
be made by Surety to Owner for all costs incurred by Owner in completing the work to the limit of the value of this bond.  
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After Owner has terminated the rights and obligations of Contractor to complete the work, the responsibilities of 
Surety to Owner shall not be greater than those of Contractor under the agreement, and the responsibilities of 
Owner to Surety shall not be greater than those of Owner under the agreement. To the limit of the value of this bond, 
Surety is obligated for: (1) correction of defective work and completion of the work in a manner consistent with the 
contract documents; (2) legal, design, inspection, and other costs resulting from Contractor’s default and/or resulting 
from the actions of Surety or Surety’s failure to act; and, (3) liquidated damages. Surety shall not be liable to Owner 
or others for obligations of Contractor that are unrelated to the agreement described above. No right of action shall 
accrue on this bond to any person or entity other than Owner or its heirs, executors, administrators, or successors. 
 
Notices required hereunder shall be in writing and sent to Contractor and Surety at their respective principal 
business addresses shown above. Such notices may be sent by personal delivery, commercial courier, or by 
registered or certified mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the concerned parties. 
 
No suit or legal action shall be commenced under this bond prior to ten days after a written notice of default is 
received by Contractor and Surety and in no case later than two years after the effective date of agreement 
described above. Any suit or legal action commenced under this bond shall be taken only in a court of competent 
jurisdiction located in the state in which the project described above is located.  
 
This bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this bond shall be deemed to be included herein as though fully set 
forth herein. If any provision of this bond conflicts with any applicable statue, then the provision of said statute shall 
govern and the remainder of this bond that is not in conflict therewith shall continue in full force and effect. 
 
Contractor and Surety, intending to be legally bound hereby, do each cause this Performance Bond to be duly 
executed by an authorized officer, agent, or representative. 
 

SIGNED AND SEALED ON:  , 20  , BY: 
 
CONTRACTOR: 

Contractor’s Name:  (SEAL) 

By:  
 (Signature) 

Printed Name:  

Title:  

Attest:  
 
SURETY: 

Surety’s Name:  (SEAL) 

By:                                                                                                                             (Attach Power of Attorney) 
 (Signature)  

Printed Name:  

Title:  

Attest:  
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PAYMENT BOND FORM 
 
KNOW ALL MEN BY THESE PRESENTS, THAT                                                                                      , as  
                   (full name and principal business address of Bidder) 
 
Contractor, and that                                                                                , as Surety, a corporation organized and                          
                       (full name and principal business address of Surety) 
 
existing under the laws of the state of                    , are held and firmly bound unto the PORTER COUNTY 
STORM WATER MANAGEMENT BOARD, 155 Indiana Avenue, Valparaiso, Indiana 46383, as Owner,  
 
in the penal sum of                                                                                     Dollars ($                                      ), 
          (value of bond in words)                (value of bond in figures) 
for the payment of which, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally by these presents. 
 
WHEREAS, Contractor has entered into an agreement with Owner for the project designated as Parker Ditch 
Headwaters Restoration, the effective date of such agreement being                                      , 20     , the terms 
and conditions of such agreement are, by this reference, incorporated herein as though fully set forth herein. 
 
NOW, THEREFORE, the condition of the obligation of this bond is such that, if: (1) Contractor shall promptly make 
payment, directly or indirectly, for all sums due to any person or entity who furnished labor, material, or equipment 
for use in the performance of the work, whether or not said labor, material, or equipment becomes a component part 
of the work; and, (2) Contractor shall indemnify, save harmless, and defend Owner against any and all claims, 
demands, liens, and lawsuits alleging non-payment by Contractor by any person or entity who furnished labor, 
material, or equipment for use in the performance of the work, then the obligation of this bond shall be null and void; 
otherwise it shall remain in full force and effect. 
 
Surety, for value received, hereby stipulates and agrees that its obligation under this bond shall be in no way 
impaired or affected by any change to the contract documents, including changes to the contract times, and Surety 
does hereby consent to and waive notice of any such change. 
 
Upon default of Contractor, which shall occur upon the failure of Contractor to promptly make payment for all sums 
due to any persons or entities who furnished labor, material, or equipment for use in the performance of the work, 
such persons or entities who have not received payment for all sums due (i.e., Claimants) shall provide written 
notice to Contractor, with a copy to Surety and Owner, that a claim is being made. Such notice shall be given by 
Claimant within 90 days after having last furnished labor, material, or equipment for use in the performance of the 
work and shall, with substantial accuracy, state the amount of the claim and the name of the party to whom the 
labor, material, or equipment were furnished.  
 
If Contractor, within a period of 30 days after receipt of a claim, does not respond to such claim or rejects such claim 
in whole or in part, such Claimant shall provide written notice to Surety, with a copy to Owner, that a claim is being 
made under this bond. Such notice shall identify this bond and include a copy of the written notice previously 
furnished to Contractor. 
 
When a Claimant has satisfied the conditions described above, Surety shall within 45 days after receipt of a claim, 
and at Surety’s expense, take the following actions: (1) send a response to such Claimant, with a copy to Owner, 
stating the amounts that are undisputed and disputed and the basis for challenging any amounts that are disputed; 
and, (2) pay or arrange for payment of any undisputed amounts.  
 
Upon request of any person or entity appearing to be a potential beneficiary of this bond, Contractor shall promptly 
furnish a copy of this bond or shall permit a copy to be made.  
 
The total amounts payable by Owner to Contractor (i.e., contract price) shall be used to perform or otherwise comply 
with the terms and conditions of the contract documents and to satisfy claims, if any, under the Performance Bond. 
By Contractor furnishing and Owner accepting this bond, they agree that all funds earned by Contractor for 
performing or otherwise complying with the terms and conditions of the contract documents shall be used satisfy 
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obligations of Contractor and Surety under this bond. 
 
Surety’s responsibility shall not exceed the value of this bond. Surety shall not be liable to Owner, Claimants, or 
others for obligations of Contractor that are unrelated to the agreement described above. Owner shall not be liable 
for payment of any costs or expenses of any Claimant under this bond, and shall have, under this bond, no 
obligation to make payments to, give notices on behalf of, or otherwise have obligations to claimants under this 
bond.  
 
Notices required hereunder shall be in writing and sent to Contractor, Surety, and Owner at their respective principal 
business addresses shown above. Such notices may be sent by personal delivery, commercial courier, or by 
registered or certified mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the concerned parties. 
 
No suit or legal action shall be commenced under this bond prior to 45 days after receipt, by Surety, of a written 
notice that a claim is being made under this bond and in no case later than two years after the effective date of 
agreement described above. Any suit or legal action commenced under this bond shall be taken only in a court of 
competent jurisdiction located in the state in which the project described above is located.  
 
This bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this bond shall be deemed to be included herein as though fully set 
forth herein. If any provision of this bond conflicts with any applicable statue, then the provision of said statute shall 
govern and the remainder of this bond that is not in conflict therewith shall continue in full force and effect. 
 
Contractor and Surety, intending to be legally bound hereby, do each cause this Payment Bond to be duly executed 
by an authorized officer, agent, or representative. 
 

SIGNED AND SEALED ON:  , 20  , BY: 
 
CONTRACTOR: 

Contractor’s Name:  (SEAL) 

By:  
 (Signature) 

Printed Name:  

Title:  

Attest:  
 
SURETY: 

Surety’s Name:  (SEAL) 

By:                                                                                                                             (Attach Power of Attorney) 
 (Signature)  

Printed Name:  

Title:  

Attest:  
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GENERAL SPECIFICATIONS 
TO THE 

CONSTRUCTION & MAINTENANCE SERVICES AGREEMENTS 
 

PORTER CO. DEPARTMENT OF DEVELOPMENT & STORM WATER MANAGEMENT 
October 15, 2024 

 
 
The following General Specifications apply to and shall govern the Construction and Maintenance Services 
Agreements. 
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DIVISION 100 
GENERAL REQUIREMENTS AND COVENANTS 

 
 

SECTION 101 
DEFINITION OF TERMS 

 
Wherever in these specifications, or in other contract documents, the following terms, or pronouns in place of them, 
are used, the intent and meaning shall be interpreted as follows. 
 
101.01 Abbreviations. Wherever the following abbreviations are used in these specifications, or in other contract 
documents, they are to be construed the same as the respective expressions represented. 
 

ANSI American National Standards Institute 
ASA American Standards Association 
ASTM ASTM International 
FSS Federal Specifications and Standards 
GSA General Services Administration 
IDEM Indiana Department of Environmental Management 
INDOT Indiana Department of Transportation 
IDNR Indiana Department of Natural Resources 
ISO Insurance Services Office 
NIST National Institute of Standards and Technology 
NPDES National Pollutant Discharge Elimination System 
OSHA Occupational Safety and Health Administration 
UL Underwriters Laboratories 
USASI United States of America Standards Institute 
USDA United States Department of Agriculture 
USACE United States Army Corps of Engineers 
USEPA United States Environmental Protection Agency 

 
101.02 Advertisement. The public announcement, as required by law, inviting bids or requesting quotes for work 
to be performed. 
 
101.03 Agreement. The written instrument which is evidence of the agreement between the Department and the 
Contractor covering the work. 
 
101.04 Application for Payment. The form acceptable to the Department which is to be used by the Contractor 
during the performance of the work in requesting progress or final payments and which is to be accompanied by 
such supporting documentation as is required by the contract documents. 
 
101.05 Award. The decision of the Department, in the form of a notice of award, to accept the bid or quote of the 
lowest responsible bidder or respondent for the work, subject to the execution of a contract satisfactory to the 
Department, receipt of bonds to secure the performance thereof, and compliance with such other conditions as 
may be specified or otherwise required by law. 
 
101.06 Awarding Authority. The Porter County Storm Water Management Board. 
 
101.07 Bid. The offer of a bidder, on the prescribed form, to perform the work and to furnish the labor and 
materials at the prices quoted. 
 
101.08 Bid Security. The security furnished with a bid to guarantee the bidder will enter into a contract if the bid 
is accepted. 
 
101.09 Bidder. Any individual, firm, partnership, or corporation submitting a bid for the work contemplated, acting 
directly or through a duly authorized representative. 
 
101.10 Calendar Day. Every day shown on the calendar. 
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101.11 Cataclysmic Event. An occurrence, caused exclusively by any of the irresistible forces of nature that is 
an unexpected, singular event without continued, persistent existence, or that is irregularly predictable. The event 
must occur without the involvement of human causative action, and must not be preventable or capable of 
substantial limitation in its impact by application of human care, skill, or foresight. Cataclysmic events include 
earthquakes, floods, flash floods of surface water caused by heavy rains and storm water runoff, tornadoes, or 
other cataclysmic phenomena of nature. A flood, defined as water elevation in excess of the channel capacity of a 
river, stream, or other body of water, is not a cataclysmic event, unless the flood water elevation exceeds the 100-
year flood elevation as defined in the contract. 
 
101.12 Change Order. A document issued by the Engineer, and signed by both the Contractor and the 
Department, on or after the effective date of the agreement, which authorizes an addition, deletion, or revision in 
the work that requires an adjustment in the contract price or contract times.  
 
101.13 Claim. A demand or assertion by the Department or the Contractor seeking an adjustment of contract 
price or contract times, or both, or other relief with respect to the terms of the contract. 
 
101.14  Contract. The written agreement between the Department and the Contractor setting forth the obligations 
of the parties thereunder, including, but not limited to, the performance of the work, the furnishing of labor and 
materials, and the basis of payment. The contract includes those items designated as contract documents in the 
agreement, all of which constitute one instrument. 
 
101.15 Contract Security. The approved form of security furnished by the Contractor and his/her surety as a 
guaranty that the Contractor will execute the work according to the terms of the contract. 
 
101.16 Contract Documents. Those items designated as such in the agreement. Only printed or hard copies of 
the items listed in the agreement shall be considered contract documents. 
 
101.17 Contract Price. The monies payable by the Department to the Contractor for completion of the work in 
accordance with the contract documents, as stated in the agreement, subject to any provisions of the contract 
documents related to unit price work. 
 
101.18 Contract Times. The number of days or the dates, as stated in the agreement, to achieve milestones, if 
any, achieve substantial completion, and complete the work so that it is ready for final payment as evidenced by 
the Engineer’s recommendation of final payment. 
 
101.19 Contractor. The individual, firm, partnership, joint venture, or corporation contracting with the Department 
for performance of prescribed work. 
 
101.20 Day. Calendar day. 
 
101.21  Department. The Porter County Department of Development and Storm Water Management. 
 
101.22 Effective Date of the Agreement. The date indicated in the agreement on which it becomes effective, but if 
no such date is indicated, it means the date on which the agreement is signed by the last of the two parties to sign 
the agreement. 
 
101.23  Engineer. The Porter County Engineer or his or her authorized representative. 
 
101.24 Equipment. All machinery and equipment, together with those supplies necessary for upkeep and 
maintenance of such machinery and equipment, and all tools and apparatus necessary for the proper construction 
and acceptable completion of the work. 
 
101.25 Extra Work. An item of work not provided for in the contract as awarded but found essential and 
germane to the satisfactory completion of the contract within its intended scope as determined by the Engineer. 
 
101.26 Field Order. A written order issued on or after the effective date of the agreement by the Engineer, and 
signed by both the Contractor and the Department, which requires minor changes in the work but which does not 
involve a change in the contract price or contract times. 
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101.27 Inspector. An authorized representative of the Engineer assigned to make a detailed inspection of any or 
all portions of the work. 
 
101.28 Instructions to Bidders. The document describing the Department’s rules and procedures for 
advertising, awarding, and executing contracts for all work on which bids are required. Such instructions will 
indicate, with reasonable accuracy, the type, location, and quantity of work to be performed. 
 
101.29 Invitation for Bids. The advertisement inviting bids for all work on which bids are required. Such 
invitation will indicate the time and place of the opening of bids. 
 
101.30 Laboratory. Any testing laboratory which may be designated as the testing laboratory of the Department. 
 
101.31  Laws and/or Regulations. Any and all applicable laws, rules, regulations, ordinances, codes, and orders of 
any and all governmental bodies, agencies, authorities, and courts having jurisdiction over the project. 
 
101.32 Materials. Any substances specified for use in the construction of the project and its appurtenances. 
 
101.33  Notice to Proceed. A written notice given by the Department to the Contractor fixing the date on which 
the contract times will commence to run and on which the Contractor shall start to perform the work required 
under the contract documents. 
 
101.34 Owner. The Porter County Department of Development and Storm Water Management. 
 
101.35 Pay Item. A specifically described unit of work for which a price is provided in the contract. 
 
101.36 Plans. The construction plans, or exact reproductions thereof, that show the location, character, 
dimensions, and details of the work to be performed. Construction plans include, but are not limited to, those 
plans, profiles, cross sections, details, working drawings, supplemental drawings, and referenced standards 
approved by the Department. 
 
101.37  Progress Schedule. A schedule, prepared and maintained by the Contractor, describing the sequence 
and duration of the activities comprising the Contractor’s plan to accomplish the work within the contract times. 
 
101.38  Project. The total construction, of which the work to be performed under the contract documents may be 
the whole or a part. 
 
101.39 Quote. The offer of a respondent, on the prescribed form, to perform the work and to furnish the labor 
and materials at the prices quoted. 
 
101.40 Resident Project Representative. The authorized representative of the Department serving as the 
Department’s liaison with the Contractor, providing the Contractor with information regarding the intent of the 
contract documents and obtaining additional details and information from the Engineer when required for proper 
execution of the work. 
 
101.41 Samples. Physical examples of materials, equipment, or workmanship that are representative of some 
portion of the work and which establish the standards by which such portion of the work will be evaluated. 
 
101.42  Schedule of Submittals. A schedule, prepared and maintained by the Contractor, of the submittals 
required to support the performance of the work and the time requirements associated with the review and 
approval or acceptance of such submittals. 
 
101.43  Schedule of Values. A schedule, prepared and maintained by the Contractor, allocating portions of the 
contract price to various portions of the work, and used as the basis for reviewing the Contractor’s applications for 
payment. 
 
101.44 Site. Lands or areas indicated in the contract documents as being furnished by the Department upon 
which the work is to be performed, including easements for access thereto, and such other lands furnished by the 
Department which are designated for the use of the Contractor.  
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101.45 Special Provisions. Additions and revisions to the general and supplemental specifications covering 
conditions peculiar to an individual contract. 
 
101.46 Specifications. The body of directions, provisions, and requirements contained herein, or in any 
supplement adopted by the Department, together with written agreements and all documents of any description 
made or to be made pertaining to the method or manner of performing and paying for the work, the quantities, 
and the quality of materials to be furnished under the contract. 
 
101.47  Structure. Unless otherwise defined in the specifications, structures shall include all objects constructed, 
in whole or in part, of materials other than earth, and required by the contract to be built or removed. 
 
101.48 Subcontractor. An individual, firm, partnership, or corporation who, with the written consent of the 
Department, assumes obligation for performing specified work. 
 
101.49 Substantial Completion. The time at which the work has progressed to the point where, in the opinion of 
the Engineer, the work is sufficiently complete, in accordance with the contract documents, such that the work can 
be utilized for the purposes for which it is intended.  
 
101.50 Supplier. A manufacturer, fabricator, supplier, distributor, or vendor having a direct contract with the 
Contractor or with any subcontractor to furnish materials or equipment to be incorporated into the work by the 
Contractor or any subcontractor.  
 
101.51 Surety. The corporation, partnership, or individual, other than the Contractor, executing the contract 
security. 
 
101.52 Utility. The privately, publicly, municipally, or cooperatively owned line, facility, or system for producing, 
transmitting, or distributing communications, cable television, power, electricity, light, heat, gas, oil, crude 
products, water, steam, or wastewater. Utility shall also mean the utility company, inclusive of any wholly owned 
or controlled subsidiary. 
 
101.53 Work. Work shall mean the furnishing of all labor, materials, tools, equipment, and other incidentals 
necessary or convenient to the successful completion of the project and the carrying out of all duties and 
obligations imposed by the contract. Work may also be used in context to described, in whole or in part, the 
completed facilities to be constructed, altered, or removed, as detailed in the contract. The Department will have 
the exclusive authority to determine the intent and meaning of the usage of this term wherever it appears in the 
contract. 
 
101.54 Work Change Directive. A written statement issued by the Engineer, and signed by both the Contractor 
and the Department, on or after the effective date of the agreement ordering an addition, deletion, or revision in 
the work, or responding to differing or unforeseen subsurface or physical conditions or to emergencies. A work 
change directive does not change the contract price or contract times, but is evidence that the parties expect that 
the change ordered by the work change directive will be incorporated in a subsequently issued change order 
following negotiations by the parties as to its effect, if any, on the contract price or contract times. 
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SECTION 102 
ADVERTISEMENT, AWARD, AND EXECUTION OF THE CONTRACT 

 
102.01 Procedures for Advertisement, Award, and Execution of the Contract 
The procedures for the advertisement, award, and execution of the contract shall be in accordance with the rules 
of the Department. The instructions to bidders or request for quotes shall have been prepared in accordance with 
such rules. The Contractor shall comply with all such rules and procedures described in the instructions to bidders 
or request for quotes. 
 
 

SECTION 103 
[RESERVED] 

 
 

SECTION 104 
SCOPE OF WORK 

 
104.01  Intent of the Contract 
The intent of the contract documents is to prescribe a complete outline of the work which the Contractor is to 
complete but is not so detailed as to identify minor additional, extra, and incidental items as may be necessary to 
complete the work in full compliance with the plans and specifications to the intended finished lines, grades, 
elevations, and dimensions. All construction required to complete the work in full compliance with the contract 
documents shall be performed by the Contractor whether or not specifically identified in the plans and 
specifications. The Contractor shall perform all earthwork, construct all structures, and complete such additional, 
extra, and incidental construction as may be necessary to complete the work to the finished lines, grades, 
elevations, and dimensions in an acceptable manner. The Contractor shall furnish all required materials, 
equipment, tools, labor, and incidentals, unless otherwise provided for in the contract, and shall include the cost of 
these items in the unit prices bid for the work. The quantities appearing in the invitation to bid or request for 
quotes are estimates prepared for the purposes of comparison of bids or quotes, establishment of pay item 
prices, and determination of an initial contract price. Payment to the Contractor will be made for the actual 
quantities of work performed, the acceptance of such work and the determination of such quantities to be made 
by the Department in accordance with the contract documents, and the scheduled quantities may be increased, 
decreased, or omitted and the contract price adjusted as provided herein. 
 
Under no circumstances shall the Contractor exceed any established pay item quantity without notification to the 
Department and receipt of written authorization as provided herein. 
 
104.02 Amending and Supplementing the Contract  
The Department reserves the right to amend the contract and to modify the terms and conditions thereof prior to 
and during the performance of the work. All modifications that significantly change the character of the work and 
require a change in the contract price or contract times will be authorized by a work change directive and a 
change order issued by the Engineer and authorized by the Department. All adjustments to the contract price will 
be made according to the provisions of Article 104.03 and all adjustments to the contract times will be made 
according to the provisions of Article 108.11. Such modifications shall not invalidate the contract nor release the 
surety, and the Contractor shall promptly perform the work in accordance with the contract, as amended.  
 
The Department also reserves the right to supplement the contract to provide for clarifications and interpretation 
thereof. Such supplemental information shall not significantly change the character of the work or require a 
change in the contract price or contract times. Supplemental information will be provided to the Contractor 
through field orders issued by the Engineer, written interpretations or clarifications provided by the Engineer, the 
Engineer’s issuance of shop, working, or layout drawings, the Engineer’s approval of shop, working, or layout 
drawings according to the provisions of Article 105.04, or the Engineer’s approval of samples and test results 
according to the provisions of Article 106.04. Such supplemental information shall not invalidate the contract nor 
release the surety, and the Contractor shall promptly perform the work in accordance with the contract as 
supplemented.  
 
104.03 Alterations, Cancellations, Deductions, Extensions, and Extra Work 
The Department reserves the right to order, in writing, at any time prior to or during the performance of the work, 
alterations to the work, changes in the quantities of work to be performed, including cancellations, deductions, 



  General Specifications 

Porter Co. Dept. of Development & Storm Water Management 58 

and extensions to the quantities of such work, and extra work to satisfactorily complete the project. Such 
alterations, changes, and inclusions shall not invalidate the contract nor release the surety, and the Contractor 
shall agree to perform the work as altered. 
 
All alterations, cancellations, deductions, extensions, and extra work shall be authorized in writing by the 
Department. All such alterations, cancellations, deductions, extensions, and extra work will be ordered by a work 
change directive and a change order issued by the Engineer and authorized by the Department. Such work 
change directives and change orders shall establish the items of work involved and any adjustments to be made 
to the contract. 
 
If the alterations, cancellations, deductions, extensions, or extra work significantly change the character of the 
work to be completed under the contract, an adjustment will be made to the contract. The basis for the adjustment 
shall be agreed upon by both the Contractor and the Department. If a basis cannot be agreed upon, then an 
adjustment will be made either for or against the Contractor in such amount as the Engineer may determine to be 
fair and equitable. 
 
The term “significant change” shall apply only when the character of the work as altered differs materially in kind 
or nature from that involved or included in the original contract or when a major work item, defined as a work item 
whose original contract value exceeds ten percent (10%) of the total original contract value, is increased in 
excess of 125 percent (125%) or decreased below 75 percent (75%) of its original contract value.  
 
If the alterations, cancellations, deductions, extensions, or extra work do not significantly change the character of 
the work to be performed under the contract, an adjustment will be made to the contract. The basis for the 
adjustment shall be as provided for below: 
 

(a) All increases in work items that appear in the original contract with unit prices will, except as provided 
under paragraph (d) below, be paid for at the unit prices specified in the original contract. Such additions 
will be added to the contract value. All decreases in work items that appear in the original contract with 
unit prices will be deducted from the contract value at the unit prices specified in the original contract. No 
allowance will be made for loss of anticipated profits resulting from an increase or decrease in the 
quantities of work to be performed. 
 

(b) Major work items, as defined above, which are increased to not more than 125 percent (125%) or 
decreased to not less than 75 percent (75%) of their original contract value will be paid for as specified in 
paragraph (a) above. Any adjustments made to the unit prices specified in the original contract for major 
work items which are increased to more than 125 percent (125%) of their original contract value (i.e., 
significant change) shall only apply to that portion of the major work item performed in excess of 125 
percent (125%) of the original contract value. Any adjustments made to the unit prices specified in the 
original contract for major work items which are decreased to less than 75 percent (75%) of the their 
original contract value (i.e., significant change) shall apply to the actual amount of the major work item 
performed. 
 

(c) Extra work items which are not included in the original contract and are not included in other items of the 
work will be paid for according to Article 109.05. 
 

(d) Work items that appear in the original contract with unit prices which, for any one or more of the following 
reasons, experience a material increase or decrease in the cost to perform such work, provided that the 
reasons for such material increase or decrease in the cost to perform such work are not included in the 
other items of the work, will be paid for according to Article 109.05. Such reasons include:  
 
(1) Work involving a substantial change of location. 

(2) Work which differs in design. 

(3) Work requiring a change in the type of construction. 
 

(e) In cases where the Department cancels or alters any portion of the work, work items which are partially 
completed will be paid for as specified in Article 109.07. 
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Claims for alterations to the work, changes that result in an increase or decrease in the quantities of work to be 
performed, and extra work that have not been authorized in writing by the Department will be rejected. 
 
104.04 Use of Site 
Land and access thereto required for construction, temporary construction facilities, and the storage of materials 
and equipment to be incorporated into the work are located on the site, and the Contractor shall confine such 
construction, temporary construction facilities, and the storage of materials and equipment to such site. If the 
Contractor should wish to use another area for the erection of temporary construction facilities, the storage of 
materials and equipment, or other purposes, he or she shall obtain written approval from the owner of such 
property and present such written approval to the Department prior to using such area. The Contractor shall not 
unreasonably encumber the site or other areas with construction facilities, materials, or equipment. In accordance 
with Article 107.15, the Contractor shall take all necessary precautions for the protection of the site and other 
areas during the prosecution of the work and shall be responsible for any damage to the site or other areas 
resulting from the prosecution of the work.  
 
104.05 Differing Site Conditions 
At the time of submitting a bid or quote to the Department, Contractor made a final commitment to the Department 
with respect to contract price and contract times, and by becoming bound to such by executing an agreement with 
the Department, the Contractor represented that it did not consider that further examinations, investigations, 
explorations, tests, studies, or data were necessary to determine his or her ability to perform the work at the contract 
price and within the contract times and in accordance with the other terms and conditions of the contract. However, 
during the progress of the work, if latent subsurface or physical conditions differing materially from those indicated in 
the contract documents or of an unusual nature, differing materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the contract documents, are encountered at the site, 
the Contractor shall, promptly after becoming aware of such conditions and before further disturbing such conditions 
or performing any work in connection therewith, notify the Department in writing about such conditions. Such latent 
subsurface or physical conditions, may include, but not be limited to those listed below. 
 

(1) An underground obstruction which would prevent the installation of any part or detail of the work 
according to the lines, grades, elevations, and dimensions shown on the plans. 

(2) Unsuitable soil or subsurface conditions which would cause shifting of any part or detail of the work in 
any direction. 

(3) Any conditions which would affect the stability of any part or detail of the work or the ability of any part or 
detail of the work to support the loading to be placed upon it. 

 
Upon written notification to the Department, the Engineer will investigate the conditions, and if he/she determines 
the conditions materially differ and cause an increase or decrease in the cost or time required for the performance 
of any work under the contract, an adjustment, excluding loss of anticipated profits, will be made and the contract 
modified in writing accordingly. The Engineer will notify the Contractor and the Department of his/her 
determination whether or not an adjustment of the contract is warranted. 
 
No contract adjustment which results in a benefit to the Contractor will be allowed unless the Contractor has 
provided the required written notice. No contract adjustment will be allowed for any effects caused on unchanged 
work.  
 
The Contractor shall not be entitled to any contract adjustment if the Contractor knew of the existence of such latent 
subsurface or physical conditions at the time the Contractor made a final commitment to the Department with 
respect to contract price and contract times and became bound to such by executing an agreement with the 
Department or the existence of such conditions could reasonably have been discovered or revealed as a result of 
any examination, investigation, exploration, test, or study conducted by or for the Contractor prior to the Contractor 
making such final commitment.  
 
Any adjustment in contract price made because of a change or changes resulting from one or more the conditions 
described above will be made in accordance with Article 104.03. Any adjustment in contract times made because 
of such change or changes will be made in accordance with Article 108.11. 
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104.06 Rights In and Use of Materials Found on the Site 
The Contractor, with the approval of the Department, may use on the work such stone, gravel, sand, or other 
materials determined suitable by the Department as may be found within the limits of the proposed construction, 
and will be paid both for the excavation of such materials at the corresponding contract unit price and for the pay 
item for which the excavated material is used. The Contractor shall replace, at no additional cost to the 
Department, with other acceptable material, all of that portion of the excavated material so removed and used 
which was needed for use in embankments, backfills, structures, or otherwise. No charge for the materials so 
used will be made against the Contractor. The Contractor shall not excavate or remove any material from within 
the site which is not within the limits of the proposed construction, as indicated by the slope and grade lines, 
without written authorization from the Department.  
 
104.07 Site Clean Up  
During the prosecution of the work, the Contractor shall maintain the site in a neat and presentable condition, free 
from debris and rubbish. The Contractor shall clean the site of all debris and rubbish at the end of each day’s 
operations, and at other times as directed by the Department. The Contractor shall furnish the type and size of 
receptacles and equipment and conduct the work necessary to maintain the site and adjacent premises free from 
such debris and rubbish.  
 
The cost incurred by the Contractor in complying with this requirement shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will be allowed. 
 
104.08 Final Site Clean Up 
Before final acceptance, all ground occupied or disturbed by the Contractor in connection with the work shall be 
cleaned of all rubbish, excess materials, temporary structures, and equipment, and all parts of the work shall be 
left in a neat and presentable condition. 
 
The cost incurred by the Contractor in complying with this requirement shall be considered as included in the 
contract unit prices bid for the various items of work involved and no additional compensation will be allowed. 
 
 

SECTION 105 
CONTROL OF WORK 

 
105.01 Authority of Engineer 
All work of the contract shall be completed to the satisfaction of the Engineer. The Engineer will have authority to 
reject all work which the Engineer believes to be defective, or that the Engineer believes will not produce a 
completed project that conforms to the contract documents or will prejudice the integrity of the design concept of 
the completed project as a functioning whole. The Engineer will also have authority to require special inspection 
of the work by an inspector to evaluate its acceptability. 
 
The decision of the Engineer shall be final on all questions which may arise regarding, but not limited to, the 
quality and acceptability of materials and work; the manner of performance; acceptable rates of progress on the 
work; the interpretation of the contract plans and specifications; the fulfillment of the contract; the measurement of 
quantities and payment under the contract; and the determination of the existence of changed or differing site 
conditions. 
 
The Department will notify the Contractor in writing if the work is to be suspended wholly or in part due to the 
failure of the Contractor to carry out provisions of the contract or failure to carry out orders of the Engineer. The 
work may also be suspended at the Contractor’s risk for such periods as the Engineer may deem necessary due 
to unsuitable weather; for conditions considered unsuitable for the prosecution of the work; or, for any other 
condition or reason deemed to be in the public interest. 
 
The contract does not require the Engineer to provide the Contractor with direction or advice on how to do the 
work. If the Engineer approves or recommends any method or manner for doing the work, the approval or 
recommendation shall not guarantee that following the method or manner will result in compliance with the 
contract, relieve the Contractor of the risks and obligations of the contract, or create liability for the Engineer. 
 
In case of failure on the part of the Contractor to execute work ordered by the Engineer, the Department may, at 
the expiration of a period of 48 hours after giving notice in writing to the Contractor, proceed to execute such work 
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as may be deemed necessary, and the cost thereof will be deducted from compensation due or which may 
become due the Contractor under the contract. 
 
105.02 Duties of Engineer 
The authority of the Engineer during performance of the work is set forth in Article 105.01. His or her duties and 
responsibilities during performance of the work are set forth below.  
 
The Engineer will make visits to the site as he or she deems necessary in order to observe, as an experienced and 
qualified design professional, the progress that has been made in and the quality of the various aspects of the work. 
Based on information obtained during such visits and observations, the Engineer will determine, in general, if the 
work is proceeding in accordance with the contract documents. The Engineer will not be required to make 
exhaustive or continuous inspections of the site to check the quality or quantity of the work or to evaluate its 
acceptability. The Engineer will keep the Department informed of the progress of the work and will endeavor to 
guard the Department against defective work. 
 
If it is determined to be in the best interest of the Department, the Department may furnish a Resident Project 
Representative to assist the Engineer in providing more extensive observation of the work. The duties of any such 
Resident Project Representative are described in Article 105.14, and the limitations on his or her authority are also 
provided therein.  
 
In accordance with Article 105.01, all work of the contract shall be completed to the satisfaction of the Engineer. 
The Engineer will have authority to reject work which the Engineer believes to be defective, or that the Engineer 
believes will not produce a completed project that conforms to the contract documents or will prejudice the 
integrity of the completed project as a functioning whole. The Engineer will also have authority to require special 
inspection of the work by an inspector to evaluate its acceptability. 
 
During the performance of the work, the Engineer shall have the duties and authority described above, in Article 
105.01, and elsewhere in the contract documents. In performing such duties, the Engineer shall not assume any 
responsibilities of the Contractor or any subcontractors, suppliers, individuals, or entities performing work or labor for 
or rendering services or supplies to the Contractor. The Engineer shall not have control or authority over, nor be 
responsible for, the Contractor’s means, methods, techniques, sequences, or procedures of construction, or for the 
Contractor’s safety precautions and programs incident thereto, or for any failure of the Contractor to comply with 
laws and regulations applicable to the performance of the work. The Engineer will not be responsible for the 
Contractor’s failure to perform the work in accordance with the contract documents.  
 
105.03 Conformity with Contract 
All work performed and all materials furnished shall be in conformity with the contract and the lines, grades, 
elevations, dimensions, and material and construction requirements shown on the plans or indicated in the contract 
documents. All work or material which does not conform to the requirements of the contract will be considered 
unacceptable. Prompt notice of all unacceptable work of which the Engineer is aware will be given to the Contractor 
by the Engineer. 
 
Unacceptable work, whether the result of poor workmanship, use of defective or unacceptable materials, damage 
through carelessness, or other cause, and unacceptable materials shall be removed and replaced or otherwise 
corrected in an acceptable manner at no additional cost to the Department. 
 
The Department reserves the right to accept work produced by the Contractor if the Engineer finds the 
noncompliant materials, the finished product in which the noncompliant materials are used, or the nonconforming 
work are in close conformity with the contract. In this event, the Engineer will document the basis of acceptance 
by contract modification which may provide for an appropriate adjustment in the contract value for such work or 
materials as the Engineer deems necessary to conform to the determination. The determination of the 
Department will be based on the best engineering judgment of the Engineer and shall be final and binding. 
 
Work done contrary to instructions given by the Engineer, work done beyond the limits shown on the plans, or any 
extra work performed without the written authorization of the Department will be considered as unacceptable and 
will not be paid for under the contract. Work so done may be ordered removed or replaced at no additional cost to 
the Department. 
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For unacceptable work that impacts the environment, a deduction will be applied to monies due or that might 
become due the Contractor. These deficiency deductions will be applied as follows. 
 

(a)  Soil Erosion and Sediment Control (SE/SC) Deficiency Deduction. When the Engineer is notified of or 
determines that a soil erosion and/or sediment control deficiency(s) exists, or the Contractor’s activities 
represent a violation of the Department’s soil erosion and/or sediment control permits, the Engineer will 
notify and direct the Contractor to correct the deficiency within a specified time. The specified time, which 
begins upon notification to the Contractor, will be from 1/2 hour to 1 week based on the urgency of the 
situation and the nature of the work effort required. The Engineer will be the sole judge of the adequacy of 
the specified time. 

 
A deficiency may be any lack of maintenance, repair, or implementation of any of the soil erosion and/or 
sediment control practices included in the contract, or any failure to comply with the conditions of the 
Department’s soil erosion and/or sediment control permits. A deficiency may also be applied to situations 
where corrective action is not an option, such as the failure to participate in an inspection of the project, 
failure to install required soil erosion and/or sediment control practices prior to initiating earth moving 
operations, disregard of concrete washout requirements, or other disregard of the Department’s soil 
erosion and/or sediment control permits. 
 
If the Contractor fails to correct a deficiency within the specified time, a daily monetary deduction will be 
imposed for each calendar day or portion thereof until the deficiency is corrected to the satisfaction of the 
Engineer. The count of calendar day(s) will begin with notification to the Contractor and end with the 
Engineer’s acceptance of the correction. The base value of the daily monetary deduction is $1,000.00. 
The value of the deficiency deduction assessed will be determined by multiplying the base value by a 
Gravity Adjustment Factor provided in Table A; except for failure to participate in a required inspection of 
the project prior to initiating earthmoving operations, which will be based on the total acreage of planned 
disturbance at the following multipliers: <5 Acres: 1; 5-10 Acres: 2; >10-25 Acres: 3; >25 Acres: 5. For 
those deficiencies where corrective action was not an option, the monetary deduction will be immediate 
and will be valued at one calendar day multiplied by a Gravity Adjustment Factor. 

 
Table A 

Deficiency Deduction Gravity Adjustment Factors 

Types of Violations 

Soil Disturbed and Not Permanently  
Stabilized at Time of Violation 

< 5  
Acres 

5 - 10  
Acres 

> 10 - 25 
Acres 

> 25  
Acres 

Failure to Install, Repair, or Maintain 
BMP 

0.1 - 0.5 0.2 - 1.0 0.5 - 2.5 1.0 - 5 

Careless Destruction of BMP 0.2 - 1.0 0.5 - 2.5 1.0 - 5 1.0 - 5 
Intrusion into Protected Resource 1.0 – 5 1.0 - 5 2.0 - 10 2.0 - 10 
Failure to properly manage Chemicals, 
Concrete Washouts or Residuals, Litter 
or other Wastes 

0.2 - 1.0 0.2 - 1.0 0.5 - 2.5 1.0 - 5 

Improper Vehicle and Equipment 
Maintenance, Fueling, or Cleaning 

0.1 - 0.5 0.2 - 1.0 0.2 - 1.0 0.5 - 2.5 

Failure to Provide or Update Written or 
Graphic Plans Required by SWPPP 

0.2 - 1.0 0.5 - 2.5 1.0 - 5 1.0 - 5 

Failure to Comply with Other 
Provisions of Department’s SE/SC 
Permits 

0.1 - 0.5 0.2 - 1.0 0.2 - 1.0 0.5 - 2.5 

 
The statement elsewhere in the contract of remedies for the use of unacceptable materials or for 
unacceptable work shall not be exclusive of the remedies provided in this Article unless expressly 
provided therein. 

 
Upon failure of the Contractor to comply with any order of the Engineer made under the provisions of this 
Article, the Engineer will have authority to cause the unacceptable work, or deficiency(s), to be corrected, 
removed or replaced, and to deduct the cost from any monies due or to become due the Contractor. This 
corrective action will in no way relieve the Contractor of their contractual requirements or responsibilities. 
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105.04 Plans and Working Drawings 
Construction plans that show the location, character, dimensions, and details of the work to be performed and 
prescribe a complete outline of the work which the Contractor is to complete will be furnished by the Department. 
In accordance with Article 104.02, the Department reserves the right to provide supplemental information prior to 
and during the performance of the work to further clarify, detail, and illustrate the work. Consequently, the 
Engineer may furnish additional shop, working, or layout drawings or written interpretations or explanations to the 
Contractor. Such supplemental information shall not invalidate the contract nor release the surety, and the 
Contractor shall promptly perform the work in accordance with the contract as supplemented. 
 
The Contractor shall submit to the Engineer for approval such additional shop, working, or layout drawings 
pertaining to the construction of the work as may be required by the contract documents. Approval of such shop, 
working, or layout drawings by the Engineer is required before proceeding with the work represented by such 
drawings. Prior to the approval of such additional shop, working, or layout drawings, any work performed or 
materials ordered to facilitate the completion of the work represented within such drawings shall be at the sole risk 
of the Contractor.  
 
Such additional shop, working, or layout drawings shall be provided to the Engineer in a timely manner in order to 
allow for review by the Engineer. The Engineer may require up to 14 days, after receipt of the submittal, for 
review. Such review may involve rejection, revision, or resubmittal when the submittal does not meet the contract 
requirements or does not contain sufficient detail, in which case, up to an additional 14 days may be required for 
each subsequent review. Approval, by the Engineer, of any additional shop, working, or layout drawings 
submitted by the Contractor shall not confer upon the Engineer any responsibility for the accuracy of the 
drawings. The Contractor shall bear all risk and all costs for any delays in the performance of the work associated 
with the preparation, review, and approval of such additional shop, working, or layout drawings. 
 
105.05 Coordination of the Contract Documents 
The documents included in the contract are intended to be complementary and to describe a complete work. 
Before undertaking each part or detail of the work, the Contractor shall carefully study and compare the contract 
documents, checking and verifying pertinent figures therein, and shall carefully review all applicable field 
measurements. The Contractor shall promptly report in writing to the Department any conflict, error, ambiguity, or 
discrepancy which the Contractor discovers, or has actual knowledge of, and shall obtain a written interpretation 
or clarification from the Engineer before proceeding with any work affected thereby. 
 
If, during the performance of the work, the Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the contract documents, or between the contract documents and: (a) any applicable law or regulation; (b) 
any standard, specification, manual, or code; or, (c) any instruction of any supplier, then the Contractor shall 
promptly report it in writing to the Department. The Contractor shall not proceed with the work affected thereby, 
except in an emergency, in accordance with Article 107.31, until the apparent conflict, error, ambiguity, or 
discrepancy has been resolved by the Engineer. 
 
Upon written notification, the Engineer will investigate such conflict, error, ambiguity, or discrepancy. If the 
Engineer determines a conflict, error, ambiguity, or discrepancy exists in or between the contract documents, an 
amendment or supplement to the contract documents will be issued by the Department in accordance with Article 
104.02. The following hierarchy will be applied by Engineer in resolving any conflict, error, ambiguity, or 
discrepancy in or between the contract documents. 
 

Hierarchy of the Contract Documents 
Special Provisions Hold over: Technical Specifications, Construction Plans, 

General Specifications 
Technical Specifications Hold over: Construction Plans, General Specifications 
Construction Plans Hold over: General Specifications 

 
Except as may be otherwise specifically stated in the contract documents, the provisions of the contract documents 
shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the 
contract documents and the provisions of any standard, specification, manual, or code, or the instruction of any 
supplier, whether or not specifically incorporated by reference in the contract documents, or the provisions of any 
laws or regulations applicable to the performance of the work, unless such an interpretation would result in violation 
of such law or regulation. 
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105.06 Reference Standards 
Reference, within the contract documents, to standards, specifications, manuals, or codes of any organization, 
technical society, or association, or to laws or regulations, whether such reference be specific or be implied, shall 
mean the standard, specification, manual, code, or laws or regulations in effect at the time of opening of bids or 
quotes, except as may be otherwise specifically stated in the contract documents. No provision of any such 
standard, specification, manual, or code, or any instruction of a supplier, shall be effective to change the duties or 
responsibilities of the Department, Contractor, or Engineer, or any of their subcontractors, consultants, agents, or 
employees, from those set forth in the contract documents. No such provision or instruction shall be effective to 
assign to the Department, Engineer, or any of their officers, directors, members, partners, employees, agents, or 
consultants, any duty or authority to supervise or direct the performance of the work or any duty or authority to 
undertake the Contractor’s responsibilities with regards to the performance of the work. 
 
105.07 Cooperation by Contractor 
The Contractor will be supplied with a minimum of two sets of approved construction plans and contract 
documents, one set of which the Contractor shall keep available on the work at all times. In receiving copies of 
the contract documents from the Department, the Contractor shall not have or acquire any title to or ownership 
rights in any of the plans, specifications, or other contract documents, or copies thereof, prepared by or bearing 
the seal of the Department or its consultants, including electronic media versions, or reuse any such plans, 
specifications, or other contract documents, or copies thereof, on extensions of the project or any other project, 
without the written consent of the Department and without specific written approval of such adaptation by the 
Engineer. The prohibitions of this Article shall survive final payment or termination of the contract. Nothing herein 
shall preclude the Contractor from retaining copies of the contract documents for record purposes. 
 
The Contractor shall give the work the constant attention necessary to facilitate the progress thereof, and shall 
cooperate with the Department, the Engineer, and other contractors in every way possible. The Contractor shall 
supervise, inspect, and direct the work competently and efficiently, applying such skills and expertise as may be 
necessary to perform the work in accordance with the contract documents and shall have competent, suitably 
qualified personnel on the work at all times. The Contractor shall at all times maintain good discipline and order at 
the site. 
 
The Contractor shall have on the work at all times, as the Contractor’s agent, a competent English-speaking 
superintendent, capable of reading and thoroughly understanding the plans and specifications and thoroughly 
experienced in the type of work being performed, who shall have the authority to receive instructions from the 
Engineer. The superintendent shall have full authority to execute orders or directions of the Engineer without delay, 
and to promptly supply such materials, equipment, tools, labor, and incidentals as may be required to perform the 
work in accordance with the contract documents. Such superintendent shall be furnished irrespective of the amount 
of work subcontracted. Such superintendent shall not be replaced without written notice to the Department. 
 
105.08 Cooperation with Utilities 
The Contractor shall be aware of the location of all utilities on or adjacent to the project site prior to the start of 
work. Within the State of Indiana, a statewide one call notice system has been established for notifying utility 
companies about locating their facilities. The system is known as Indiana 811. All utility companies and 
municipalities that have buried utility facilities in the State of Indiana are part of this system. The Contractor shall 
request all utility owners to locate their facilities by contacting Indiana 811 at (800) 382-5544 or 811 at least 48 
hours prior to the start of the work. The Contractor shall be responsible for maintaining all markers or excavations 
provided by the utility owners. 
 
The Contractor shall take all necessary precautions for the protection of utility facilities located on or adjacent to 
the site. The Contractor shall be responsible for any damage or destruction of utility facilities resulting from 
neglect, misconduct, or omission in the Contractor’s manner or method of execution or nonexecution of the work, 
or caused by defective work or the use of unsatisfactory materials. Should any damage or destruction of a utility 
facility occur during performance of the work, the Contractor shall immediately notify the utility owner and the 
Department. Arrangements will be made to restore such facility to a condition equal to that existing before any 
such damage or destruction was done. The cost of such restoration shall be the sole responsibility of the 
Contractor.  
 

(a) Known Utilities. Prior to construction, the Department will notify all known utility owners regarding the 
proposed work. Based on information obtained from the various utility owners, all known existing utilities 
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will be indicated on the plans. As it is based on information obtained from the various utility owners, the 
accuracy of the plans with regards to the various known existing utilities is not guaranteed by the 
Department.  
 
Generally, arrangements for adjusting known utilities will be made by the Department prior to project 
construction; however, utilities will not necessarily be adjusted in advance of project construction and, in 
many cases, utilities will not be removed from the project limits. Utilities to be adjusted during project 
construction shall be adjusted by the utility owner or the utility owner’s representative, except as 
otherwise provided for in the contract documents. The Contractor shall coordinate with any planned or 
required utility adjustment that is scheduled to occur during project construction. When the Contractor 
discovers a utility has not been adjusted by the utility owner or the utility owner’s representative in 
accordance with in the contract documents, the Contractor shall promptly notify the Department. 
 
The Contractor shall take all necessary precautions to prevent disturbance of or damage to all existing 
utilities. Prior to the start of work, the Contractor shall request all known utility owners to locate their 
facilities by contacting Indiana 811 at (800) 382-5544 or 811 at least 48 hours prior to the start of the 
work. The Contractor shall be responsible for maintaining all markers or excavations provided by the 
utility owners. This field location procedure may be waived if the utility owner has stated in writing to the 
Department that it is satisfied the construction plans are sufficiently accurate. If the utility owner does not 
submit such statement to the Department, and they do not field locate their facilities in both horizontal and 
vertical alignment, the Engineer will authorize Contractor in writing to proceed to locate the facilities in the 
most economical and reasonable manner, subject to the approval of the Department, and be paid 
according to Article 109.05. 

 
When the Contractor discovers a utility is not shown on the construction plans and conflicts with the 
proposed work, the Contractor shall not interfere with said utility, shall take proper precautions to prevent 
damage or interruption of the utility, and shall notify the Department of the nature and location of said 
utility. 

 
The Contractor shall be responsible for any damage or destruction of utility facilities resulting from 
neglect, misconduct, or omission in the Contractor’s manner or method of execution or nonexecution of 
the work, or caused by defective work or the use of unsatisfactory materials. Whenever any damage or 
destruction of a utility facility occurs as a result of work performed by the Contractor, the Contractor shall 
immediately notify the utility owner and the Department. Arrangements will be made to restore such 
facility to a condition equal to that existing before any such damage or destruction was done. The cost of 
such restoration shall be the sole responsibility of the Contractor. 

 
No additional compensation will be allowed for any delays, inconveniences, or damages sustained by the 
Contractor due to the presence of or any claimed interference from any known utility facilities or any 
adjustment of them.  

 
(b) Unknown Utilities. Except as provided hereinafter, the discovery of an unknown utility will be evaluated 

according to Article 104.05.  
 

(1) Definition. An unknown utility is defined as an active or inactive underground utility, which is neither 
(a) shown in any way in any location on the contract documents; nor, (b) identified in writing by the 
Department to the Contractor prior to the letting. Service connections shall not be considered to be 
unknown utilities. 

(2) Compensation. Compensation will not be allowed for delays, inconveniences, or damages sustained 
by the Contractor from unknown utilities not meeting the above definition or if the discovery of an 
unknown utility does not cause a shutdown of the work applicable to the utility but only a change in 
the rate of progress. The provisions of Article 104.05 notwithstanding, compensation for unknown 
utility delays determined to be a changed condition will be paid according to the provisions of this 
Article governing minor and major delays. 

 

(3) Minor and Major Delays. Minor and major delays are defined as follows. 
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a. Minor Delay. When the Contractor’s operation is stopped by the unknown utility for more than two 
hours, but not to exceed three weeks. 

b.  Major Delay. When the Contractor’s operation is stopped by the unknown utility for more than 
three weeks. 

(4) Payment. Payment for minor and major delays will be made as follows. 

a. Minor Delay. Labor idled which cannot be used on other work will be paid for according to Article 
109.05(b)(1) and (2) for the time between start of the delay and the minimum remaining hours in 
the work shift required by the prevailing practice in the area. 

 Equipment idled which cannot be used on other work, and which is authorized to standby on the 
project site by the Engineer, will be paid for according to Article 109.05(b)(4). 

b. Major Delay. Labor will be the same as for a minor delay. 

 Equipment will be the same as for a minor delay, except Contractor-owned equipment will be 
limited to three weeks plus the cost of move-out to either the Contractor’s yard or another job, 
whichever is less. Rental equipment may be paid for longer than three weeks provided the 
Contractor presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the public interest. 

 If the delay is clearly shown to have caused work, which would have otherwise been completed, 
to be done after material of labor costs have increased, such increases may be paid. Payment for 
materials will be limited to increased cost substantiated by documentation furnished by the 
Contractor. Payment for increased labor rates will include those items in Article 109.05(b)(1) and 
(2), except the 35 percent and ten percent additives will not be permitted.  

 Project overhead (not including interest) will be allowed when all progress on the contract has 
been delayed, and will be calculated as fifteen percent of the delay claim. 

(5) Other Obligations of Contractor. Upon payment of a claim under this provision, the Contractor shall 
assign subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision. The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money paid 
to the Contractor for delay damages under this provision. 

 
105.09 Cooperation Between Contractors 
The Department reserves the right at any time to contract for and perform other or additional work on or near the 
work covered by the contract. Each contractor shall conduct his/her work so as not to interfere with or hinder the 
progress or completion of the work being performed by other contractors. In case of dispute, the Engineer shall be 
the referee and the Engineer’s decision shall be final and binding on all. 
 
Each contractor involved shall assume all liability, financial or otherwise, in connection with his/her contract, and 
shall protect and save harmless the Department from any and all damages or claims that may arise because of 
inconvenience, delay, or loss experienced by the Contractor because of the presence and operation of other 
contractors working within the limits of the same improvement. Each contractor shall assume all responsibility for 
all work not completed or accepted because of the presence and operations of the other contractors. 
 
The Contractor shall arrange the work and shall place and dispose of the materials being used so as not to 
interfere with the operations of the other contractors within the limits of the same project. The Contractor shall join 
his/her work with that of the others in an acceptable manner and shall perform it in proper sequence to that of the 
others. 
 
105.10 Survey Control Points 
Survey control points will be set by the Department, unless specified otherwise in the contract, to establish the 
horizontal and vertical control required for construction of the various contract items of work. The Department will 
be responsible for the accuracy of the control points. The Contractor shall assume full responsibility for all 
dimensions and measurements taken or derived by the Contractor from control points set by the Department. 
 
The Contractor shall preserve and protect all control points set by the Department. If the Contractor removes, 
disturbs, or otherwise displaces any control point, without the prior approval of the Department, the Department 
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may deduct the direct cost incurred by the Department in re-establishing the control point from compensation due 
the Contractor. 
 
105.11 Construction Layout and Survey 
The Contractor shall coordinate with the Engineer to review each part or detail of the work prior to the start of 
such work and shall be responsible for laying out each part or detail of the work as and when necessary to ensure 
that such work will be installed in accordance with the lines, grades, elevations, and dimensions shown in the 
construction plans. The Contractor shall also be responsible for surveying the work as it is completed to verify 
consistency with the lines, grades, elevations, and dimensions shown in the construction plans. Survey control 
points will be set and, using materials furnished by the Contractor, marked by the Department prior to the start of 
the work in accordance with Article 105.10. 
 
The Contractor shall use the following materials to lay out the work. 
 

(1) Paint. The Contractor shall use white, pink, or purple paint in aerosol cans to lay out the work. At no time 
shall any of the colors used by JULIE to mark utilities, and described in Article 107.24, be used to lay out 
the work. 
 

(2) Lath. The Contractor shall use lath to lay out the work. The lath shall be as follows. 

(a) Each lath shall be 1-1/8” x 1/2” x 48”. 

(b) Each lath shall be kiln dried Douglas fir, oak, or maple and surfaced on the two larger sides and 
without splits, pitch pockets, wane, knots, or decayed wood. 

(c) The tapered end of each lath may be saw cut or pencil point tapered. 
 
All construction layout and survey work shall be completed to the satisfaction of the Engineer and the decision of 
the Engineer shall be final on all questions which may arise regarding thereto. The Contractor shall provide 
competent, suitably qualified personnel and the equipment necessary to conduct the construction layout and 
survey work and shall assume full responsibility for all dimensions and measurements taken or derived by the 
Contractor from control points set by the Department.  
 
The cost incurred by the Contractor in complying with the requirements of this Article shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
105.12  Inspection of Work 
All materials and each part or detail of the work shall be subject at all times to inspection by the Engineer. Such 
inspection may include mill, plant, or shop inspection, and any material furnished under the specifications is 
subject to such inspection. The Engineer shall be allowed access to all parts of the work and shall be furnished 
with such information and assistance by the Contractor as is required to make a complete and detailed inspection. 
 
If the Engineer requests, the Contractor shall remove or uncover such portions of the finished work as may be 
directed. After examination, the Contractor shall restore said portions of the work to the standard required by the 
contract documents. Should the work thus exposed or examined prove acceptable, the uncovering or removing, 
and the replacing of the covering or making good of the parts removed will be paid for as extra work; but should 
the work so exposed or examined prove unacceptable, the uncovering or removing, and the replacing of the 
covering or making good of the parts removed, will be at no additional cost to the Department. 
 
105.13 Verification of Lines, Grades, Elevations, and Dimensions 
All lines, grades, elevations, and dimensions associated with each part or detail of the work shall be subject at all 
times to inspection and verification by the Engineer. Such verification may include review of the construction 
survey work completed by the Contractor in accordance with Article 105.11. During the performance of the work, 
the Engineer shall be furnished with such information and assistance by the Contractor as is required to make 
such inspections and to verify the lines, grades, elevations, and dimensions associated with each part or detail of 
the work. 
 
Prior to final acceptance of the work, the Contractor will be required to furnish an as-built survey illustrating all 
lines, grades, elevations, and dimensions associated with each part or detail of the work, such as-built survey 
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clearly indicating, in red, any deviations from the lines, grades, elevations, and elevations shown in the 
construction plans. 
 
The cost incurred by the Contractor in complying with the requirements of this Article shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
105.14 Duties of Resident Project Representative 
Should a Resident Project Representative be furnished by the Department in accordance with Article 105.02, such 
Resident Project Representative will assist the Engineer in providing more extensive observation of the work. The 
Resident Project Representative will act as directed by and under the supervision of the Engineer and will confer 
with the Engineer regarding his or her actions. The Resident Project Representative’s dealings in matters pertaining 
to the work shall, in general, be with the Engineer and Contractor. The Resident Project Representative’s dealings in 
matters pertaining to the work with subcontractors or suppliers shall be through or with the full knowledge and 
approval of the Contractor. 
 
During performance of the work, the Resident Project Representative will serve as the Department’s liaison with the 
Contractor, working principally through the Contractor’s designated superintendent, providing the Contractor with 
information regarding the intent of the contract documents and obtaining additional details and information from the 
Engineer when required for proper execution of the work. The Resident Project Representative will consult with the 
Engineer when interpretations, clarifications, and explanations of the contract documents are requested by the 
Contractor. As a result of such consultation, the Engineer will supplement or amend the contract, in accordance with 
Article 104.02, as necessary to further clarify, detail, and illustrate the work. 
 
The Resident Project Representative will also accept proposed adjustments to the approved schedules, samples, 
and shop, working, or layout drawings. The Engineer’s review and acceptance of such proposed adjustments will be 
in accordance with the provisions of the contract documents related thereto. 
 
The Resident Project Representative will conduct on-site observations of the Contractor’s work to assist the 
Engineer in determining if the work is, in general, proceeding in accordance with the contract documents. The 
Resident Project Representative will consult with the Engineer whenever her or she believes that any part of the 
Contractor’s work is defective, or believes that such work will not produce a completed project that conforms to the 
contract documents or will prejudice the integrity of the completed project as a functioning whole. As a result of such 
consultation, the Engineer will conduct such inspections as are necessary to evaluate the acceptability of the work in 
question. The Resident Project Representative will assist the Engineer with such project inspections to determine 
whether the work has been satisfactorily completed. 
  
The Resident Project Representative will further assist the Engineer during performance of the work by attending 
meetings with the Contractor, such as the preconstruction meeting and progress meetings, maintaining records for 
use in preparing project documentation, furnishing periodic reports of the Contractor’s progress on the work and his 
or her compliance with the approved schedules, and drafting and recommending field orders, change orders, and 
work change directives that he or she believes necessary for proper execution of the work. The Resident Project 
Representative will also review applications for payment for compliance with the provisions of the contract 
documents related thereto and will forward such applications, along with his or her recommendations regarding such 
applications, to the Engineer.   
 
During the performance of the work, the Resident Project Representative shall have the duties and authority 
described above. In performing such duties, the Resident Project Representative shall not assume any 
responsibilities of the Contractor or any subcontractors, suppliers, individuals, or entities performing work or labor for 
or rendering services or supplies to the Contractor.  The Resident Project Representative shall not have control or 
authority over, nor be responsible for, the Contractor’s means, methods, techniques, sequences, or procedures of 
construction, or for the Contractor’s safety precautions and programs incident thereto, or for any failure of the 
Contractor to comply with laws and regulations applicable to the performance of the work. The Resident Project 
Representative will not be responsible for the Contractor’s failure to perform the work in accordance with the contract 
documents. Any change in or deviation from the contract documents shall only be authorized by the Department in 
accordance with the provisions of the contract documents related thereto. 
 
105.15  Duties of Inspector 
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Inspectors will be authorized to inspect all work done and materials furnished. Such inspections may extend to all 
or any part of the work and to the preparation, fabrication, or manufacture of the materials to be used. Inspectors 
will not be authorized to alter or waive the provisions of the contract. Inspectors will not be authorized to issue 
instructions contrary to the plans and specifications, or to act as foreman for the Contractor. 
 
105.16 Duties of Department 
Except as otherwise provided in the contract documents, the Department shall issue all communications to the 
Contractor through the Engineer. During performance of the work, the Department shall furnish required data and 
information, execute supplements and amendments to the contract documents issued by the Engineer to further 
clarify, detail, illustrate, or direct the work, and make payments as they are due in accordance with the provisions of 
the contract documents related thereto. 
 
During the performance of the work, the Department shall have the duties and authority described above and 
elsewhere in the contract documents. In performing such duties, the Department shall not have control or authority 
over, nor be responsible for, the Contractor’s means, methods, techniques, sequences, or procedures of 
construction, or for the Contractor’s safety precautions and programs incident thereto, or for any failure of the 
Contractor to comply with laws and regulations applicable to the performance of the work. The Department will not 
be responsible for the Contractor’s failure to perform the work in accordance with the contract documents.  
 
105.17 Substantial Completion  
When the Contractor considers the entire project to be complete and ready for its intended use, the Contractor 
shall notify the Department in writing that the entire work is substantially complete, except for items specifically 
listed by the Contractor as incomplete, and request that the Department issue a certificate of substantial 
completion. Promptly after such notification is received by the Department, the Contractor and Engineer shall 
make an inspection of the work to determine the status of completion. If the Engineer does not consider the work 
to be substantially complete, the Department will notify the Contractor in writing giving the reasons therefor. If the 
Engineer does consider the work to be substantially complete, the Department will deliver to the Contractor a 
certificate of substantial completion. There shall be attached to the certificate a list of items to be completed or 
corrected before final inspection and payment.  
 
The Department shall have the right to exclude the Contractor from the site after the date of substantial 
completion subject to allowing the Contractor reasonable access to remove its property and complete or correct 
items on the list. 
 
105.18  Final Inspection 
Upon due notice from the Contractor to the Department of completion of the entire project, the Engineer will make 
an inspection. If all construction provided for and contemplated by the contract is found satisfactorily completed 
according to all of the requirements of the contract, the inspection shall constitute the final inspection and the 
Department will notify the Contractor in writing of the date of the final inspection. 
 
If the inspection discloses any work, in whole or in part as being unsatisfactory, the Department will give the 
Contractor the necessary instructions for correction of same, and the Contractor shall immediately comply with 
such instructions. Upon correction of the work, another inspection will be made which shall constitute the final 
inspection provided the work has been satisfactorily completed. In such event, the Department will notify the 
Contractor in writing of the date of the final inspection. 
 
105.19 Warranty and Guarantee 
The Contractor warrants and guarantees that all work will be in accordance with the contract documents and will 
not be defective. This warranty shall apply to the work for a period of one year following the date of acceptance of 
the final application for payment by the Engineer (i.e., final acceptance date). Any part or detail of the work that 
becomes or is determined to be defective in any manner during such one year warranty period, except for defects 
resulting from normal wear and tear and force majeure events, and defects determined by the Engineer to have 
resulted from causes other than the Contractor’s failure to perform the work in accordance with the contract 
documents, shall be removed and replaced by the Contractor at no additional cost to the Department. Such 
defective work shall be removed and replaced within 30 days of receiving written notice from the Engineer of the 
need for removal and replacement of such defective work.  
 
Upon final acceptance of the work, the Contractor will be required to furnish a maintenance bond in the penal sum 
of ten percent (10%) of the full amount of the contract price, on a form approved by the Engineer, executed in 
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accordance with the bidding documents, and issued by a surety acceptable to the Department and authorized to 
transact business under the laws of the State of Indiana. The Contractor will be required to furnish such 
maintenance security to the Department within fifteen days of the final acceptance date (i.e., date of acceptance 
of the final application for payment by the Engineer). The maintenance security shall stand as a guarantee that 
the Contractor will correct defective work during the one year warranty period. 
 
The maintenance security of the Contractor will be retained until the end of the one year warranty period. If the 
Contractor fails to remove and replace defective work in accordance with this Article, the Department may 
consider the Contractor to be in default, and the maintenance security of the Contractor may be forfeited. 
 
 

SECTION 106 
CONTROL OF MATERIALS 

 
106.01  Source of Supply and Quality Requirements 
The materials used on the work shall meet all quality requirements of the contract. The Contractor shall notify the 
Department of the proposed sources of materials prior to delivery. At the option of the Department, materials may 
be approved at the source of supply before delivery is started. If it is found after trial that sources of supply for 
previously approved materials do not produce uniform and satisfactory products, or if the product from any source 
proves unacceptable at any time, the Contractor shall furnish acceptable materials from other sources. 
 
All materials to be permanently incorporated in the work shall be new unless otherwise specifically prescribed in 
the contract documents. 
 
All iron and steel products, which are to be incorporated into the work shall be domestically manufactured or 
produced and fabricated. The Contractor shall obtain from the iron or steel producer and/or fabricator, in addition 
to the mill analysis, a certification that all iron or steel materials meet these domestic source requirements. 
 
The application of all coatings, epoxy, galvanizing, painting, etc., to metal products shall be domestically applied. 
 
106.02 Equivalent Materials 
The materials used on the work shall meet all requirements of the contract documents. Whenever a material is 
specified or described in the contract documents by using the name of a proprietary item or the name of a 
particular manufacturer and product, the specification or description is intended to establish the type, function, 
appearance, and quality required and the term “or equal” shall be implied. The naming of a proprietary item or a 
particular manufacturer and product in the contract documents shall only be construed as indicating the type, 
function, appearance, and quality or material required on the work and shall not be construed as preventing or 
restricting the use of another manufacturer’s product on the work, provided that such product has equivalent 
properties to that named in the contract documents. 
 
Materials other than those specified or described in the contract documents using the name of a proprietary item 
or the name of a particular manufacturer and product may be submitted to the Department for review and 
approval. If, in the Engineer’s sole discretion, an item submitted by the Contractor for review is functionally 
equivalent to that named in the contract documents, it may be approved by the Department as an “or equal” item. 
Materials may be accepted as “or equal” items provided that the following conditions are met. 
 

(1) The Contractor notifies the Department in advance of his or her intention to use materials other than 
those specified or described in the contract documents. 

(2) Written evidence, including descriptive literature, specifications, shop drawings, and test results, in 
English, that the proposed material is functionally equivalent to that specified or described in the contract 
documents, is provided to the Engineer. 

(3) When requested by the Engineer, all necessary samples are taken and all necessary tests are completed 
by a qualified inspector, without charge to the Department, to evaluate the proposed material’s properties 
and functional equivalency to the material specified or described in the contract documents. 

 
The burden of proof as to the merit of a proposed “or equal” item shall be upon the Contractor. The Department 
may require the Contractor to furnish data, in addition to that listed above, about the proposed “or equal” item to 
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allow for the Engineer’s review and evaluation of the proposed material. The Contractor shall provide all such 
data at his or her expense. 
 
The Department shall be allowed a reasonable time within which to evaluate each proposed “or equal” item. In all 
instances the Engineer shall be the sole judge of the equivalency of a material to that specified or described in the 
contract documents.  
 
The Contractor shall be responsible for complying with the requirements of this Article so that a proposed “or 
equal” item can be evaluated prior to the time it is required, and no proposed “or equal” item shall be ordered or 
incorporated into the work until approval for its use has been obtained from the Department. Any work in which 
proposed “or equal” items have been used without prior approval of the Department shall be performed at the 
Contractor’s risk and may be considered as unacceptable or unauthorized, may not be paid for, and may need to 
be removed and replaced. 
 
106.03  Unacceptable Materials 
All materials not conforming to the requirements of the contract at the time they are used will be considered 
unacceptable and all such materials will be rejected and shall be removed immediately from the site of the work 
unless otherwise instructed by the Engineer. If in place, they shall be removed and replaced with acceptable 
materials at no additional cost to the Department. No rejected material, the defects of which have been corrected, 
shall be used until approval has been given. Upon failure of the Contractor to comply forthwith with any order of 
the Engineer pursuant to the provisions of this Article, the Department shall have authority to remove and replace 
defective materials and to deduct the cost of removal and replacement from any monies due or to become due 
the Contractor. 
 
106.04  Samples, Tests, and Cited Specifications 
All materials shall be approved by the Department before incorporation in the work. The Contractor shall provide 
sufficient advance notice to allow for necessary samples to be taken and necessary tests to be completed by a 
qualified inspector before the materials are incorporated in the work. All necessary samples shall be taken and all 
necessary tests shall be completed by a qualified inspector without charge to the Department. 
 
Any work in which untested and unaccepted materials are used without approval or written permission of the 
Department shall be performed at the Contractor’s risk and may be considered as unacceptable or unauthorized 
and will not be paid for. Samples shall be taken and tests shall be made by a qualified inspector. Unless 
otherwise designated, all samples shall be taken and tests will be made by a qualified inspector at the expense of 
the Contractor. All materials being used are subject to inspection, test, or rejection at any time. When requested 
by the Department, the Contractor shall furnish a complete written statement of the origin, composition, and 
manufacture of any or all materials (manufactured, produced, or grown) to be used in the work. 
 
Wherever in the contract an abbreviated citation, from those listed in Article 101.01, is used followed by an 
appropriate serial designation, it shall be construed to mean the latest test or specification as the case may be, 
either as standards, tentative standards, interims, revisions, or amendments, in effect on the date of invitation for 
bids. 
 
106.05  Plant Inspection 
The Engineer may undertake the inspection of materials at the source. In the event plant inspection is 
undertaken, the Engineer shall have the cooperation and assistance of the Contractor and the source with whom 
the Contractor has contracted for materials, and shall have full entry at all times to such parts of the plant as may 
concern the manufacture or production of the materials being furnished. 
 
It is understood that the Department reserves the right to request a retest of all materials which have been tested 
by the source of supply after the same have been delivered, and to reject all materials which, when retested, do 
not meet the requirements of the contract. 
 
106.06  Source of Materials 
The source of supply, of each material used, shall be approved by the Department before delivery is started. If 
sources previously approved are found to be unacceptable at any time and fail to produce materials satisfactory 
to the Department, the Contractor shall furnish materials from other approved sources. 
If the Contractor decides to investigate new sources of supply, the Contractor shall furnish, without charge, such 
samples and test results as the Engineer may require. All necessary samples shall be taken and all necessary 
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tests shall be completed by a qualified inspector without charge to the Department, but it is understood that such 
tests are for informational purposes only and tests shall not be construed as a guarantee of acceptance of any 
material which may be delivered later for incorporation in the work. Only materials actually delivered for use will 
be considered, and their acceptance will be based solely upon the results of the tests made on these materials. 
 
If the Contractor installs equipment or apparatus to produce materials from new sources of supply, the Contractor 
does so at his/her own risk, and the Contractor shall assume full responsibility for the production of uniform and 
satisfactory materials. In case of failure of a source of supply to produce materials satisfactory to the Department, 
the Contractor shall indemnify and save harmless the Department from any and all claims for loss or damage of 
whatever nature which the Contractor may have suffered by reason of the installation of equipment and the 
operation of such sources of supply. 
 
When materials are furnished to the Contractor by the Department for inclusion in the work, the Contractor’s 
responsibility for all such materials shall be the same as for materials furnished by the Contractor. 
 
106.07 Stored Materials 
If it is necessary to store materials, they shall be protected in such a manner as to ensure the preservation of their 
quality and fitness for the work. All stored materials will be inspected at the time of use in the work, even though 
they may have been inspected and approved before being placed in storage. The Contractor may use the site for 
storage of materials, but the stockpiles shall be confined to such areas designated on the plans or approved by 
the Department. If the Contractor wishes to stockpile materials off site, he or she shall obtain written approval 
from the property owner and shall present such written approval to the Department prior to doing so. Such 
additional off site space shall be provided by the Contractor at no additional cost to the Department. 
 
106.08  Handling Materials  
All materials shall be handled in such manner as to preserve their quality and fitness for the work. Aggregates 
shall be transported from the storage sites to the work in tight vehicles so constructed as to prevent loss or 
segregation of materials after loading and measuring in order to prevent inconsistencies in the quantities of 
materials intended for incorporation in the work as loaded, and the quantities as actually received at the place of 
operations. 
 

 
SECTION 107 

LEGAL REGULATIONS AND RESPONSIBILITY TO PUBLIC 
 
107.01 Laws to be Observed 
The Contractor shall give all notices required by and shall at all times observe and comply with all Federal and 
State laws, local laws, ordinances, and regulations which in any manner affect the performance of the work, 
including the Occupational Safety and Health Act of 1970, as amended, and all such orders or enactments, as 
exist at the present and which may be enacted later, of legislative bodies or tribunals having legal jurisdiction or 
affect over the work, and no plea of misunderstanding or ignorance thereof will be considered. Except where 
expressly required by applicable laws and regulations, the Department shall not be responsible for monitoring the 
Contractor’s compliance with any such law, ordinance, regulation, order, or enactment. The Contractor shall 
indemnify and save harmless the Department and all of its officers, agents, employees, and servants against any 
claim or liability arising from or based on the violation of such law, ordinance, regulation, order, or enactment, 
whether by the Contractor or anyone subject to the control of the Contractor. 
 
If the Contractor performs any work knowing or having reason to know that it is contrary to any applicable laws or 
regulations, the Contractor shall bear all claims, costs, losses, and damages, including, but not limited to, all fees 
and charges of engineers, attorneys, and other professionals and all court or arbitration or other dispute resolution 
costs, arising out of or relating to such work. It shall not be the Contractor’s responsibility to make certain that the 
construction plans are in accordance with all applicable laws and regulations, but this shall not relieve the 
Contractor of his or her obligations under the contract documents.  
 
107.02  Worker’s Compensation Insurance 
Upon award of his or her contract by the Department, the Contractor shall furnish to the Department certificates of 
insurance covering Worker’s Compensation, or satisfactory evidence that this liability is otherwise taken care of. 
Such insurance, or other means of protection as herein provided, shall be kept in force until all work to be 
performed under the contract has been completed and accepted by the Department, as described herein, and it is 
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hereby understood and agreed the maintenance of such insurance or other protection, until acceptance of the 
work by the Department, is a part of the contract. Failure to maintain such insurance or any other act which 
results in lack of protection may be considered as a breach of the contract. 
 
107.03 Permits and Licenses 
Unless otherwise provided for in the contract documents, the Contractor shall obtain and pay for all permits and 
licenses and give all notices necessary and incident to the due and lawful prosecution of the work. Upon request of 
the Department, the Contractor shall furnish to the Department satisfactory proof that such permits and licenses 
have been obtained and are in full force and effect during the performance of the work.  
 
107.04 Patented Devices, Material, and Processes 
If any design, device, material, or process covered by letters, patent, or copyright is used by the Contractor, 
whether required or not, the Contractor shall provide for such use by suitable legal agreement with the patentee 
or owner, guaranteeing the Department indemnity from and against all claims for infringement, and shall include 
the cost of such agreement in the price bid for the work. It shall be the duty of the Contractor, if so demanded by 
the Department, to furnish said Department with a copy of the legal agreement with the patentee or owner, and if 
such copy is not furnished when demanded, then the Department may, if it so elects, withhold any and all 
payments to said Contractor until said legal agreement is furnished. If a suitable legal agreement with the 
patentee or owner is not made as required herein, the Contractor and surety shall indemnify and save harmless 
the Department from any and all claims for infringement by reason of the use of any such patented design, 
device, material, or process, or any trademark or copyright in connection with the work agreed to be performed 
under the contract, and shall indemnify the Department for any cost, expense, and damages which it may be 
obliged to pay by reason of any such infringement at any time during the prosecution or after the completion of 
the work. 
 
107.05  Federal Aid Provision 
When the United States Government pays all or any portion of the cost of a project, the Federal laws and the 
rules and regulations made pursuant to such laws must be observed by the Contractor, and the work shall be 
subject to the inspection of the appropriate Federal agency. 
 
Such inspection shall in no sense make the Federal Government a party to this contract and will in no way 
interfere with the rights of either party hereunder. 
 
107.06  Sanitary Provisions  
The Contractor shall provide and maintain in a neat, sanitary condition such accommodations for the use of the 
Contractor’s employees and Department representatives as may be necessary to comply with the requirements of 
the State and Local Boards of Health, or of other authorities having jurisdiction. 
 
107.07 Public Convenience and Safety 
The Contractor shall notify the Department at least three days in advance of the starting of any work which might 
in any way inconvenience or endanger vehicular and pedestrian traffic, so arrangements may be made, if 
necessary, for closing paths, trails, and roads and providing suitable detours. The Contractor shall at all times 
conduct the work in such a manner as to ensure the least obstruction to vehicular and pedestrian traffic. The 
convenience of the general public and residents adjacent to the site shall be provided for in an adequate and 
satisfactory manner. When directed by the Department, the Contractor shall provide and maintain an acceptable 
surface aggregate for temporary paths, trails, roads, and approaches for access to driveways, houses, buildings, 
or other property abutting the site. Unless otherwise provided for in the contract, the cost incurred by the 
Contractor for providing such temporary paths, trails, roads, and approaches will be paid for as extra work as 
provided in Article 109.05. 
 
The Department may require the Contractor to finish a section on which work is in progress before work is started 
on any additional sections if the completion of such section is essential to public convenience.  
 
No broken pavement, open holes, trenches, barricades, cones, or drums will remain on or adjacent to the traveled 
way and all paths, trails, roads and travel lanes shall be opened to vehicular and pedestrian traffic during any 
legal holiday period, except where major construction or reconstruction makes it impractical. Such legal holidays 
will include: 
 

 New Year’s Day     Labor Day 
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 Easter      Thanksgiving Day 
 Memorial Day     Christmas Day 
 Independence Day 
 

The length of the holiday period shall vary as follows, depending on the day of the week the legal holiday falls on 
or is observed. 
 

Day of Holiday Length of Holiday Period 
Sunday 
Monday 
Tuesday 

Wednesday 
Thursday 

Friday 
Saturday 

3 p.m. Friday - 12 midnight Sunday 
3 p.m. Friday - 12 midnight Monday 
3 p.m. Friday - 12 midnight Tuesday 
3 p.m. Tuesday - 12 midnight Wednesday 
3 p.m. Wednesday - 12 midnight Sunday 
3 p.m. Thursday - 12 midnight Sunday 
3 p.m. Friday - 12 midnight Sunday 

 
On weekends, excluding holidays, all paths, trails, roads and travel lanes shall be opened to vehicular and 
pedestrian traffic from 3:00 P.M. Friday to midnight Sunday except where structure construction or major 
rehabilitation makes it impractical. 
 
When any construction work is performed on structures over paths, trails, roads or travel lanes which are open to 
vehicular and pedestrian traffic, the Contractor shall protect the traffic from falling objects and/or materials. The 
Contractor’s method of protection shall be subject to the approval of the Department and the cost thereof shall be 
included in the work involved. 
 
107.08 Work on Navigable Waters 
All work on navigable waters shall be so conducted that free navigation of the waterways will not be interfered 
with and that the existing navigable depths will not be impaired, except as allowed by permit issued by the 
authority having jurisdiction over the navigable waters.  
 
107.09 Maintenance of Traffic 
When work zone traffic control is required near the area under construction, or when any section of road is closed 
for construction operations of any type, the Contractor shall protect the workers and provide for safe and 
convenient public travel by providing adequate traffic control. The traffic control shall be subject to the approval of 
the Department and the cost thereof shall be included in the work involved. 
 
107.10 Dirt on Pavement or Structures 
Where equipment or vehicles related to the performance of the work are operated on any portion of the pavement 
or structures used by traffic on or adjacent to the site, the Contractor shall maintain such pavement free from all 
dirt and debris at all times. If dirt or debris are carried on to such pavement or structures by equipment or vehicles 
related to the performance of the work, the Contractor shall immediately clean the pavement of all dirt and debris. 
 
The cost of this work shall be included in the unit prices bid and no additional compensation will be allowed.  
 
107.11 Equipment on Pavement and Structures 
The Contractor shall not load nor permit any part of any pavement or structure to be loaded in any manner that 
will endanger the pavement or structure, nor shall the Contractor subject any part of the work or adjacent property 
to stresses or pressures that will endanger it. The pavement and structures on or adjacent to the work shall be 
protected from damage from loading and from damage by lugs or cleats on treads or wheels or equipment. All 
equipment used in the prosecution of the work shall comply with the legal loading limits established by the statues 
of the governing state or local entity when moved over or operated on any pavement or structure unless 
permission in writing has been issued by the governing state or local entity. Before using any equipment which 
may exceed the legal loading, the Contractor shall secure a permit from the governing state or local entity, 
allowing ample time for making an analysis of stresses to determine whether or not the proposed loading would 
be within safe limits. The Department will not be responsible for any delay in construction operations or for any 
costs incurred by the Contractor as a result of compliance with the above requirements. 
 
107.12 Use of Explosives 
The use of explosives is not necessary for the prosecution of the work. Explosives shall not be used on site. 
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107.13 Use of Fire Hydrants 
If the Contractor desires to use water from hydrants, the Contractor shall make application to the proper 
authorities, and shall conform to the municipal ordinances, rules, or regulations concerning their use.  
 
Fire hydrants shall be accessible at all times to the fire department. No material or other obstructions shall be 
placed closer to a fire hydrant than permitted by municipal ordinances, rules, or regulations, or within 5 feet of a 
fire hydrant, in the absence of such ordinances, rules, or regulations. 
 
107.14 Unexpected Regulated Substances 
If, during the progress of the work, the Contractor encounters or exposes, or if the Contractor or anyone for whom 
the Contractor is responsible creates, any abnormal condition which may indicate the presence of a regulated 
substance, the Contractor shall secure or otherwise isolate such condition, stop all work in connection with such 
condition and in any area affected thereby, except in an emergency, as defined in Article 107.31, and promptly 
thereafter notify the Department about such condition. A regulated substance is a hazardous substance, special 
waste, or petroleum or any fraction thereof, as those terms are defined in applicable statutes. 
 
Abnormal conditions include, but will not be limited to, the following: presence of underground storage tanks or 
barrels; discolored earth, metal, wood, etc.; visible fumes; obnoxious or unusual odors; excessively hot earth; 
smoke; or any other condition which appears abnormal and could be a possible indicator of regulated substances. 
The conditions shall be treated with extraordinary caution. Appropriate action shall be taken to ensure public and 
employee safety. 
 
Upon receipt of the notification by the Department, the Engineer will review and, if determined to be necessary, 
evaluate or retain a qualified expert to evaluate such condition or to take corrective action. The Engineer may 
contact other state and/or federal agencies regarding such condition. Promptly after consulting with any qualified 
experts, and based on the findings of the Engineer, the Department shall take such actions as are necessary to 
allow the Contractor to resume the work. The Contractor’s operations shall not resume until so directed by the 
Department.  
 
If after receipt of such written notice, the Contractor does not agree to resume work based on a reasonable a 
belief it is unsafe to do so, then the Department may order the portion of the work that is in the area affected by 
such condition to be deducted from the work according to the provisions of Article 104.03. 
 
Removal and disposal of waste material, if necessary, shall be coordinated with the removal and disposal of 
contaminated soil, groundwater, and/or an underground storage tank UST and shall be according to applicable 
statutes. Should the removal and disposition of waste material require special procedures by certified personnel, 
the Contractor will make arrangements with qualified persons to remove and dispose of the material. If the 
Department provides for removal and disposal operations by entities other than the Contractor and arranges for 
the Contractor to pay all costs in connection therewith, the Contractor will be reimbursed according to Article 
109.06. 
 
Disposition of the regulated substances shall be made according to the requirements and regulations of other 
state and/or federal agencies. Any waste generated as a special waste or hazardous waste shall be manifested 
off-site by a special waste transporter using an appropriate generator number. Any waste generated as a non-
special waste may be disposed of off-site at a permitted facility without a manifest, special waste transporter, or 
generator number. 
 
The Contractor shall not be responsible for any abnormal condition encountered or exposed at the site which was 
not shown in the construction plans or identified in the contract documents. However, the Contractor shall be 
responsible for any abnormal condition created by materials or equipment brought to the site by the Contractor, 
subcontractors, suppliers, or anyone else for whom the Contractor is responsible.   
 
When the Contractor encounters unexpected regulated substances due to the presence of unknown utilities, 
Article 105.08 shall apply; otherwise, if the Department does not direct a resumption of operations, the provisions 
of Article 108.10 shall apply. When the Contractor performs necessary work required to dispose of these 
materials, payment will be made at the contract unit price for pay items applicable to such work, or payment will 
be made according to Article 104.03. 
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107.15 Protection and Restoration of Property 
The Contractor shall take all necessary precautions for the protection of public or private property, such as 
pavement, walls and foundations of buildings, vaults, underground structures of public utilities, underground 
structures of private utilities, survey markers, overhead structures of public utilities, trees, shrubbery, crops, and 
fences contiguous to the work, for which the contract does not provide for removal or specify precautions and/or 
which does not interfere with the work. If public or private property interferes with the work, the Contractor shall 
notify, in writing, the Department, advising it of the nature of the interference and shall arrange to cooperate with 
the Department on the protection or disposition of such property, as directed by the Engineer. If the Department 
determines the protection or disposition of such property will delay the Contractor’s work, an appropriate 
extension of contract time will be granted. 
 
The Contractor shall be responsible for the damage or destruction of property of any character resulting from 
neglect, misconduct, or omission in his/her manner or method of execution or nonexecution of the work, or 
caused by defective work or the use of unsatisfactory materials, and such responsibility shall not be released until 
the work shall have been completed and accepted and the requirements of the Specifications complied with.  
 
Whenever public or private property is so damaged or destroyed, the Contractor shall, at no additional cost to the 
Department, restore such property to a condition equal to that existing before such damage or injury was done by 
repairing, rebuilding, or replacing it as may be directed, or the Contractor shall otherwise make good such 
damage or destruction in an acceptable manner. If the Contractor fails to do so, the Department may, after the 
expiration of a period of 48 hours after giving the Contractor notice in writing, proceed to repair, rebuild, or 
otherwise restore such property as may be deemed necessary, and the cost thereof will be deducted from any 
compensation due, or which may become due, the Contractor under this or any other contract between the 
Department and the Contractor. 
 
The cost of all materials required and all labor necessary to comply with the above provisions will not be paid for 
separately, but shall be considered as included in the unit bid prices of the contract, and no additional 
compensation will be allowed. 
 
107.16 Protection and Preservation of Aboriginal Records and Antiquities 
The Contractor shall take reasonable precautions to avoid disturbing aboriginal records and antiquities of 
archaeological, paleontological, or historical significance. No objects of this nature shall be disturbed without 
written permission of the Department. When such objects are uncovered unexpectedly, the Contractor shall notify 
the Department of their presence and shall not disturb them until written permission to do so is granted. 
 
If it is determined by the Department that exploration or excavation of aboriginal records or antiquities the site is 
necessary to avoid loss, the Contractor shall cooperate in the salvage work attendant to preservation. If the 
Department determines the salvage work will delay the Contractor’s work, an appropriate extension of contract 
time will be granted. 
 
107.17 Approval of Proposed Borrow Areas, Use Areas, and/or Waste Areas 
All proposed borrow areas, use areas, including, but not limited to temporary access roads, detours, runarounds, 
plant sites, and staging and storage areas, and/or waste areas are to be designated by the Contractor to the 
Department and approved prior to their use. Such areas shall be evaluated by the Contractor, at no additional 
cost to the Department, according to those requirements applicable to the site, and approval by the authorities 
having jurisdiction over such requirements shall be forwarded to the Department prior to the use of such areas.  
 
A location map delineating the proposed borrow area, use area, and/or waste area shall be submitted to the 
Department for approval along with an agreement from the property owner granting the Contractor permission to 
enter the property and conduct reconnaissance surveys of the site for archaeological resources, threatened and 
endangered species or their designated essential habitat, wetlands, and forested areas, prairies, and savannas. 
The type of location map submitted shall be a 7.5 minute quadrangle map or other location map acceptable to the 
Department. Submittals shall include the intended use of the site and provide sufficient detail for the Department 
to review the potential impacts of the proposed borrow area, use area, and/or waste area. At the direction of the 
Department, the Contractor shall initiate reconnaissance surveys of the site, as necessary, at no cost to the 
Department. The Contractor shall advise the Department of the expected time required to complete all 
reconnaissance surveys and shall share the results of such reconnaissance surveys with the Department. 
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(a) Archaeological Resources. If the results of the reconnaissance surveys identify the presence of 
potentially significant archaeological resources on the site, the Contractor shall have the option of 
choosing another site or paying for additional archaeological testing. If the Contractor chooses the option 
of additional testing, the Contractor will obtain a time and cost proposal for such additional testing prior to 
the testing work being done. The archaeological testing may result in two possible conclusions: 

 
(1) Results of the tests show that no further archaeological work is warranted and the site is approved; 

or, 

(2) Results of the tests indicate that data recovery is warranted and the Contractor shall have the option 
of selecting another location or paying for the salvage operations. 

  
If the area is approved as a borrow area, use area, and/or waste area, the Contractor shall obtain as part 
of the agreement with the property owner, the release of ownership of any artifacts found on the site. The 
Contractor shall furnish copies of the proposed and final agreement to the Department for approval. 

 
 In the event hydraulic fill or commercial material from rock quarries, waste material, etc., is to be used, a 

reconnaissance survey for archaeological resources may be conducted only if disturbance of previously 
undisturbed areas is required to provide such material.  

 
(b) Wetlands. If the results of the reconnaissance surveys indicate the presence of wetlands on the site and 

that wetlands may be adversely affected by the proposed borrow area, use area, and/or waste area, the 
Department will not approve the area for use unless the Contractor provides documentation of 
concurrence with the following: 

 
(1) There is no feasible alternative to the proposed actions which adversely affects wetlands; and, 

(2) The proposal for use of the area includes all practicable measures to minimize adverse impacts to the 
wetland and to provide appropriate compensation for any unavoidable adverse impacts. 

 
In addition, when a proposed borrow area, use area, and/or waste area may adversely affect wetlands, 
the Department will not approve the area for use unless the Contractor provides evidence of necessary 
permit approval from the U.S. Army Corps of Engineers, Indiana Department of Environmental 
Management, or other applicable regulatory authority. 

 
(c) Threatened and Endangered Species. If the results of the reconnaissance survey indicate the presence 

of threatened or endangered species and that such threatened or endangered species or their designated 
essential habitat may be adversely affected by the proposed borrow area, use area, and/or waste area, 
the Department will not approve the area for use unless the Contractor provides evidence of compliance 
with applicable threatened and endangered species consultation requirements. 

 
(d) Forested Areas, Prairies, and Savannas. If the results of the reconnaissance survey indicate the 

presence of forested areas, prairies, or savannas and that such forested areas, prairies, or savannas may 
be adversely affected by the proposed borrow area, use area, and/or waste area, the Contractor shall 
minimize the impact to such areas by selecting alternative sites, where practical, and by providing 
replacement plantings of trees, prairie plants, or other vegetation, as appropriate. Such replacement 
plantings of trees, prairie plants, or other vegetation shall be subject to the approval of the property 
owner. 

 
107.18 Protection of Streams, Lakes, Natural Areas, Wetlands, Forested Areas, Prairies, Savannas, and 
Threatened and Endangered Species 
The Contractor shall take sufficient precautions to prevent pollution of streams, lakes, wetlands and other natural 
areas with fuels, oils, or other harmful materials. The Contractor shall conduct and schedule operations so as to 
avoid or minimize siltation of streams, lakes, wetlands, and other natural areas. 
 
Unless otherwise provided for in the contract documents, the Contractor shall not disturb wetlands, locations 
where State or Federal-listed threatened or endangered species may be found or are known to occur, areas that 
have been designated as essential habitat for such species, or forested areas, prairies, savannas, or other natural 
areas the Department has committed to protecting. Also, if previously unidentified areas containing or suspected 
of containing State or Federal-listed threatened or endangered species are identified during construction, the 
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Contractor shall immediately notify the Department. Upon receipt of such notification by the Department, the 
Engineer will take or will direct the Contractor to take such actions as are determined to be necessary in response 
to such finding or encounter. If the Engineer determines that additional actions are necessary to mitigate the 
effects of the project on such unidentified or previously unidentified areas containing or suspected of containing 
State or Federal-listed threatened or endangered species, the Contractor shall cooperate in accomplishing these 
actions.  
 
The cost incurred by the Contractor in complying with the requirements of this Article shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
107.19 Indemnification 
The Contractor shall be responsible for any and all injuries to persons or damages to property due to the activities 
of the Contractor, subcontractors, suppliers, agents, or anyone else for whom the Contractor is responsible, 
arising out of or resulting from performance of the contract, or any activity in connection therewith. To the fullest 
extent permitted by law, the Contractor shall indemnify, save harmless and defend the Department, its agents, 
servants, and employees and each of them against any and all lawsuits, claims, demands, liabilities, losses, and 
expenses, including court costs and attorney’s fees, for or on account of any injury to any person, or any death at 
any time resulting from such injury, or any damage to any property, which may arise or which may be alleged to 
have arisen out of or in connection with the work covered by this contract. The foregoing indemnity shall apply 
except if such injury, death or damage is cause directly by the willful and wanton conduct of the Department, its 
agents, servants, or employees or any other person indemnified hereunder. 
 
In claims against the Department or any individual indemnified under this Article by an employee of the 
Contractor, a subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may 
be liable, the indemnification herein shall not be limited by a limitation on amount or type of damages payable by 
or for the Contractor or subcontractor under any employee benefits act. 
 
In the event any such claim, lawsuit, or action is asserted, any such money due the Contractor under and by 
virtue of the contract as shall be deemed necessary by the Department for the payment thereof, may be retained 
by the Department for said purpose, or in case no money or insufficient money is due to satisfy such claim, 
lawsuit, or action, the Contractor’s insurance provider shall remain liable for any payment therefore until any such 
lawsuit, action, or claim has been settled or has been fully judicially determined and satisfied. 
 
No inspection or action by the Department, its employees or agents, shall be deemed a waiver by the Department 
of full compliance with the requirements of the contract. This indemnification shall not be limited by the required 
minimum insurance coverages provided in the contract. 
 
107.20 Insurance   
The Contractor shall obtain and thereafter keep in force the following insurance coverages provided by insurance 
companies acceptable to the Department and authorized to transact business under the laws of the State of 
Indiana. Coverage limits shall be written at not less than the minimum specified in this Article. Higher minimum 
limits and additional coverage may be specified elsewhere in the contract documents. Whether stated in this 
Article or elsewhere in the contract documents, the Department does not warrant the adequacy of the types of 
insurance coverage or the limits of liability specified. 
 

(1) Indemnify, Hold Harmless, and Defend Clause. The Contractor and his or her insurance provider, to the 
fullest extent permitted by law, shall indemnify, save harmless, and defend the Department, its agents, 
servants, and employees and each of them against any and all lawsuits, claims, demands, liabilities, 
losses, and expenses, including court costs and attorney’s fees, for or on account of any injury to any 
person, or any death at any time resulting from such injury, or any damage to any property, which may 
arise or which may be alleged to have arisen out of or in connection with the work covered by this 
contract. The foregoing indemnity shall apply except if such injury, death or damage is cause directly by 
the willful and wanton conduct of the Department, its agents, servants, or employees or any other person 
indemnified hereunder. 
 

(2) Liability Insurance Coverages. The Contractor shall purchase from and maintain in a company or 
companies acceptable to the Department, such company or companies lawfully authorized to do business 
in the state of Indiana, such insurance as will protect the Contractor from claims set forth below which 
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may arise out of or result from the Contractor’s operations under the contract and for which the Contractor 
may be legally liable, whether such operations be by the Contractor or by a subcontractor or by anyone 
directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable. 

 
(a) Commercial General Liability Insurance. Commercial general liability insurance in a broad form on an 

on occurrence basis shall be maintained, to include, but not be limited to, coverage for the following 
where exposure exists: premises/operations; products/completed operations; contractual liability; and 
coverage to respond to claims for damages because of bodily injury, sickness or disease, or death of 
any person other than the Contractor’s employees, as well as claims for damages insured by usual 
personal injury liability coverage which are sustained: (1) by a person as a result of an offense directly 
or indirectly related to employment of such person by the contractor; or, (2) by another person and 
claims for damages, other than to the work itself, because of injury to or destruction of tangible 
property, including loss of use there from. 

(b) Worker’s Compensation Insurance. Worker’s compensation insurance shall be maintained covering 
all liability of the Contractor arising under all applicable worker’s compensation statutes in accordance 
with the laws of the State of Indiana. 

(c) Employer’s Liability Insurance. Employer’s liability insurance shall be maintained to respond to claims 
for damages because of bodily injury, occupational sickness, or disease or death of the Contractor’s 
employees. 

(d) Automobile Liability Insurance. Automobile liability insurance shall be maintained to respond to claims 
for damages because of bodily injury, death of a person, or property damage arising out of 
ownership, maintenance, or use of a motor vehicle.  This policy shall be written to cover any auto 
whether owned, leased, hired, or borrowed. 
 

(3) Liability Insurance Limits. The Contractor’s liability insurance, as required above, shall be written with 
limits of insurance not less than the following. 
 
(a) Commercial General Liability Insurance 

*General Aggregate Limit $1,000,000 
Damage to Rented Premises Limit $0,100,000 
Products/Completed Operations Limit $1,000,000 
Personal and Advertising Injury Limit $1,000,000 
Each Occurrence Limit $1,000,000 

 * The policy shall be endorsed for the General Aggregate Limit to apply on a “Per Project” basis. 

(b) Employer’s Liability Insurance 
Bodily Injury by Accident (Each Accident) $0,500,000 
Bodily Injury by Disease (Each Employee) $0,500,000 
Bodily Injury by Disease (Policy Limit) $0,500,000 

(c) Automobile Liability Insurance 
Combined Single Limit (Each Accident) $1,000,000 
 

(4) Liability Insurance Conditions. The Department, its agents, officers, and employees shall be named as 
additional insured under ISO additional insured endorsement CG 20 26, edition date 10/93 or its 
equivalent. The Contractor’s insurance shall be primary and non-contributory. Such contractual liability 
insurance coverage shall be broad enough to respond to the liability assumed by the Contractor in the 
indemnify, hold harmless, and defend clause described herein. 

 
(5) Certificates of Insurance. Certificates of insurance acceptable to the Department, complete with the 

required endorsements, shall be filed with the Department upon award of the contract. The Department 
shall be provided with a 30-day written notice of the cancellation or non-renewal of any insurance policy 
or any material change within an endorsement. Certificates evidencing renewal or replacement of such 
insurance policies or endorsements shall be provided to the Department at least fifteen days prior to the 
expiration, cancellation, or non-renewal of such policies or endorsements. 

(6) Duration of Insurance Coverage. The insurance described herein shall be maintained for the duration of 
the contract and shall remain in force during the period covering occurrences happening on or after the 
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effective date of the agreement, during performance of the work, and at all times thereafter when the 
Contractor may be correcting, removing, or replacing defective work. 
 

(7) Failure to Comply. In the event the Contractor fails to obtain or maintain any insurance coverage required 
under this contract, the Department may purchase such insurance coverage and charge the expense 
thereof to the Contractor. 

 
The cost incurred by the Contractor in complying with the requirements of this Article shall be considered as 
included in the contract unit prices bid for the various items of work involved and no additional compensation will 
be allowed. 
 
107.21 Contractor Safety Responsibility 
The Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and 
programs in connection with the work. The Contractor shall take all necessary precautions for the safety of, and 
shall provide the necessary protection to prevent damage, injury, or loss to: all persons on the site who may be 
affected by the work; all of the work and materials and equipment to be incorporated therein, whether in storage 
on or off the site; and other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, structures, and utilities not designated for adjustment in the course of the work.  
 
Nothing in this contract or the contracts between the Department and any engineering consultant(s) is intended or 
shall be construed, unless otherwise expressly stated, to reduce the responsibility of the Contractor, a 
subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, from 
full and complete supervision and achievement of work place safety. Any inspection of the work conducted by the 
Department, the construction engineering consultant(s), and the officers and employees of any of them, whether 
notice of the results thereof is provided to anyone or not provided to anyone, shall neither establish any duty on 
their parts nor create any expectation of a duty to anyone, including but not limited to third parties, regarding work 
place safety. 
 
In order to ensure this and other duties of the Contractor certain indemnification and insurance is required by the 
contract. Additionally, the Contractor guarantees to the Department a safe work place shall be provided for all 
employees of the Contractor and each of its subcontractors. There shall be no violation by the Contractor, a 
subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable of the 
applicable standards of the Occupational Safety and Health Act, any other work place safety act of this State, or 
other work place safety requirement of the Federal Highway Administration if the contract is funded in part with 
federal funds. The Contractor agrees to require this work place safety guarantee of all subcontractors according 
to Article 108.01, and expressly to require the Department to be a third party beneficiary of each guarantee. 
 
107.22 Opening of Section of Work 
The work under construction shall not be opened until authorized by the Department in writing. The Department 
reserves the right to use and to open any portion of the work before completion of the entire work when the 
Engineer determines that an early opening is in the interest of the public or when the Contractor has failed to 
prosecute the work continuously and efficiently. Such opening shall not be construed as an acceptance of the 
work, or any part of it, or cause for the Department to incur any liability to the Contractor for any additional costs, 
except as provided in Article 107.23 or otherwise expressly provided in the contract. 
 
Whenever the Contractor is required to open all of the work or any portion thereof according to the authorization 
of the Engineer given herein, the Contractor shall conduct the remainder of the construction operations so as to 
cause the least obstruction to vehicular and pedestrian traffic and according to the traffic control plan approved by 
the Engineer. 
 
107.23 Contractor’s Responsibility for Work 
The Contractor shall be solely responsible for performing and completing the work in accordance with the contract 
documents. He or she shall assume full responsibility for all of the labor, tools, equipment, and other incidental 
items employed and provided on the work and for all of the means, methods, techniques, sequences, and 
procedures used in accomplishing the construction. Nothing in this contract or the contracts between the 
Department and any consultant(s) is intended or shall be construed, unless expressly stated, to reduce the 
responsibility of the Contractor thereto. 
Except as otherwise provided in this Article, all work of the contract, including work added to the contract, shall be 
under the charge and care of the Contractor. The Contractor shall protect and maintain the work until the date of 
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final inspection, as defined in Article 105.18. The Contractor shall assume the sole responsibility for risk of loss to 
the work from or by any cause whatsoever, without regard to its state of completion. The Contractor shall rebuild, 
repair, restore, replace, and make good all lost, destroyed, or damaged work to the condition required by the 
contract and shall bear all the expense and costs to do so, except when the Engineer determines the loss, 
destruction or damage to the work to be caused by a cataclysmic event, an act of the public enemy, or an act of a 
governmental authority. This exception shall not apply should the Engineer determine that the loss, destruction, or 
damage resulted from the Contractor’s failure to take reasonable precautions or to exercise sound engineering 
and construction practices while conducting the work. The Contractor and Department understand and agree that 
the definition of what constitutes a cataclysmic event cannot be written with precision, and that application of this 
exception can be the subject of dispute. Therefore, the Contractor and Department agree that the Engineer will 
determine the occurrence of a cataclysmic event, the eligibility for reimbursement, and the expenses and costs to 
be reimbursed in accordance with this exception to the Contractor’s responsibility for the work. All determinations 
of the Engineer shall be final. The Contractor shall have no entitlement to reimbursement, under this or any other 
article or provision of the contract, for any or all expenses or costs in the absence of the affirmative determination 
by the Engineer as to coverage by this exception and the amounts eligible for reimbursement, and the Contractor 
agrees that the application or denial of the application of this exception shall not be cause for action in the court 
and hereby waives the same. 
 
The Contractor may request in writing that the Department assume responsibility to protect and maintain any 
portion of the work that has been completed in all respects with the requirements of the contract, subject to the 
approval of the Engineer.  
 
Any approval granted may alter or limit the part of the work subject to the approval. After the date of written 
approval, the Contractor shall be relieved of the responsibility to protect and maintain the work subject to the 
approval and shall not be responsible for the correction of any damage or the performance of any maintenance 
work in the areas subject to the approval, except that caused in whole or in part by Contractor operations within 
the limits of the project or negligence. When damage to the work subject to the approval occurs and it is 
determined the Contractor is not responsible, the Department may order repairs to the work by the Contractor and 
payment will be made according to Article 109.05. Any approval granted under this Article shall neither constitute 
final acceptance of any of the work nor be construed to be substantial completion thereof, and the work covered 
by any approval shall continue to be subject to final inspection and acceptance in accordance with the terms of 
the contract. Repairs to work subject to the approval required due to defective materials or workmanship or 
caused in whole or in part by Contractor operations or negligence, shall be performed at no additional cost to the 
Department. 
 
During periods of suspension in accordance with Article 108.10 or other discontinuance of work from any cause 
whatever, the Contractor shall continue to be responsible for the work as provided in this Article and shall take 
such precautions as may be necessary to prevent damage to the work, provide for normal drainage, and shall 
erect any necessary temporary structures, signs, or other facilities at his/her expense, except as otherwise 
provided in Article 108.10. During such period of suspension or discontinuance of work, the Contractor shall 
properly and continuously maintain, in an acceptable growing condition, all living material in newly established 
plantings, seedings, and soddings furnished under his/her contract, and shall take adequate precautions to 
protect new tree growth and other important vegetative growth against injury. 
 
107.24 Contractor’s Responsibility for Utility Property and Services 
At points where the Contractor’s operations are adjacent to properties or facilities of utility companies, or are 
adjacent to other property, damage to which might result in considerable expense, loss, or inconvenience, work 
shall not be commenced until all arrangements necessary for the protection thereof have been made. 
 
The Contractor shall cooperate with the owners of any utilities in their removal and rearrangement operations so 
work may progress in a reasonable manner, duplication of rearrangement work may be reduced to a minimum, 
and services rendered by those parties will not be unnecessarily interrupted. In the event or interruption of utility 
services as a result of accidental breakage or as a result of being exposed or unsupported, the Contractor shall 
immediately notify the utility owner and Department. Arrangements will be made to restore such services to a 
condition equal to that existing before any such damage or destruction was done. If water service is interrupted, 
repair work shall be continuous until the service is restored. The cost of such restoration shall be the sole 
responsibility of the Contractor. No work shall be undertaken around fire hydrants until provisions for continued 
service have been approved by the local fire authority. 
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Within the State of Indiana, a statewide one call notice system has been established for notifying utility companies 
about locating their facilities. The system is known as Indiana 811. All utility companies and municipalities that 
have buried utility facilities in the State of Indiana are part of this system.  
 
The Contractor shall request all utility owners to locate their facilities by contacting Indiana 811 at (800) 382-5544 
or 811 at least 48 hours prior to the start of the work. The political name of the township where the work is 
located, as provided in the contract documents, along with other location information such as section and quarter 
section shall be given to Indiana 811. For utilities which are not members of Indiana 811, the Contractor shall 
contact the utility owners directly. The construction plans will indicate which utilities, if any, are not members of 
Indiana 811. 
 
The Contractor shall be responsible for maintaining all markers or excavations provided by the utility owners. The 
type of utility and color typically used for marking such utility are shown in the following table. 
 

Utility Service Color 
Electric Power, Distribution, and Transmission Safety Red 

Municipal Electric Systems Safety Red 
Gas Distribution and Transmission High Visibility Safety Yellow 
Oil Distribution and Transmission High Visibility Safety Yellow 
Telephone and Telegraph System Safety Alert Orange 

Community Antenna Television Systems Safety Alert Orange 
Water Systems Safety Precaution Blue 
Sewer Systems Safety Green 

Non-Potable Water and Slurry Lines Safety Purple 
Temporary Survey Safety Pink 

Proposed Excavation Safety White 
 
107.25 Furnishing of Site 
The Department shall furnish the site prior to the start of work. The Department will obtain in a timely manner and, if 
necessary, pay for all easements and landowner agreements necessary for the performance of the work. The 
Department will notify the Contractor of any encumbrances or restrictions not of general application but specifically 
related to use of the site with which Contractor must comply in performing the work. Upon reasonable written 
request, the Department shall furnish the Contractor with a current statement of legal title and legal description of the 
lands upon which the work is to be performed. 
 
If a delay in the Department’s furnishing the site or a part thereof should occur, and such delay is of such a nature 
as to require a change in the contract, an equitable adjustment to the contract price or contract times will be made 
and the contract amended according to the provisions of Article 104.02.  
 
107.26 Personal Liability of Public Officials 
In carrying out any of the provisions of this contract or in exercising any power or authority granted to the 
Engineer thereby, there shall be no personal liability upon the Engineer or his or her authorized representative. By 
entering into this contract with the Department, the Contractor covenants and agrees it shall neither commence 
nor prosecute any action or suit whatsoever against the officers or employees of the Department for any action or 
omission done or not done in the course of their administration of this contract. The Contractor agrees to pay all 
attorney fees and all costs incurred by the Department, its officers, and employees on account of action or suit in 
violation of this Article. 
 
107.27  No Waiver of Legal Rights 
The Department shall not be precluded or estopped by final acceptance or final payment, or any measurement, 
estimate, or certificate made either before or after the completion and acceptance of the work and payment 
therefore, from showing the true amount and character of the work performed and materials furnished by the 
Contractor, nor from showing any such measurement, estimate, or certificate is untrue or is incorrectly made; nor 
from showing the work or materials do not in fact conform to the contract. The Department shall not be precluded 
or estopped, by final acceptance, final payment, or any measurement, estimate, or certificate and payment in 
accordance therewith, from recovering from the Contractor or its sureties, or both, such overpayment and damage 
as it may sustain by reason of the Contractor’s failure to comply with the terms of the contract. 
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A waiver on the part of the Department of any right under the contract or of a breach of any part of the contract 
shall not be held to be a waiver of any other or subsequent breach or right to enforce any provision of the 
contract.  
 
107.28 Construction Noise Restrictions 
All engines and engine driven equipment used for hauling or construction shall be equipped with an adequate 
muffler in constant operation and properly maintained to prevent excessive or unusual noise. Any machine or 
device or part thereof which is regulated by or becomes regulated by Federal or State of Indiana noise standards 
shall conform to those standards. Such equipment shall be operated as designated below. 
  
Construction within 1,000 feet of an occupied residence, motel, hospital, or similar receptor shall be confined to 
the period between the hours of 7:00 AM and 7:00 PM on weekdays and between the hours of 8:00 AM and 6:00 
PM on Saturdays. No construction within such proximity to such facilities shall be performed outside of these 
working hours or any legal holiday without prior written approval from the Department. These time regulations 
shall not apply to construction of an emergency nature. 
 
Requests to modify or deviate from these requirements shall be submitted in writing by the Contractor and must 
be approved in writing by the Department. 
 
107.29 Dust Control 
The Contractor shall be responsible for controlling the dust and air-borne dirt generated by his or her construction 
activities. 
 
The Department may require the implementation of dust control procedures if wind and dry soil conditions reduce 
visibility on adjacent roads and property. Concerns for health and safety to the public using adjacent facilities will 
be grounds for the Department to request implementation of a dust control plan. 
 
When circumstances warrant, a specific dust control plan shall be developed. The Contractor and the Engineer 
shall meet to review the nature and extent of dust generating activities and cooperatively develop specific types of 
control techniques appropriate to that specific situation. Sample techniques that may warrant consideration 
include the following measures. 
 

(a) Minimize track out of soil onto nearby publicly traveled roads. 

(b) Reduce vehicle speed on unpaved surfaces. 

(c) Cover haul vehicles. 

(d) Apply chemical dust suppressants or water to exposed surfaces, particularly to surfaces on which 
construction vehicles travel. 

 
Dust control measures as indicated in the dust control plan, or as directed by the Engineer, shall be readily 
available for use on the project site. 
 
The cost of this work shall be included in the unit prices bid and no additional compensation will be allowed.  
 
107.30 Taxes 
All applicable sales, use, payroll, and other similar taxes required to be paid during the performance of the work 
shall be considered during the preparation of bids. Bidders are hereby advised that Owner is exempt from Indiana 
state sales taxes on materials to be incorporated into the work and such exemption shall be considered during the 
preparation of bids. Owner will furnish evidence of such exemption to successful bidder, if necessary, for use in 
purchasing materials to be incorporated into the work. Owner’s exemption does not apply to construction 
supplies, tools, machinery, equipment, or other property purchased or leased by successful bidder, or to materials 
not incorporated into the work. 
 
 
 
107.31 Emergencies 
In an emergency affecting the safety or protection of persons or the work or the site or property adjacent thereto, 
the Contractor is obligated to act to prevent threatened damage, injury, or loss. The Contractor shall give the 
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Department prompt written notice if he or she believes that any significant changes in the work or variations from 
the contract documents have been caused thereby or are required as a result thereof. If the Department 
determines that a change in the contract documents is required because of any action taken by the Contractor in 
response to such an emergency, an equitable adjustment to the contract price or contract times will be made and 
the contract amended according to the provisions of Article 104.02. 
 

 
SECTION 108 

PROSECUTION AND PROGRESS 
 
108.01 Subcontracting   
The Contractor shall not subcontract, sell, transfer, assign, or otherwise dispose of the contract or any portion 
thereof, or of his or her right, title, or interest therein, without written consent of the Department. Notwithstanding 
consent to subcontract issued by the Department, the Contractor shall perform with the Contractor’s own 
organization, work amounting to not less than 50 percent (50%) of the total contract cost, and with materials 
purchased or produced by the Contractor. Items designated in the contract as “specialty items” may be performed 
by subcontract and the cost of any such specialty items so performed by subcontract may be deducted from the 
total cost before computing the amount of work required to be performed by the Contractor with his or her own 
organization. “Specialty items” will be those items so designated on the construction plans or in the contract 
documents. 
 
Upon the request of the Department, the Contractor shall submit to the Department a list of the subcontractors, 
suppliers, individuals, or entities that will perform work or labor for or render services or supplies to the Contractor 
in an amount in excess of ten percent (10%) of the contract price. The Department’s acceptance of such list, 
either in writing, or by failing to make written objection thereto, may be revoked at any time on the basis of 
reasonable objection after due investigation. In order to conduct such investigation, the Department may request 
the Contractor to provide proof that any subcontractor, supplier, individual or entity has the experience, ability, 
and equipment the work requires.  
 
If the Department, after due investigation, has reasonable objection to any subcontractor, supplier, individual, or 
entity, the Department may request the Contractor to submit a replacement. If such replacement has an effect on 
the contract price or contract times, the contract documents may require modification. The need for such 
modifications will be evaluated by the Department and, if necessary, will be made in accordance with Article 
104.02. The Contractor shall not otherwise substitute, delete, or add to the accepted list of subcontractors, 
suppliers, individuals, or entities without written approval of the Department. 
 
During performance of the work, the Department may order the Contractor to remove a subcontractor who, in the 
opinion of the Engineer, does not perform satisfactory work. The Contractor shall comply at once and shall not 
employ the subcontractor for any further work under this contract. Should the Contractor fail to remove such 
subcontractor as required above, or fail to furnish a suitable replacement subcontractor or suitable and sufficient 
personnel for the proper prosecution of the work, the Department may suspend the work by written notice, in 
accordance with Article 108.10, until such orders are complied with. 
 
The Contractor shall be fully responsible to the Department for all acts and omissions of the subcontractors, 
suppliers, individuals, or entities that performing work or labor for or rendering services or supplies to the 
Contractor, just as the Contractor is responsible for the Contractor’s own acts and omissions. Nothing in the 
contract documents shall create, for the benefit of any subcontractor, supplier, or any other individual or entity, 
any contractual relationship between the Department and any such subcontractor, supplier, or other individual or 
entity, nor any obligation on the part of the Department to pay or to see to the payment of any moneys due any 
such subcontractor, supplier, or any other individual or entity, except as may be required by laws and regulations. 
 
For each subcontract, the Contractor shall submit to the Department a certification that a subcontract agreement 
exists in writing, that the subcontract incorporates by reference the terms and conditions of this contract, and that 
the subcontract incorporates fully therein the provisions related to employment practices contained in the contract 
documents. The Contractor shall permit the Department or State or Federal representatives to examine the 
subcontract agreements upon notice. No subcontracts shall in any case release the Contractor or his or her 
surety of liability or any portion thereof under the contract and contract security.  
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The Contractor shall be solely responsible for scheduling and coordinating the work of subcontractors, suppliers, 
and other individuals or entities performing or furnishing any of the work under a direct or indirect contract with the 
Contractor. The Contractor shall require all subcontractors, suppliers, and such other individuals or entities 
performing or furnishing any of the work to communicate with the Department through the Contractor. The 
Contractor’s superintendent shall be on the site at all times when any subcontract work is being performed. 
 
108.02 Progress Schedule   
After the award of the contract and prior to starting work, and within ten (10) days after the effective date of the 
agreement, the Contractor shall submit to the Department for timely review: 
 

(1) Project Schedule. The Contractor shall submit a preliminary project schedule which shall show the 
proposed sequence of work and indicating the times for starting and completing the various items of work, 
including any milestones specified in the contract documents, according to the contract times stated in the 
agreement. This schedule shall be used as a basis for establishing the controlling item of construction 
activities during the performance of the work and for checking progress of the work. The controlling item 
shall be defined as the item which must be completed either partially or completely to permit continuation 
of progress on the work. It shall be the responsibility of the Contractor to show the intended rate of 
production for each controlling item listed on the schedule during the period that such item is controlling. 

(2) Schedule of Submittals. The Contractor shall submit a preliminary schedule of submittals which shall 
show any submittals required to support the performance of the work and the time requirements 
associated with the review and approval or acceptance of such submittals. 

(3) Schedule of Values. The Contractor shall submit a preliminary schedule of values that contains values for 
the entire work, including quantities and prices of items which, when added together, equal the contract 
price and that subdivides the work into component parts in sufficient detail to serve as the basis for 
progress payments during performance of the work (i.e., basis of bid form). 
 

Unless otherwise specified in the contract documents, at least one week prior to the start of work, a preconstruction 
conference, as described in Article 108.03, attended by the Department, Contractor, Engineer, and others, as 
appropriate, shall be held, among other reasons, to review, for acceptability, as provided below, the schedules 
described above. The Contractor shall be responsible for scheduling such conference and for notifying the 
Department, Engineer, and others as appropriate of the conference at least one week prior to the scheduled date of 
such conference. After such conference, the Contractor shall have an additional ten days to make corrections and 
adjustments and to complete and resubmit the schedules. Payments may be withheld until satisfactory schedules 
have been submitted to and approved by the Department.  
 

(4) Acceptability of Progress Schedule. The Contractor’s progress schedule will be acceptable to the 
Department if it provides an orderly progression of the work to completion within the contract times. Such 
acceptance will not impose on the Department responsibility for the progress schedule, for sequencing, 
scheduling, or performing the work, nor interfere with or relieve the Contractor from the Contractor’s full 
responsibility therefor.  

(5) Acceptability of Schedule of Submittals. The Contractor’s schedule of submittals will be acceptable to the 
Engineer if it provides a workable arrangement for reviewing and processing the required submittals. 

(6) Acceptability of Schedule of Values. The Contractor’s schedule of values will be acceptable to the 
Engineer as to form and substance if it provides a reasonable allocation of the contract price to 
component parts of the work. 

 
During performance of the work, the Contractor shall adhere to the approved schedules. The Contractor shall 
confer with the Department at regular intervals and at progress meetings, as described in Article 108.08, in regard 
to the prosecution of the work according to the approved schedules. Such schedules may be adjusted from time 
to time, as provided below.  
 
The Contractor shall submit to the Department, for review and acceptance, proposed adjustments to the approved 
schedules that will not result in changes to the contract price or contract times. Such adjustments shall comply 
with all applicable provisions of the contract documents. If a proposed adjustment to the approved schedules has 
an effect on the contract price or contract times, the contract documents may require modification. The need for 
such modifications will be evaluated by the Department and, if necessary, will be made in accordance with Article 
104.02.  



  General Specifications 

Porter Co. Dept. of Development & Storm Water Management 86 

 
108.03 Preconstruction Conference   
Unless otherwise specified in the contract documents, at least one week prior to the start of work, a preconstruction 
conference attended by the Department, Contractor, Engineer, and others, as appropriate, will be held to establish a 
working understanding among the parties as to the work and to discuss the schedules described in Article 108.02, 
procedures for handling samples, shop, working, and layout drawings and other submittals, processing applications 
for payment, and maintaining required records. The Contractor shall be responsible for scheduling the 
preconstruction conference and for notifying the Department, Engineer, and others, as appropriate, of the 
preconstruction conference at least one week prior to the scheduled date of such conference.  
 
At the preconstruction conference, the Department and Contractor each shall confirm or designate, in writing, a 
specific individual to act as its authorized representative with respect to the services and responsibilities under the 
contract. Such individuals shall have the authority to transmit instructions, receive information, render decisions 
relative to the contract, and otherwise act on behalf of each respective party. At this conference, the Contractor shall 
also designate, in writing, the superintendent referred to in Article 105.07, who shall be on the work at all times. 
 
108.04 Prosecution of the Work   
The Contractor shall begin the work to be performed under the contract as soon as possible following the effective 
date of the agreement. The work shall begin no later than thirty days after the effective date of the agreement or, if a 
notice to proceed is given, on the day indicated in the notice to proceed. A notice to proceed may be given at any 
time within 30 days after the effective date of the agreement. In no event shall the work begin later than the thirtieth 
day after the effective date of the agreement, unless otherwise provided for in the contract or otherwise approved by 
the Department. No work shall be performed under the contract documents prior to the effective date of agreement.  
 
The work shall be prosecuted in such a manner and with such a supply of materials, equipment, and labor as is 
considered necessary to ensure its completion according to the contract times specified in the contract 
documents. Once the work begins, the Contractor shall work continuously until the work has been substantially 
completed, unless otherwise directed by the Department. The Contractor shall notify the Department at least 24 
hours in advance of either discontinuing or resuming construction activities. 
 
108.05  Working Days  
When the contract provides a specified number of working days, the charging of working days will start when the 
Contractor begins actual performance of the work, and in no case later than 30 days after the effective date of the 
agreement, unless otherwise provided for in the contract or otherwise approved by the Department.  
 
A working day shall be defined as any calendar day inclusive, except Saturdays, Sundays, or legal holidays 
observed by the Contractor’s entire work force in Indiana. The length of a working day will be determined by the 
Department from the number of working hours established by actual job practice by the Contractor for the current 
controlling item, except not less than eight hours will be considered in the determination. 
 
A full working day will be charged for any day described in the foregoing on which conditions are such that the 
Contractor could be expected to do a full day’s work on the controlling item. A full working day will be charged on 
days when the Contractor could be working on a controlling item, but elects not to work, or elects to work 
elsewhere. 
 
No allowance will be made for delay or suspension of the work due to the fault of the Contractor. 
 
The Engineer will determine which days are workable. One copy of the “Weekly Working Days Report of the 
Engineer” will be mailed to the Contractor on a weekly basis. Any disagreement with the working day charges 
stated in such report must be filed in writing with the Department within seven days of receipt of such report giving 
detailed reasons for the disagreement. The receipt of such report by the Department shall be, for purposes of the 
contract, deemed to occur three days after the date of such report, as indicated on the report. The final resolution 
of such disagreement will be made by the Department. By not filing a detailed disagreement within the seven day 
period, the Contractor will be deemed to have accepted the report as correct and no further challenge will be 
allowed. 
The basis for charging working days shall be as follows. 
 

(a)  A partial working day of one-quarter, one-half, or three-quarters will be charged under the following 
conditions. 
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(1) When weather conditions do not permit the completion of a full day’s work on the controlling item. 

(2) When job conditions due to recent weather do not permit full efficiency of the men or equipment 
which are working on the controlling item. 

(3) A shortage of help which is beyond the Contractor’s control prevents reasonable progress on a 
controlling item. 

(4) When any condition over which the Contractor has no control prevents completing a full day’s 
production on the controlling item. 

(b)  No working day will be charged under the following conditions. 

(1) When adverse weather prevents work on the controlling item. 

(2) When job conditions due to recent weather prevent work on the controlling item. 

(3) When work has been suspended by an act or an omission of the Department. 

(4) When strikes, lock-outs, extraordinary delays caused by utility work, extraordinary delays in 
transportation, or inability to procure critical materials suspend work on the controlling item, as long 
as these delays are not due to any fault of the Contractor. 

(5) When any condition over which the Contractor has no control causes suspension of work on the 
controlling item.  

 
108.06  Completion Date and Completion Date Plus Working Days 
When the contract provides a specified completion date or a specified completion date plus working days, such 
terms shall be interpreted as follows.  
 

(a)  Completion Date. When a completion date is specified, the Contractor shall complete all work subject to 
the date on or before the specified date. 

(b)  Completion Date Plus Working Days. When a completion date plus working days is specified, the 
Contractor shall complete the major items of work as specified in the contract, on or before the 
completion date. The Contractor shall complete the miscellaneous items of work within the specified 
number of working days after the completion date. 

 
108.07 Labor, Methods, and Equipment   
The Contractor shall, at all times, employ and provide sufficient labor, tools, equipment, and other incidental items 
for prosecuting the work to full completion in the manner and time required by the contract. The Contractor shall 
assume full responsibility for all labor, tools, equipment, and other incidental items employed and provided on the 
work. 
 
All workers shall have sufficient skills and experience to perform properly the work assigned to them. Workers 
engaged in special work or skilled work shall have sufficient experience in such work and in the operation of the 
equipment required to perform all work properly and satisfactorily. 
 
Any person employed by the Contractor or by any subcontractor who, in the opinion of the Engineer, does not 
perform work in a proper and skillful manner or is intemperate or disorderly shall, at the written request of the 
Department, be removed at once by the Contractor or subcontractor employing such person, and shall not be 
employed again in any portion of the work without the approval of the Department. 
 
Should the Contractor fail to remove such person or persons as required above, or fail to furnish suitable and 
sufficient personnel for the proper prosecution of the work, the Department may suspend the work by written 
notice until such orders are complied with. 
 
All equipment which is proposed to be used on the work shall be of sufficient size and in such mechanical 
condition as to meet requirements of the work and to produce a satisfactory quality of work. Equipment used on 
any portion of the project shall be such that no damage to the site, adjacent property, or other properties will result 
from its use. 
 
The Contractor shall assume full responsibility for the equipment, means, methods, techniques, sequences, and 
procedures used in accomplishing the construction. Unless the methods and equipment to be used by the 
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Contractor in accomplishing the construction are prescribed in the contract, the Contractor is free to use any 
methods or equipment that can be demonstrated to the Department as satisfactory to accomplish the contract 
work in conformity with the requirements of the contract. 
 
When the contract specifies that the construction be performed by the use of certain methods and equipment, 
such methods and equipment shall be used unless others are authorized by the Department. If the Contractor 
desires to use a method or type of equipment other than specified in the contract, he or she may request authority 
from the Department to do so. The request shall be in writing and shall include a full description of the methods 
and equipment proposed to be used and an explanation of the reasons for desiring to make the change. If 
approval is given, it will be on the condition that the Contractor will be fully responsible for producing construction 
work in conformity with contract requirements. If, after trial use of the substituted methods or equipment, the 
Department determines that the work produced does not meet contract requirements, the Contractor shall 
discontinue the use of the substitute method or equipment and shall complete the remaining construction with the 
specified methods and equipment. The Contractor shall remove the deficient work and replace it with work of 
specified quality, or take such other corrective action as the Department may direct. No change will be made in 
basis of payment for the construction items involved nor in contract time as a result of authorizing a change in 
methods or equipment under these contract documents. 
 
108.08 Progress Meetings   
Unless otherwise specified in the contract documents, the Contractor shall confer with the Department, Engineer, 
and others, as appropriate, at regularly scheduled progress meetings in regard to the prosecution of the work 
according to the schedules described in Article 108.02. Such progress meetings shall be held on site on a weekly 
basis. The Contractor shall be responsible for scheduling such progress meetings and for notifying the Department, 
and others, as appropriate, of the schedule for such meetings at least one week prior to the scheduled date of the 
first such meeting.  
 
The Contractor’s superintendent shall attend the progress meetings and shall review with the Department, Engineer, 
and others, as appropriate, items such as completed and planned work, soil and material stockpile locations, 
material and equipment storage locations, construction access locations, use of site, change orders, field orders, 
items requiring written interpretation or clarification, items requiring the Department’s approval, payment requests, 
and any other concerns affecting the prosecution of the work. 
 
108.09  Certified Payroll Reports 
For all projects with contracts valued at $500,000 or more, the Contractor and each subcontractor shall submit 
weekly, in person, by mail, or electronically, a certified payroll report to the Department, utilizing the Federal form 
known as Form WH-347. Such certified payroll reports shall identify the classification (i.e., trade and title) of all 
operators, laborers, mechanics, and other workers performing work on the project (e.g., electrician, journeyman; 
electrician, apprentice). The full social security number and home address of each worker performing work on the 
project shall not be included on the certified payroll reports; instead; the certified payroll reports shall include an 
identification number for each worker (e.g., the last four digits of the employee’s social security number). Such 
certified payroll reports shall consist of a complete record of all operators, laborers, mechanics, and other workers 
performing work on the project. Each certified payroll report shall be accompanied by an affidavit signed by the 
Contractor or subcontractor which avers that: (1) such report is true and accurate; (2) the hourly rate paid to each 
worker performing work on the project is accurately shown on the report; and, (3) the Contractor or subcontractor 
is aware that filing a certified payroll report that he or she knows to be false is a Class B misdemeanor. 
In the event the Contractor or any subcontractor uses independent contractors to perform work on the project, 
such independent contractors must be included on the certified payroll reports. The same information as is 
required for other operators, laborers, mechanics, and other workers shall be provided for independent 
contractors performing work on the project. 
 
If it so elects, the Department may withhold any and all payments to the Contractor for work performed by the 
Contractor if the Contractor fails to submit its certified payroll reports in a timely manner until said certified payroll 
reports are submitted to the Department. If it so elects, the Department may also withhold any and all payments to 
any subcontractor for work performed by such subcontractor if such subcontractor fails to submit its certified 
payroll reports in a timely manner until said certified payroll reports are submitted to the Department. The 
Department shall not withhold payments to the Contractor for work performed by the Contractor or for work 
performed by subcontractors who have submitted their certified payroll reports in a timely manner because one or 
more other subcontractors have failed to submit their certified payroll reports in a timely manner. 
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108.10  Suspension of Work  
The Department shall have authority to suspend the work, in whole or in part, when unsuitable severe weather 
conditions or other conditions at the site make for circumstances beyond the Contractor’s control, which are 
unfavorable for the satisfactory performance of the work, and when the Contractor does not comply with the 
contract or orders of the Engineer. Orders to suspend or resume work shall be complied with immediately. If it 
becomes necessary to stop work for an indefinite period of time, the Contractor shall store all materials in such 
manner that they will not unreasonably encumber the site or become damaged in any way, take every precaution 
to prevent damage or deterioration of the work performed, and install temporary structures, including suitable soil 
erosion and sediment control devices, where necessary. The Contractor shall not suspend work without written 
authority from the Department. 
 
The period of suspension shall not count against the time of performance established in the contract unless the 
suspension is ordered due to the acts or omissions of the Contractor. Extensions of time will be evaluated 
according to Article 108.11. Except as provided herein below for suspension of an unreasonable duration, the 
Contractor shall not be paid additional compensation on account of any suspension ordered pursuant to this 
Article. 
 
If the performance of all or any portion of the work is suspended or delayed by the Department in writing for an 
unreasonable period of time and the Contractor believes that additional compensation or an extension of the 
contract times is due as a result of such suspension or delay, the Contractor shall submit to the Department, in 
writing, a request for adjustment in the contract price and/or contract times within seven days of receipt of the 
notice to resume work issued by the Department. The request shall set forth the reasons and support for such 
adjustment. 
 
Upon receipt of such request by the Department, the Engineer will evaluate the Contractor’s request. If the 
Engineer agrees that the period of suspension was unreasonable and that contract price and/or contract times 
should be adjusted as a result of such suspension, the Department will make an adjustment, excluding profit, and 
modify the contract in writing accordingly. In no case shall a suspension of less than seven days be considered 
unreasonable. No adjustment will be made for a suspension of any duration if the suspension was caused by the 
acts or omissions of the Contractor, his or her subcontractors or suppliers, or the weather. The Department will 
notify the Contractor of his or her determination whether or not an adjustment of the contract is warranted.  
 
No contract adjustment will be allowed unless the Contractor has submitted a request for adjustment within the 
time prescribed. No contract adjustment will be allowed under this Article to the extent that performance would 
have been suspended or delayed by any other cause, or for which and adjustment is provided for or excluded 
under any other term or condition of this contract. 
 
108.11 Determination and Extension of Contract Times   
Determination and extension of contract times shall be as follows. 
 

(a) Working Days. When the contract provides a specified number of working days, it is understood that 
completion of the work within the specified number of working days is an essential part of the contract. 
The Contractor’s plea that insufficient time was specified is not a valid reason for extension of time. 
 
A request for an extension of the contract times may be initiated by either the Department or the 
Contractor. If the Department finds that the quantities of work done, or to be done, are in excess of the 
estimated quantities by an amount sufficient to warrant additional time, it may grant an extension of the 
contract times for completion which appears reasonable and proper. The extended number of working 
days for completion shall then be considered as in effect the same as if it were the original time for 
completion. 

 
(b) Completion Date. When a completion date is specified, it is understood that time is of the essence of the 

contract and that completion of the work by that date is an essential part of the contract. The Contractor’s 
plea that insufficient time was specified is not a valid reason for extension of the contract times. 
 
In the event of delay in the work beyond the reasonable control of the Contractor resulting from: 
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(1) Conduct or lack of conduct by the Department or its consultants, representatives, officers, agents, or 
employees; or delay by the Department in making the site available; or in furnishing any items 
required to be furnished to the Contractor by the Department; 

(2) Extraordinary conditions of weather for the area and time of year with the understanding that the 
completion time contemplated by this contract anticipates a certain number of lost days due to 
normal weather conditions, therefore only unusual or extreme weather conditions for the time of year 
will be considered as justification for a delay in completion of the work; 

(3) War, national conflicts, terrorist acts, or priorities arising therefrom, including restrictions of the ability 
to procure critical materials; 

(4)  Fires; 

(5) Epidemics; 

(6) Strikes or other labor disruptions extending in duration more than five calendar days; 

(7) Utility or railroad adjustments; 

(8) Material delivery delay caused by strikes, lockouts, wrecks, or freight embargoes; 

(9) Subject to compliance with the requirements of Article 105.09, the operations of other contractors 
working within the limits of the contractor coordinated contracts; or, 

(10) Cataclysmic events. 
  

And for no other cause or causes, the Contractor shall be entitled to a reasonable extension of the 
contract times only by the amount of time the Contractor is actually delayed thereby in the performance of 
the work, provided notice requesting an adjustment to the completion date is given as herein provided. 
Contractor shall not be entitled to any extension of the contract times unless the Contractor notifies the 
Department in writing within 21 days of the commencement of each such delay; requests an adjustment 
within 21 days of the conclusion of such delay; and failure of the Contractor to request an adjustment in 
conformity with this Article shall be deemed a waiver of the same. Interim completion dates incorporated 
into a contract subject to a final completion date, and completion date plus working days contracts shall 
be governed by these provisions. 

 
The Contractor recognizes it is imperative that the work proceed uninterrupted and shall endeavor to 
prevent and shall promptly cure any work stoppage caused by any labor or jurisdictional disputes arising 
out of the assignment of work to be performed by the Contractor or its subcontractors or subcontractors of 
any tier. 

 
After the Contractor has filed a request for an extension of the contract times, the Department will notify 
the Contractor, in writing, whether or not such extension will be approved. The Engineer will consider how 
timely the Contractor prosecuted the work up to the point of the delay according to the progress schedule 
approved according to Article 108.02 when considering the request. No extension of the contract times 
will be granted unless the delay in completion of the work was caused specifically by a delay in a portion 
of the work that was on the critical path of the progress schedule, and that was otherwise on schedule. If 
approved, the extended date for completion shall then be considered as in effect the same as if it were 
the original date for completion.  

 
Regardless of whether the contract is governed by (a) or (b) of this Article, extensions of the contract times 
granted for reasons or events beyond the reasonable control of the Department shall be the exclusive relief 
provided, and no additional compensation or claim for damages will be paid or awarded under this or any 
other provision of the Contract unless the allowance of additional compensation or relief from damages is 
expressly allowed by a provision of the contract. An extension of the contract times will be granted only by a 
change order or a work change directive issued by the Engineer. 

 
 
 
108.12 Failure to Complete the Work on Time   
Time is of the essence to the contract. Should the Contractor fail to complete the work within the working days 
stipulated in the contract or on or before the completion date stipulated in the contract or within such extended 
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time as may have been allowed, the Contractor shall be liable and shall pay to the Department the amount shown 
in the following schedule of deductions, not as a penalty, but as liquidated damages, for each day of overrun in 
the contract times or such extended times as may have been allowed. The liquidated damages appearing in the 
schedule of deductions are approximate, due to the impracticality of calculating and proving actual delay costs. 
Consequently, the schedule of deductions establishes the cost of delay to account for administration, engineering, 
inspection, and supervision during periods of extended and delayed performance. The costs of delay represented 
by this schedule are understood to be a fair and reasonable estimate of the costs that will be borne by the 
Department during extended and delayed performance by the Contractor of the work, remaining incidental work, 
correction of work improperly completed, or repair of work damaged as a result of the Contractor. The liquidated 
damage amount specified will accrue and be assessed until final completion of the total work of the contract even 
though the work may be substantially complete. The Department will deduct these liquidated damages from any 
monies due or to become due to the Contractor from the Department.  
 

Schedule of Deductions for Each 
Day of Overrun in Contract Times 

Original Contract Amount Daily Charges 
From More Than To and Including Calendar Day Working Day 

$00,000,000 $00,100,000 $00,475 $00,675 
$00,100,000 $00,500,000 $00,750 $01,050 
$00,500,000 $01,000,000 $01,025 $01,425 
$01,000,000     And over $01,275 $01,725 

 
When a completion date is specified, the daily charge will be made for every day shown on the calendar beyond 
the specified completion date. When the time limit is specified as working days, the daily charge will be made for 
each additional working day, computed as specified in Article 108.05. Interim completion dates incorporated into a 
contract subject to a final completion date shall also be governed by these provisions. 
 
108.13 Default on Contract   
If the Contractor fails to begin the work under contract within the time specified, or fails to perform the work with 
sufficient workers and equipment or with sufficient materials to ensure the completion of said work within the 
specified time, or shall perform the work unsuitably, as determined by the Engineer, or shall neglect or refuse to 
remove materials or perform anew such work as shall be rejected as defective and unsuitable, or shall 
discontinue the prosecution of the work, or if the Contractor shall become insolvent or be declared bankrupt, or 
shall commit any act of bankruptcy, or insolvency, or shall make an assignment for the benefit of creditors, or from 
any other cause whatsoever shall not carry on the work in a manner consistent with the contract documents or 
otherwise approved by the Engineer, the Engineer will give notice, in writing, to the Contractor and the 
Contractor’s surety, of such delinquency, said notice to specify the corrective measures required. If the 
Contractor, within a period of ten (10) days after said notice, shall not proceed according to said notice, the 
Department shall, upon written certification from the Engineer of the fact of such delinquency and the Contractor’s 
failure to comply with said notice, have full power and authority to forfeit the rights of the Contractor and, at its 
option, to call upon the surety to complete the work according to the terms of the contract, or it may take over the 
work, including all materials and equipment on the ground as may be suitable and acceptable, and may complete 
the work with its own forces, or use such other methods as, in its opinion, shall be required for the completion of 
said contract in an acceptable manner. 
 
When the Department calls upon the surety to complete, the surety shall enter upon the premises and take 
possession of all materials, tools, and appliances for the purpose of completing the work under the contract and 
employ by contract or otherwise any person or persons satisfactory to the Department to finish the work without 
termination of the contract. Such employment shall not relieve the surety of its obligations under the contract and 
the contract security. Payments on estimates covering work subsequent to the transfer shall be made to the 
extent permitted under law to the surety or its agent without any right of the Contractor to make any claim. 
 
The Contractor shall bear any extra expenses incurred by the Department in completing the work, including all 
increased cost for completing the work, and all damages sustained, or which may be sustained, by the 
Department by reason of such breach refusal, neglect, failure, or discontinuance of work by the Contractor. After 
all of the work contemplated by the contract has been completed, the Engineer will calculate the total expenses 
and damages for the completed work. If the total expenses and damages are less than any unpaid balance due 
the Contractor, the excess will be paid by the Department to the surety or the Contractor. If the total expenses 
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and damages exceed the unpaid balance, the Contractor and the surety shall be jointly and severally liable to the 
Department and shall pay the difference to the Department on demand. 
 
If a notice of termination for default has been issued and it is later determined for any reason that the Contractor 
was not in default, the rights and obligations of the parties shall be the same as if the notice of termination had 
been issued pursuant to a termination for public convenience according to the provisions of Article 108.14. 
 
108.14  Termination of the Contractor’s Responsibility 
Whenever the improvements called for by the contract has been completely performed on the part of the 
Contractor and all parts of the work have been approved by the Engineer and accepted by the Department 
according to the contract, and the final payment made, the Contractor’s obligations shall then be considered 
fulfilled, except those obligations which by their nature extend beyond the completion of work including, but not 
limited to, those described in Articles 105.19, 107.23, and 107.27. 
 
108.15 Termination for Public Convenience 
The Department may, by written order, terminate the contract or any portion thereof after determining that, for 
reasons beyond either Department or Contractor control, the Contractor is prevented from proceeding with or 
completing the work as originally contracted for, and that termination would, therefore, be in the public interest. 
Such reasons for termination may include, but need not be necessarily limited to, Executive Orders relating to 
prosecution of war or national defense, national emergency which creates a serious shortage of materials, orders 
from duly constituted authorities relating to energy conservation, and restraining orders or injunctions obtained by 
third-party citizen action resulting from national or local environmental protection laws or where the issuance of 
such order or injunction is primarily caused by acts or omissions of persons or agencies other than the Contractor. 
 
When a contract, or any portion thereof, is definitely terminated or cancelled, and the Contractor released before 
all items of work included in his or her contract have been completed, payment will be made for the actual number 
of units of items of work completed at contract unit prices, or as specified in Article 109.07 for partially completed 
items, and no claims for loss of anticipated profits will be considered. Reimbursement for organization of the work 
and moving equipment to and from the job will be considered where the volume of the work completed is too 
small to compensate the Contractor for these expenses under the contract unit prices, the intent being that an 
equitable settlement will be made with the Contractor. 
 
Acceptable materials, obtained by the Contractor for the work, that have been inspected, tested and accepted by 
the Engineer, and that are not incorporated in the work may, at the option of the Engineer, be purchased from the 
Contractor at actual costs as shown by receipted bills and actual cost records at such points of delivery as may be 
designated by the Engineer. 
 
Termination of a contract, as stated above, will not relieve the Contractor or his or her surety of the responsibility 
of replacing defective work as required by the contract. 
 
 

SECTION 109 
MEASUREMENT AND PAYMENT 

 
109.01 Measurement of Quantities  
Completed work, which is to be measured for payment, will be measured by the Contractor and Engineer 
according to the United States standard measures. The units of measure shall be English and shall correspond to 
the units in the contract.  
 
All measurements for pay lengths will be made linearly unless otherwise specified in the contract documents.  
 
Longitudinal measurements for pay areas will be made linearly along the actual surface of the area. For 
transverse measurements for pay areas, the dimensions used in calculating the pay area shall be the exact 
horizontal dimensions shown on the plans or the dimensions ordered in writing by the Department. No deduction 
will be made for an interruption in a pay area having an area of nine square feet or less. 
 
Longitudinal and transverse measurements for pay volumes will be made along the actual surface of the volume. 
For depth measurements for pay volumes, the dimensions used in calculating the pay volume shall be the exact 
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vertical dimensions shown on the plans or the dimensions ordered in writing by the Department. No deduction will 
be made for an interruption in a pay volume having a surface area of nine square feet or less. 
 
All measurements for weight shall be from scales meeting the requirements of the State of Indiana’s Weights, 
Measures, and Metrology Program. The Contractor shall provide accurate weights of materials delivered to the 
site for incorporation into the work, whether temporary or permanent, for which the basis of payment is by weight. 
These weights shall be documented on delivery tickets which shall identify the source of the material, type of 
material, the date and time the material was loaded, the contract number, the net weight, the tare weight when 
applicable, and the identification of the transporting vehicle. 
 
The Department may conduct random, independent vehicle weight checks for material sources using a qualified 
inspector. 
 
Should the vehicle weight check for a source result in the net weight of material on the vehicle exceeding the net 
weight of material shown on the delivery ticket by 0.50 percent (0.50%) or more, the Department will document 
the independent vehicle weight check and immediately furnish a copy of the results to the Contractor. No 
adjustment in pay quantity will be made.  
 
Should the vehicle weight check for a source result in the net weight of material shown on the delivery ticket 
exceeding the net weight of material on the vehicle by 0.50 percent (0.50%) or more, the Department will 
document the independent vehicle weight check and immediately furnish a copy of the results to the Contractor. 
The Department will adjust the net weight shown on the delivery ticket to the checked delivered net weight as 
determined by the independent vehicle weight check. 
 
The Department will also adjust the method of measurement for subsequent deliveries from the source based on 
the independent weight check. The net weight of all materials delivered to all contracts from this source, for which 
the basis of payment is by weight, will be adjusted by applying a correction factor “A” as determined by the 
following formula: 
 

A 1.0 ; Where: A 1.0 and  0.50%    

 
Where: 
A = Adjustment factor 
B = Net weight shown on delivery ticket 
C = Net weight determined from independent weight check 
 
The adjustment factor will be applied as follows: 
 
Adjusted Net Weight = A x Delivery Ticket Net Weight 
 
The adjustment factor will be imposed until the cause of the deficient weight is identified and corrected by the 
Contractor to the satisfaction of the Department. If the cause of the deficient weight is not identified and corrected 
within seven days, the source shall cease delivery of all materials for which the basis of payment is by weight. 
 
Should the Contractor elect to challenge the results of the independent weight check, the Department will 
continue to document the weight of material for which the adjustment factor would be applied. However, provided 
the Contractor furnishes the Department with written documentation that the source scale has been calibrated 
within seven days after the date of the independent weight check, adjustments in the weight of material paid for 
will not be applied unless the scale calibration demonstrates that the source scale was not within acceptable 
tolerances, as specified in the State of Indiana’s Weights, Measures, and Metrology Program, and as regulated by 
the Indiana State Department of Health. 
 
At the Contractor’s option, the vehicle may be weighed on a second independent scale certified by the State of 
Indiana’s Weights, Measures, and Metrology Program to verify the accuracy of the scale used for the independent 
weight check. 
 
109.02 Determination of Contract Price   
Where the contract documents specify that all or part of the work is to be unit price work, initially the contract price 
will be deemed to include, for all unit price work, an amount equal to the sum of the value of each pay item 
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appearing on the basis of bid or basis of quote form, such values being determined by multiplying the unit price of 
each pay item by the estimated quantity of each pay item, such unit prices and estimated quantities appearing on 
such basis of bid or basis of quote form. The quantities of each pay item appearing on the basis of bid or basis of 
quote form are estimates prepared solely for the purposes of the comparison of bids, the establishment of pay 
item unit prices, and the determination of an initial contract price. Payment to the Contractor will be made for the 
actual quantities of work performed in accordance with the contract documents, the acceptance of such work and 
the determination of such quantities to be made by the Department in accordance with the contract documents, 
and the scheduled quantities may be increased, decreased, or omitted and the contract price adjusted as 
provided herein.   
 
109.03 Scope of Payment 
The Contractor shall receive and accept the compensation provided herein as full payment for performing all work 
specified, indicated, or contemplated in the contract documents; for furnishing all materials, labor, tools, and 
equipment necessary to complete the work; for all loss or damage arising out of the nature of the work and from 
the action of the elements; for any unforeseen difficulties or obstructions which may arise or be encountered 
during the prosecution of the work until its final acceptance by the Department; for all risks of every description 
connected with the prosecution of the work; for all expenses incurred by or in consequence of suspension or 
discontinuance of such prosecution of the work as herein described; for any infringement of patents, trademarks, 
or copyrights; and for completing the work in an acceptable manner according to the contract documents.   
 
The payment of any partial payment prior to final acceptance of the work by the Department shall in no way 
constitute an acknowledgement of the acceptance of the work, nor in any way prejudice or affect the obligation of 
the Contractor, at his or her own expense, to repair, correct, renew, or replace any defects or imperfections in the 
construction or in the strength or quality of the materials used in or about the construction of the work under 
contract and its appurtenances, nor any damage due or attributable to such defects, which defects, imperfections, 
or damage shall have been discovered on or before the final inspection and acceptance of the work or thereafter, 
if so specified elsewhere in the contract documents. The Department shall be the sole judge of such defects, 
imperfections, or damage, and the Contractor shall be liable to the Department for failure to correct the same as 
provided herein. 
 
109.04 Increased or Decreased Quantities  
Whenever the quantity of any pay item as given in the proposal shall be increased or decreased, payment shall 
be made on the basis of the actual quantity of work performed at the unit price named in the proposed for such 
pay item, except as otherwise provided in Article 104.03, or in the detailed specifications for each item of work. 
The quantity of any pay item increased to complete extra work will not be paid for unless such extra work was 
performed in accordance with Article 109.05. Should any pay items contained in the proposal be found 
unnecessary for the proper completion of the work, the Department may, upon written order to the Contractor, 
eliminate such pay items from the contract and such action shall in no way invalidate the contract. When a 
Contractor is notified of the elimination of pay items, the Contractor will be reimbursed for actual work performed 
and all costs incurred, including mobilization of materials prior to said notification. 
 
109.05 Payment for Extra Work 
Should any extra work result from any of the changes described in Article 104.03, the Department will request 
from the Contractor a proposal to perform such extra work. Such proposal shall list each and every pay item 
required to complete such extra work. The proposal shall include a quantity and unit price for each and every pay 
item listed in the proposal and the proposal shall show the total increase in the contract price required to complete 
the extra work. Should the proposed extra work require an increase in the contract times, the proposal shall 
indicate the length of such increase.  
 
Upon receipt, the Department will promptly review such proposal and either: decide to proceed with the extra 
work as proposed, or, return the proposal to the Contractor indicating in writing the Department’s reasons for 
refusing to recommend performance of the extra work as proposed. In the latter case, the Contractor may make 
the necessary corrections and resubmit the proposal. An authorization to proceed with any extra work will be 
issued by the Department through the issuance of either a change order or a work change directive. 
 
Extra work which results from any of the changes described in Article 104.03 shall not be started until 
authorization from the Department is received, which authorization shall state the items of work to be performed 
and the method of payment for each work item. Work performed without such order will not be paid for. 
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Extra work will be paid for at either established contract prices, a lump sum price, agreed unit prices, or on a force 
account basis.   

(a) Lump Sum Price or Agreed Unit Prices. When extra work is to be paid for at either a lump sum price or 
agreed unit prices, the lump sum or unit prices shall be agreed upon by the Contractor and the 
Department. 

 
(b) Force Account Basis. When extra work is to be paid for by force account, the basis for the force account 

shall be as follows. 
 

(1) Labor. For all labor and foremen in direct charge of the specific operations, the Contractor shall 
receive the actual normal rate of wage paid for each and every hour that said labor and foremen are 
actually engaged in such work. 

 The Contractor shall receive the actual costs paid to, or in behalf or, workers by reasons of 
subsistence and travel allowances, health and welfare benefits, pension fund benefits, or other 
benefits, when such amounts are required by collective bargaining agreement or other employment 
contract generally applicable to the classes of labor employed on the work. 

 An amount equal to 35 percent (35%) of the sum of the above items will also be paid to the 
Contractor. 

(2) Bond, Insurance, and Tax. For property damage, liability, and workmen’s compensation insurance 
premiums, unemployment insurance contributions, and social security taxes on the force account 
work, the Contractor shall receive the actual cost, to which ten percent (10%) will be added. The 
Contractor shall furnish satisfactory evidence of the rate or rates paid for such bond, insurance, and 
tax. 

(3) Materials. For materials accepted by the Department and used, the Contractor shall receive the 
actual cost of such materials delivered on the work, including transportation charges paid by the 
Contractor (exclusive of the machinery rentals as hereinafter set forth), to which cost fifteen percent 
(15%) will be added. 

 
(4) Equipment. Equipment used for extra work shall be authorized by the Department. The equipment 

shall be specifically described, be of suitable size and capacity for the work to be performed, and be 
in good operating condition. For such equipment, the Contractor will be paid as follows. 

a. Contractor Owned Equipment. Contractor owned equipment will be paid for by the hour using the 
applicable FHWA hourly rate from the “Equipment Watch Rental Rate Blue Book” (Blue Book) in 
effect when the force account begins. The FHWA hourly rate is calculated as follows. 

FHWA hourly rate = (monthly rate/176) x (model year adj.) x (Indiana adj.) + EOC 

Where:  

EOC = Estimated Operating Costs per hour (from the Blue Book) 

The time allowed will be the actual time the equipment is operating on the extra work. For the 
time required to move the equipment to and from the site of the extra work and any authorized 
idle (standby) time, payment will be made at the following hourly rate:  

0.5 x (FHWA Hourly Rate - EOC) 

All time allowed shall fall within the working hours authorized for the extra work.  

The rates above include the cost of fuel, oil, lubrication, supplies, small tools, necessary 
attachments, repairs, overhaul, maintenance of any kind, depreciation, storage, overhead, profits, 
insurance, and all incidentals. The rates do not include labor.  

The Contractor shall submit to the Department sufficient information for each piece of equipment 
and its attachments to enable the Department to determine the proper equipment category. If a 
rate is not established in the Blue Book for a particular piece of equipment, the Department will 
establish a rate for that piece of equipment that is consistent with its cost and use in the industry. 

b. Rented Equipment. Whenever it is necessary for the Contractor to rent equipment to perform 
extra work, the rental and transportation costs of the equipment plus five percent (5%) for 



  General Specifications 

Porter Co. Dept. of Development & Storm Water Management 96 

overhead will be paid. In no case shall the rental rates exceed those of established distributors or 
equipment rental agencies.  

(5) Miscellaneous. No additional allowance will be made for general superintendence, the use of small 
tools, or other costs for which no specific allowance is herein provided.  

(6) Work Performed by an Approved Subcontractor. When extra work is performed by an approved 
subcontractor, the Contractor shall receive, as administrative costs, an amount equal to five percent 
of the total approved costs of such work with the minimum payment being $100. 

(7) Statements. No payment will be made for work performed on a force account basis until the 
Contractor has furnished the Department with itemized statements of the cost of such force account 
work. Statements shall be accompanied and supported by invoices for all materials used and 
transportation charges. However, if materials used on the force account work are not specifically 
purchased for such work but are taken from the Department’s stock, then in lieu of the invoices, the 
Department shall furnish an affidavit certifying that such materials were taken from his or her stock, 
that the quantity claimed was actually used, and that the price and transportation claimed represent 
the actual cost to the Contractor. 

Itemized statements of the cost of force account work shall be detailed as follows. 

a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer and 
foreman. Payrolls shall be submitted to substantiate actual wages paid if so requested by the 
Engineer. 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of machinery 
and equipment. 

c. Quantities of materials, prices, and extensions. 

d. Transportation of materials. 

e. Cost of property damage, liability, and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 

 All statements of the costs of force account work shall be furnished to the Department not later than 
60 days after the completion of such work. If the statement is not received within the specified time 
frame, all demands for payment for the extra work are waived and the Department is released from 
any and all such demands. It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery. 

 
109.06 Expenses Incurred by the Department  
Upon written request of the Department, the Contractor shall pay bills associated with the performance, 
observation, or inspection of the work which are the responsibility of the Department. The Contractor shall receive 
as administrative costs an amount equal to five percent (5%) of the first $10,000 and one percent (1%) of any 
amount over $10,000 of the total actual amount paid per bill with the minimum payment being $100. 
 
109.07 Payment for Items Omitted When Partially Completed  
Should the Department cancel or alter any portion of the contract which results in the elimination or 
noncompletion of any portions of the work that have been partially completed, the Contractor will be allowed a fair 
and equitable amount covering all items of work incurred prior to the date of cancellation, alteration, or 
suspension of such work. 
 
The Contractor shall be allowed a profit percentage on the materials used and the construction work actually 
performed at the rate specified in Article 109.05, but no allowance will be made for any change in anticipated 
profits. Acceptable materials ordered by the Contractor or delivered on the work prior to the date of its 
cancellation, alteration, or suspension by the Department will be purchased from the Contractor by the 
Department at the actual cost and shall thereupon become the property of the Department; or at the option of the 
Department, the unused acceptable material shall remain the property of the Contractor, and the Contractor will 
be paid the actual cost including freight, unloading, and hauling costs less the actual salvage value. 
 
109.08 Partial Payments  
Partial payments will be made as follows. 
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(1) Progress Payments. As the work proceeds, the Contractor may, on approximately a monthly basis, unless 
otherwise specified in the contract documents, submit to the Engineer, for review, an application for 
payment filled out and signed by the Contractor covering the work completed as of the date of such 
application and accompanied by such supporting documentation as is required by the Department to 
review such application. The schedule of values established in accordance with Article 108.02 shall serve 
as the basis for such applications for payment and such schedule shall be incorporated into such 
applications for payment in a form acceptable to Department.  
 
The Engineer will, within ten days after receipt of each application for payment, either: accept the 
application for payment and subsequently process the application for payment; or, return the application 
to the Contractor indicating in writing the Engineer’s reasons for refusing to recommend payment. In the 
latter case, the Contractor may make the necessary corrections and resubmit the application.  

 
The Engineer’s recommendation of any progress payment will constitute a representation by the 
Engineer, based on the Engineer’s observations of the work; the Engineer’s measurements of the 
quantity of work performed in accordance with the contract documents and the value of such work; and, 
the Engineer’s review of the application for payment and the accompanying supporting documentation, 
that to the best of the Engineer’s knowledge, information, and belief, the work has progressed to the point 
indicated, the quality of the work is generally in accordance with the contract documents, and the 
conditions precedent to the Contractor’s being entitled to such payment appear to have been fulfilled.  
 
The Engineer may refuse to recommend the whole or any part of any progress payment if, in the 
Engineer’s opinion, it would be incorrect to make the representations stated above. The Engineer may 
also revise or revoke any such payment recommendation previously made to such extent as may be 
necessary, in the Engineer’s opinion, to protect the Department from loss because subsequently 
discovered evidence or the results of subsequent inspections or tests reveal that the work is defective, 
the work has been damaged, requiring correction or replacement, the contract price has been reduced by 
change orders, the Department has been required to correct defective work or to complete work, or the 
Department has found the Contractor to be in default of contract as described in Article 108.13. 
 

(2) Material Allowances. At the discretion of the Engineer, payment may be made for materials prior to their 
use in the work, when satisfactory evidence is presented to the Engineer by the Contractor in an 
application for payment. Satisfactory evidence includes justification for the allowance (e.g., to expedite 
the work, meet project schedules, address regional or national material shortages), documentation of 
material and transportation costs, and evidence that such material is properly stored on the site or at a 
secure location acceptable and accessible to and agreed to in writing by the Department. 
 
If payment on the basis of materials not incorporated into the work but delivered and suitably stored at the 
site or at another location agreed to in writing is so requested, the application for payment shall also be 
accompanied by a bill of sale, invoice, or other documentation warranting that the Department will be 
receiving the materials and equipment free of all liens and evidence that the materials are covered by 
appropriate property insurance or other arrangements to protect the Department’s interest therein, all of 
which must be satisfactory to the Department. 
 
Material allowances will be considered only for nonperishable materials when the cost of such materials, 
including transportation, exceeds $10,000 and such materials are not expected to be utilized within 60 
days of the request for the allowance. For contracts valued under $500,000, the minimum $10,000 
requirement may be met by combining the principal (i.e., material) value of no more than two contract 
items. An exception to this two item limitation may be considered for any contract regardless of value for 
items in which materials (i.e., products) are similar, except for type and/or size. 

 
Material allowances shall not exceed the contract value of the pay items in which the materials will be 
used and shall not include the cost of installation or related markups. Amounts paid by the Department for 
material allowances will be deducted from payments due the Contractor as the material is used. Proof of 
payment for materials and transportation shall be furnished to the Department within 60 days of payment 
of the allowances or the amounts will be reclaimed by the Department. 
 

30 days after the presentation of an application for partial payment to the Department by the Engineer, along with 
the Engineer’s recommendation for payment, the full amount recommended for payment, less any retainage, will 
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become due and upon becoming due will be paid by Department to Contractor. The amount of retainage withheld 
from each partial payment will be as stipulated in the contract and such retainage may be withheld by the 
Department until final acceptance of and final payment for the work.  

  
The failure to perform any requirement, obligation, or term or condition of the contract by the Contractor shall be 
reason for the Department to withhold any additional part or all of any partial payment until the Department 
determines that compliance with the contract has been achieved. Furthermore, partial payments may be reduced 
or withheld if claims have been made against the Department on account of the Contractor’s performance of the 
work or liens have been filed against the Department in connection with the work. If the Department refuses to 
make payment of the full payment amount requested by the Contractor, the Department will give the Contractor 
immediate written notice, stating the reasons for such action and will promptly pay the Contractor any amount 
remaining after deduction of the amount so withheld. The Department shall promptly pay the Contractor the 
amount so withheld, or any adjustment thereto agreed to by the Department and Contractor, when the Contractor 
remedies the reasons for such action.  
 
The Contractor warrants and guarantees, at the time of submitting an application for payment, that title to all work, 
materials, and equipment covered by any application for payment, whether incorporated into the work or not, will 
pass to the Department no later than the time of payment free and clear of all liens. At the request of the 
Department, beginning with the first application for payment, each application shall include a Contractor’s affidavit 
and waiver of lien, prepared in accordance with all applicable laws and regulations, stating that all previous 
payments received on account of the work have been applied on account to discharge the Contractor’s legitimate 
obligations associated with the work and that title to all work, materials, and equipment covered by the payment 
applied for will pass to the Department free and clear of all liens at the time of payment. 
 
109.09 Acceptance and Final Payment  
Whenever all parts of the work specified or indicated in the contract documents have been completed by the 
Contractor; a definitive certificate of substantial completion has been issued by the Department; the work has 
undergone a final inspection and has been found, by the Engineer, to be satisfactorily completed; and, all other 
terms and conditions of the contract documents have been satisfied, the Contractor shall submit to the 
Department, for review, a final application for payment. The final application for payment shall show the total 
value of the work completed for which payment has not yet been received and shall be accompanied by such 
supporting documentation as is required by the Engineer to review such application.  
 
If, on the basis of the Engineer’s observation of the work during construction and final inspection; the Engineer’s 
measurements of the quantity of work performed in accordance with the contract documents and the value of 
such work; and, the Engineer’s review of the final application for payment and the accompanying supporting 
documentation, the Department is satisfied that the work has been completed and that the Contractor’s other 
obligations under the contract documents have been fulfilled, the Department will, within ten days after receipt of 
the final application for payment, accept the final application for payment. Otherwise, the Department will return 
the final application for payment to the Contractor, indicating in writing the Department’s reasons for refusing to 
recommend final payment, in which case the Contractor shall make the necessary corrections and resubmit the 
application. 
 
The Department’s recommendation of final payment will constitute a representation by the Department, based on 
the Department’s observations of the work, that, to the best of the Department’s knowledge, information, and 
belief, the work has been found to be satisfactorily completed, all applicable terms and conditions of the contract 
documents have been satisfied, and the conditions precedent to the Contractor’s being entitled to such payment 
appear to have been fulfilled. The Department may refuse to recommend the whole or any part of a final payment 
if, in the Department’s opinion, it would be incorrect to make the representations stated above. Additionally, all 
prior measurements of the quantity of work performed, upon which partial payments may have been made, are 
subject to correction in the final payment. 
 
30 days after the presentation of the final application for payment to the Department, along with the Department’s 
acceptance of such final application for payment, the full amount recommended for payment by the Department, 
less any sum the Department is entitled to deduct from the final application for payment, including, but not limited 
to, any liquidated damages, will become due and upon becoming due will be paid by the Department to the 
Contractor. At such time, any retainage withheld from previous partial payments in accordance with the terms of 
the contract and not yet paid to the Contractor will also become due and payable to the Contractor. 
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Final acceptance of the work occurs by the signature of an authorized representative of the Department on his or 
her written recommendation of final payment and the date of this signature shall constitute the final acceptance 
date. Final acceptance shall not constitute acceptance of any unauthorized or defective work or material and the 
Department shall not be barred from requiring the removal, replacement, repair, or disposal of any unauthorized 
or defective work or material or from recovering damages from any such work or material following final 
acceptance. 
 
The Contractor warrants and guarantees, at the time of submitting the final application for payment, that title to all 
work, materials, and equipment covered by any application for payment, whether incorporated into the work or 
not, will pass to the Department no later than the time of payment free and clear of all liens. The final application 
for payment shall include a Contractor’s affidavit and waiver of lien, prepared in accordance with all applicable 
laws and regulations, stating that all previous payments received on account of the work have been applied on 
account to discharge the Contractor’s legitimate obligations associated with the work and that title to all work, 
materials, and equipment covered by the final payment will pass to the Department free and clear of all liens at 
the time of payment. 
 
The making of final payment by the Department and acceptance of such final payment by the Contractor will 
constitute a release and waiver of any and all rights and privileges under the terms of the contract, unless 
otherwise specified in the contract documents, and shall relieve the Department from any and all claims or 
liabilities for anything done or furnished relative to the work. 
 
109.10 Contract Claims  
If the Contractor claims that additional payment is due under the terms of the contract or for any other reason 
arising out of the performance of the contract and the Department has not agreed, during the ordinary course of 
contract administration, that payment is due, the Contractor desiring to pursue additional compensation shall file a 
claim according to the requirements and procedures specified herein. If written notifications are not given, or if the 
Department is not afforded reasonable access by the Contractor to complete records of actual costs or additional 
time, or if a claim is not filed according to the procedures and within the time specified herein, then the claim is 
waived and the Department is released from any and all demands and claims. The fact that the Contractor has 
provided a proper notification, provided a properly filed claim, or provided the Department access to records of 
actual cost, shall not in any way be construed as proving or substantiating the validity of the claim. If the claim, 
after consideration by the Department, is found to have merit, the Department will make an equitable adjustment 
either in the amount of costs to be paid according to the basis of payment specified herein or in the time required 
for the work or both. If the Department finds the claim to be without merit, no adjustment will be made. 
 
The Contractor may present a claim made by a subcontractor founded upon the terms of the contract or the 
actions and orders of the Department without being first required to make payment to the subcontractor provided: 
the Contractor makes written certification that the subcontractor is entitled to additional compensation; that the 
subcontractor will be paid in the event of a favorable resolution of the claim; and that the subcontract, releases, 
and waivers executed by the subcontractor do not bar payment to the subcontractor. The written certification may 
authorize the subcontractor to present the subcontractor claim directly to the Department. If such authorization is 
given, the Contractor need not participate in the verbal presentation of the claim. In any event, the submission 
shall include a copy of the subcontract, and any releases or waivers signed by the subcontractor in favor of the 
Contractor. The Contractor’s interest in the subcontractor’s claim shall not be assigned or otherwise disposed of, 
except as specified in Article 108.01. 
 

(a) Submission of Claim. All claims filed by the Contractor shall be in writing and in sufficient detail to enable 
the Department to ascertain the basis and amount of the claim. All claims shall be submitted to the 
Department. As a minimum, the following information must accompany each claim submitted. 

  
(1) A detailed factual statement of the claim for additional compensation and time, if any, providing all 

necessary dates, locations, and items of work affected by the claim. 

(2)  The name of any Department official or employee involved in or knowledgeable about the claim. 

(3) The specific provisions of the contract which support the claim and a statement of the reasons why 
such provisions support the claim. 
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(4) If the claim relates to a decision of the Department which the contract leaves to the Department’s 
discretion or as to which the contract provides that the Department’s decision is final, the Contractor 
shall set out in detail all facts supporting his or her position relating to the decision of the Department. 

(5)  The identification of any documents and the substance of any oral communications that support the 
claim. 

(6) Copies of any identified documents, other than Department documents and documents previously 
furnished to the Department by the Contractor, that support the claim, including, but not limited to, 
manuals which are standard to the industry and used by the Contractor. 

(7) If an extension of time is sought, the specific days and dates for which it is sought, he specific 
reasons the Contractor believes a time extension should be granted, and the specific provisions of 
Article 108.11 under which it is sought.  

(8)  If additional compensation is sought, the exact amount sought and a breakdown of that amount into 
direct labor, direct materials, direct equipment, direct jobsite overhead, and direct offsite overhead. 

(9) A statement, certified by a notary public, containing the following language: 
 
 This statement is submitted by                          ,                          of                          , who  
        (name)            (title)                   (company) 

certifies under penalty of law that the claim for compensation and time, if any, made herein for work 
under this contract is a true statement, fully documented, and supported under the contract between 
the parties. 
 
Dated:                      ,        . 
               (month and day)        (year) 

 
(b) Record Retention. It is the responsibility of the Contractor to keep full and complete records of the costs 

and additional time incurred for any claim. The Contractor shall permit the Department to have access to 
those records and any other records as may be required by the Department to determine the facts or 
contentions involved in the claim. The Contractor shall retain those records according to Article 109.11. 

 
(c) Audit. All claims filed against the Department shall be subject to audit at any time following the filing of the 

claim. The audit may be performed by employees of the Department or by an auditor under contract with 
the Department. The audit may begin at any time during the life of the contract, or on twenty (20) days 
notice to the Contractor or its agents if an audit is to be commenced more than 60 days after the final 
payment date of the contract. The Contractor, subcontractors, or agents shall provide adequate facilities 
acceptable to the Department, for the audit during normal business hours. Failure of the Contractor or its 
agents to maintain and retain sufficient records to allow the auditors to verify all or any portion of the claim 
or to permit the auditor access to the books and records of the Contractor, subcontractors, or agents shall 
constitute a waiver of the claim and may bar any recovery of all or any portion thereunder. 

 
 The records subject to retention and audit are all books and records including but not limited to the 

following documents. 

(1) Daily time sheets and supervisor’s daily reports. 

(2) Payroll records including tax, insurance, welfare, and benefits records. 

(3) Material invoices and requisitions. 

(4) Material cost distribution worksheet. 

(5) Equipment records (list of company equipment, rates, etc.). 

(6) Vendor’s, rental agency’s, subcontractor’s, and agent’s invoices. 

(7)  Subcontractor’s and agent’s payment certificates. 

(8) Cancelled checks (payroll and vendors). 

(9) Job cost report. 

(10) Job payroll ledger. 
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(11) General ledger. 

(12) Cash disbursements journal. 

(13) Financial statements for all years reflecting the operations on the contract involved. 

(14) Depreciation records on all company equipment. 

(15) If a source other than depreciation records is used to develop costs for the Contractor’s internal 
purposes in establishing the actual costs of owning and operating the equipment, all such other 
source documents. 

(16)  All documents including pricing books and bid documents which relate to each and every claim 
together with all documents which support the amount of damages as to each claim. 

(17) Worksheets used to prepare the claim establishing the cost components for items of the claim 
including but not limited to labor, benefits and insurance, materials, equipment, subcontractors, and 
all documents which establish the time periods involved, the hours for the individuals involved, and 
the rates of such individuals.  

 

(d) Time of Submission. Notice of the intent to file a claim shall be given to the Department within 21 days of 
the date of the Contractor’s final application for payment prepared and submitted according to the 
provisions of Article 109.09. All claims submitted according to this Article shall be filed not later than six 
months after such date. Such six month period shall run from the date of the Contractor’s final application 
for payment. The requirement of a general administrative claims cutoff time provided herein shall not 
constitute a waiver of any notification time requirements stated elsewhere in the contract documents.  

 
(e) Procedure. All claims shall be submitted to the Department. The Department will consider all information 

submitted with the claim and render a decision on the claim within 90 days after receipt. Claims not 
conforming to this Article will be returned without consideration. The Department may schedule a claim 
presentation meeting if, in the Department’s judgment, such a meeting would aid in resolution of the 
claim, otherwise a decision will be made based on the claim documentation submitted. 

 

Full compliance by the Contractor with the provisions specified in this Article is a contractual condition 
precedent to the Contractor’s right to seek relief in the court. The Department’s written decision shall be 
the final administrative action of the Department. Unless the Contractor files a claim for adjudication by 
the court within 60 days after the date of the Department’s written decision, the failure to file shall 
constitute a release and waiver of the claim. 

 
(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment in time required 

for the work will be made according to Article 108.11. Any adjustment in the costs to be paid will be made 
for direct labor, direct materials, direct equipment, direct jobsite overhead, direct offsite overhead, and 
other direct costs allowed by the resolution. Adjustments in costs will not be made for interest charges, 
loss of anticipated profit, lost opportunity, preparation of claim expenses, and other consequential indirect 
costs regardless of method of calculation.  

 

 The above basis of payment is an essential element of the contract and the claim cost recovery of the 
Contractor shall be so limited. 

 
109.11 Contractor Record Retention  
All books and records required to be maintained by the Contractor and subcontractor shall be maintained as 
provided for elsewhere in the contract. The Contractor and subcontractor shall cooperate fully with any audit and 
provide full access to all relevant materials. Failure by the Contractor or subcontractor to maintain the books, 
records, and supporting documents required by this Article shall establish a presumption in favor of the 
Department for the recovery of any funds paid by the Department under the contract for which adequate books 
and records are not available. The Contractor and subcontractor shall include the requirements of this Article in all 
subcontracts. 
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The following Construction Plans shall apply to and govern the project designated as Parker Ditch Headwaters 
Restoration. Such Construction Plans supplement the specifications contained in the documents listed in the 
table below and, in case of conflict with any part or parts of said specifications, the Engineer shall determine 
which specifications shall take precedence and govern. The following hierarchy will be applied by the Engineer in 
resolving any conflict, error, ambiguity, or discrepancy in or between said specifications. 
 

Specification Issuing Agency Adopted/Dated 
Special Provisions for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 

Technical Specifications for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 

Construction Plans for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

July 31, 2024 

General Specifications to the Construction & 
Maintenance Services Agreements 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 
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CONSTRUCTION SEQUENCE AND EROSION AND SEDIMENT CONTROL PLAN 
l. EVALUATE THE SITE

1.1. BEFORE CONSTRUCTION, CONTRACTOR SHALL EVALUATE THE SITE AND MARK 
VEGETATIVE AREAS AND TREES TO BE PROTECTED, UNIQUE AREAS TO PRESERVE, 
ON-SITE SEPTIC SYSTEM ABSORPTION FIELDS, AND VEGETATION SUITABLE FOR 
FILTER STRIPS, ESPECIALLY PERIMETER AREAS. 

2. PROTECT TREES AND SENSITIVE AREAS
2.1. TO PREVENT ROOT DAMAGE, DO NOT GRADE, BURN, PLACE SOIL PILES, OR PARK 

VEHICLES NEAR TREES OR IN AREAS MARKED FOR PRESERVATION. 
2.2. PLACE PLASTIC MESH OR SNOW FENCE BARRIERS AROUND THE TREES' DRIPLINES 

TO PROTECT THE AREA BELOW THEIR BRANCHES. 
2.3. PLACE A PHYSICAL BARRIER, SUCH AS PLASTIC FENCING, AROUND THE AREA 

DESIGNATED FOR A SEPTIC SYSTEM ABSORPTION FIELD (IF APPLICABLE). 
3. INSTALL PERIMETER EROSION AND SEDIMENT CONTROLS

3.1. IDENTIFY THE AREAS WHERE SEDIMENT LADEN RUNOFF COULD LEAVE THE 
CONSTRUCTION SITE, AND INSTALL PERIMETER CONTROLS TO MINIMIZE THE 
POTENTIAL FOR OFF-SITE SEDIMENTATION. IT IS IMPORTANT THAT PERIMETER 
CONTROLS ARE IN PLACE BEFORE ANY EARTH MOVING ACTIVITIES BEGIN. 

4. PROTECT DOWN-SLOPE AREAS WITH SILT FENCES AND OTHER APPROPRIATE
PRACTICES

4.1. USE SILT FENCING TO TRAP SEDIMENT AS SHOWN IN THE PLANS AND IDENTIFIED BY 
THE ENGINEER IN THE FIELD. 

5. INSTALL GRAVEL DRIVE
5.1. RESTRICT ALL LOT ACCESS TO THIS DRIVE TO PREVENT VEHICLES FROM TRACKING 

MUD ONTO ROADWAYS. 
6. PREPARE THE SITE FOR CONSTRUCTION

6.1. PREPARE THE SITE FOR CONSTRUCTION. MAKE SURE ALL CONTRACTORS 
(ESPECIALLY THE EXCAVATING CONTRACTOR) ARE AWARE OF AREAS TO BE 
PROTECTED. 

7. SALVAGE AND STOCKPILE TOPSOIL OR SUBSOIL
7.1. TOPSOIL STRIPPING AND STOCKPILING SHALL ONLY OCCUR ALONG THE 

DISTURBED SECTIONS OF UT TO PARKER DITCH. 
7.2. REMOVE TOPSOIL (TYPICALLY THE UPPER FOUR TO SIX INCHES OF THE SOIL 

MATERIAL) AND STOCKPILE. REMOVE SUBSOIL AND STOCKPILE SEPARATELY 
FROM THE TOPSOIL. 

7.3. LOCATE THE STOCKPILES AWAY FROM ANY DOWNSLOPE STREET, DRIVEWAY, 
STREAM, LAKE, WETLAND, DITCH, OR DRAINAGE WAY. 

7.4. IMMEDIATELY AFTER STOCKPILING, TEMPORARY SEED THE STOCKPILES WITH 
ANNUAL RYE OR WINTER WHEAT AND/OR INSTALL SEDIMENT BARRIERS AROUND 
THE PERIMETER OF THE PILES. 

8. CONSTRUCT THE PROJECT ACCORDING TO THE PLANS AND AS DIRECTED BY THE
ENGINEER.

9. MAINTAIN EROSION AND SEDIMENT CONTROL PRACTICES
9.1. MAINTAIN ALL EROSION AND SEDIMENT CONTROL PRACTICES UNTIL 

CONSTRUCTION IS COMPLETED AND THE PROJECT AREA HAS BEEN STABILIZED. 
9.2. INSPECT THE CONTROL PRACTICES A MINIMUM OF TWICE A WEEK AND AFTER 

EACH STORM EVENT, MAKING ANY NEEDED REPAIRS IMMEDIATELY. 
9.3. AT THE END OF EACH WORK DAY, SWEEP OR SCRAPE UP ANY SOIL TRACKED 

ONTO ROADWAY(S). DO NOT FLUSH AREAS WITH WATER. 

10. REVEGETATE THE SITE IMMEDIATELY AFTER CONSTRUCTION ACTIVITIES ARE
COMPLETED. STABILIZE THE LOT WITH SEED AND/OR MULCH.

l 0.1. SPREAD STOCKPILED SUBSOIL TO ROUGH GRADE.
l 0.2. SPREAD THE STOCKPILED TOPSOIL TO A DEPTH OF FOUR TO SIX INCHES OVER

ROUGH GRADED AREAS. 
l 0.3. APPLY TEMPORARY SEED ON BARE AREAS.
l 0.4. WATER NEWLY SEEDED AREAS AS NEEDED TO KEEP THE SOIL MOIST. LESS

WATERING IS NEEDED ONCE GRASS IS TWO INCHES TALL. 
10.5. SPREAD STRAW MULCH ON NEWLY SEEDED AREAS OR AS DESCRIBED IN THESE 

PLANS. 
11. REMOVE REMAINING TEMPORARY EROSION AND SEDIMENT CONTROL MEASURES.

11. l. ONCE THE VEGETATION IS WELL ESTABLISHED, REMOVE ANY REMAINING
TEMPORARY EROSION AND SEDIMENT CONTROL PRACTICES. 
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WETLAND AREA

POND AREA

CONTROL POINT

TBM#2:
5/8" IRON ROD
N: 2247042.9640
E: 2964488.7870
ELEV.: 704.13
(NAVD88)

CP#5:
MAG NAIL
N: 2247133.8350
E: 2964403.2790
ELEV.: 705.42
(NAVD88)

CP#7:
MAG NAIL
N: 2246941.0940
E: 2964523.0070
ELEV.: 705.36
(NAVD88)

CP#8:
5/8" IRON ROD
N: 2249595.9100
E: 2968037.0170
ELEV.: 722.72
(NAVD88)

CP#9:
5/8" IRON ROD
N: 2249861.9620
E: 2968094.3640
ELEV.: 717.70
(NAVD88)

CP#10:
5/8" IRON ROD
N: 2249937.7000
E: 2968148.0040
ELEV.: 724.18
(NAVD88)

CONTROL POINTS:
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255+00 256+00 257+00 258+00 259+00 260+00 261+00 262+00262+14

EXISTING CHANNEL BED

EXISTING 42" CMP

PROPOSED 57" W x 38" H ARCH CMP EMBEDDED 0.5'
SEE SHEET 19, DETAIL 1

MAINTAIN EXISTING
PLUNGE POOL

PROPOSED CROSSING TOP WIDTH = 20'

PROPOSED ROCK CHUTE
SEE SHEET 18, DETAIL 1

PROPOSED CROSSING TOP WIDTH = 12'

PROPOSED 57" W x 38" H
ARCH CMP EMBEDDED 0.5

SHEET 19, DETAIL 1.'

EXISTING 30" CMP

3:1

1:
1

262+00
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DAYLIGHT 62 LF OF EXISTING 42"
CMP AND CONSTRUCT ROCK
CHUTE. SEE SHEET 18, DETAIL 1

PROPOSED BANK GRADING LIMITS
AND LOCATION OF NEW

LIVESTOCK EXCLUSION FENCING.

EXISTING FENCE

255+00

256+00

257+00

258+00

259+00

260+00
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EXISTING 36" CMP UNDER SR 49

FARM
 CROSSING

120 LF EXISTING 42" CMP

FARM CROSSIN
G

EXISTING 30" CMP

715.40

716.09

0+00

1+00

0+00

1+00

XS STA. 256+50

3264

PARKER DITC
H ARM 2

PROPOSED BASE
FLOW CHANNEL

PARKER DITCH ARM 1

55 LF PROPOSED 57" W x 36" H ARCH CMP
SEE SHEET 19, DETAIL 1

32 LF PROPOSED 49" W x 33" H ARCH CMP
SEE SHEET 19, DETAIL 1

TIE BANKFULL BENCH INTO
MULTI STEM MULBERRY TREE
AND PROTECT TREE.

APPROXIMATE DRAINAGE EASEMENT
(75-FT OFFSET FROM TOP OF BANK)EXCESS CUT MATERIAL TO BE

SPREAD WITHIN A 20' OFFSET
FROM TOP OF BANK TO A DEPTH

NO MORE THAN 1' AND TO
TRANSITION INTO THE HILL SLOPE.

XS STA. 260+50

PROPOSED VARIABLE
WIDTH FLOOD BENCH.
SEE SHEET 18, DETAIL 2.

M
ATC

H LINE STA 262+26
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 1

EXISTING MAJOR CONTOUR

EXISTING MINOR CONTOUR

EXISTING CENTERLINE ALIGNMENT

EXISTING STORMWATER PIPE

EXISTING FENCE

APPROXIMATE DRAINAGE
EASEMENT

100+00

700

ST

x

OHL EXISTING OVERHEAD POWERLINE

PROPOSED 2-STAGE DITCH GRADING LIMITS

PROPOSED LIMIT OF BANKFULL BENCH

PROPOSED BASE FLOW CHANNEL

PROPOSED CENTERLINE ALIGNMENT

PROPOSED CULVERT PIPE

PROPOSED ROCK CHUTE

EXISTING TREE

EXISTING WETLAND

N

NOTES:
1. CONTRACTOR TO INSTALL NEW

LIVESTOCK EXCLUSION FENCING AT THE
TOP OF BANK OR AS DIRECTED BY THE
ENGINEER ALONG THE PARKER DITCH
ARM 1 WORK AREA, STA. 255+40 -
261+80 (SEE SHEET 22, DETAIL 2).

2. APPLY RIPARIAN SEED MIX (SEE SHEET
23, DETAIL 1) ALONG DISTURBED AREAS
FROM STA. 255+40 - 261+80.

3. DRAINAGE EASEMENT BOUNDARY IS
APPROXIMATELY 75-FT OFFSET FROM
TOP OF BANK.

SURVEYED TREES

POINT # DBH
(INCHES)

2726 15
2733 15
2735 15
2762 15
2763 15
2764 15
2765 30
2766 30
2767 10, 10
2768 20
2811 15
2822 15
3264 15

TYPICAL ROCK CHUTE

STA: 255+03
ELEV: 712.7

STA: 255+58
ELEV: 711.4

STA: 255+66
ELEV: 711.4

STA: 256+40
ELEV: 708.2

STA: 261+70
ELEV: 707.1

STA: 262+02
ELEV: 707.0

7/31/2024
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EXISTING CHANNEL BED
CONFLUENCE WITH PARKER DITCH
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710
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EXISTING FENCE

PARKER DITC
H

FARM
 C

RO
SSING

EXISTING 30" CMP

STA. 262+00 - 269+26:
NO RESTORATION
WORK PROPOSED

104+00

105+00

10
6+

00

APPROXIMATE DRAIN EASEMENT BOUNDARY
(75-FT OFFSET FROM TOP OF BANK)

PARKER DITCH ARM 1

32 LF PROPOSED 49" W x 33" H ARCH CMP
SEE SHEET 19, DETAIL 1

PROPOSED VARIABLE
WIDTH FLOOD BENCH.

SEE SHEET 18, DETAIL 2.

M
ATC

H LINE STA 262+26
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EXISTING MAJOR CONTOUR

EXISTING MINOR CONTOUR

EXISTING CENTERLINE ALIGNMENT

EXISTING STORMWATER PIPE

EXISTING FENCE

PROPOSED BASE FLOW CHANNEL

APPROXIMATE DRAINAGE EASEMENT

100+00

700

ST

x

N

NOTE:
DRAINAGE EASEMENT BOUNDARY IS
APPROXIMATELY 75-FT OFFSET FROM TOP
OF BANK.
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PROPOSED NORMAL
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INSTALLED AT 114+50 WITH THE SAME INVERT ELEVATION.
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ALONG DISTURBED STREAM BANKS ADJACENT TO
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NOTE:
1. PROPOSED GRADE CONTROL STRUCTURES (ROCK

CROSS VANES) DESIGNED TO HAVE A BACKWATER
EFFECT FOR 200-400 FT UPSTREAM OF THE STRUCTURE.

2. APPLY RIPARIAN SEED MIX (SEE SHEET 23, DETAIL 1)
ALONG DISTURBED STREAM BANKS ADJACENT TO
PROPOSED ROCK CROSS VANES.

3. APPLY RIPARIAN SEED MIX (SEE SHEET 23, DETAIL 1)
ALONG AREAS TEMPORARILY DISTURBED BY TIMBER
MAT ACCESS ROUTE (SEE SHEET 17).

4. DRAINAGE EASEMENT BOUNDARY IS APPROXIMATELY
75-FT OFFSET FROM TOP OF BANK.
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Variable Width 2-Stage Ditch2

18

BASE FLOW CHANNEL
12-FT WIDE

VARIABLE WIDTH
BANKFULL BENCH

2-FT TO 12-FT WIDE

NORMAL WATER

HIGH WATER

GRADE 2H:1V FROM BENCH TO
EXISTING GRADE, SEED, AND

INSTALL NAG SC150BN OR
EQUIVALENT AND 6" WOOD

PEGS ON 2' CENTERS.

GRADE 2H:1V FROM BENCH TO
EXISTING GRADE, SEED, AND
INSTALL NAG SC150BN OR
EQUIVALENT AND 12" WOOD
PEGS ON 3' CENTERS.

LOW FLOW CHANNEL
DEPTH = 0.6-FT TO 1.2-FT

8.15'

INLET APRON

CHUTE SLOPE1

21
OUTLET APRON

MATCH OUTLET APRON
LENGTH TO EXISTING

PLUNGE POOL

OUTLET CHANNEL
0.6'

INVERT STATIONS
AND ELEVATIONS

SHOWN ON PROFILE

57" W X 38" H  ARCH CMP

1.5'
ROCK CHUTE COMPOSED OF

INDOT REVETMENT RIPRAP

BOTTOM WIDTH = 57"

1
2

1.0'

0.6'

NON-WOVEN
GEOTEXTILE FABRIC

INDOT CLASS I RIPRAP

SAND BEDDING
MIN. 6" THICK

SAND BEDDING
MIN. 6" THICK

Not to Scale
Rock Chute1

18

ROCK CHUTE PROFILE

ROCK CHUTE CROSS-SECTION

NOTE:
1. GRADE DOWN AT A 2H:1V SLOPE  FROM

GRADING LIMITS SHOWN ON THE PLANS TO
JUST ABOVE THE EXISTING CHANNEL TOP OF
BANK ELEVATION.

2. EXCAVATE BANKFULL BENCH FROM THE 2H:1V
GRADING TOE OF SLOPE TO THE CHANNEL
TOP OF BANK.

3. BANKFULL BENCH WIDTH TO BE DETERMINED
BASED ON THE GRADING LIMITS SHOWN ON
THE PLANS AND THE LOCATION LOW FLOW
CHANNEL TOP OF BANK IN THE FIELD.

EXISTING CHANNEL
TOP OF BANK 7/31/2024
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Not to Scale
Rock Cross Vane2

19

CHANNEL BED

ROADWAY SURFACE
CORRUGATED METAL ARCH PIPE. PIPE

SIZE AS INDICATED ON PLAN SHEETS
AND CULVERT DIMENSIONS TABLE.

BEDDING MATERIAL PLACED FROM 6" BELOW PIPE UP
TO 1/2 OF PIPE HEIGHT. BEDDING MATERIAL

COMPOSED OF CRUSHED STONE OR GRAVEL INDOT
NO. 8, NO. 9, OR NO. 73 COMPACTED AGGREGATE

WITH A 50% MECHANICAL CRUSH COUNT.

Not to Scale
Culvert Crossing Replacement1

19

PLAN VIEW

FL
O

W

SCOUR
POOL

1/3 BANKFULL WIDTH

EXTEND RIPRAP
10' PAST BANKFULL LIMIT

25-30° ANGLE
OF DEPARTURE

TOE OF
SLOPE

TOP OF
BANK

BANKFULL WIDTH

CROSS SECTION VIEW

TIE RIPRAP INTO BANK AT
LOW BANK ELEVATION

SET INVERT ELEV. SUCH THAT
NORMAL WATER IS WITHIN 0.5'

OF TOP OF LOW BANK

TOP OF
BANK

INVERT ELEV.

2 - 7% SLOPE

FLOW

BACKFILL WITH
INDOT #5 STONE

NONWOVEN
FILTER FABRIC

EXTEND FILTER
FABRIC MINIMUM

5' UPSTREAM
PROFILE VIEW

EXISTING CHANNEL
CROSS-SECTION

OVEREXCAVATE 1' DEEP
TRENCH IN STREAM IN

SHAPE OF CROSS VANE FOR
PLACEMENT OF RIPRAP

ROCK CROSS VANE TABLE
STATION

(FT)
INVERT

ELEV. (FT)
BANK TIE OUT

ELEV. (FT)
115+50 704.8 705.3
136+70 701.0 701.0
139+00 700.8 700.9
141+00 700.1 700.6
143+50 699.9 700.4
147+30 699.2 699.8
149+40 698.6 699.1
151+40 698.1 699.6
154+00 697.5 698.1
157+35 697.2 699.0

NOTE:
1. ALL ROCK TO BE COMPACTED TO

MAXIMUM EXTENT PRACTICAL TO
PREVENT FUTURE SETTLING.

2. INSTALL SINGLE ROW OF EROSION
CONTROL BLANKET (SC150BN OR
EQUIVALENT) HORIZONTALLY FROM TOE
OF SLOPE TO BEYOND TOP OF BANK
WITHIN DISTURBANCE AREA OF ALL
ROCK CROSS VANES. SECURE WITH 24"
WOOD WEDGES 3' ON CENTER.

BACKFILL MATERIAL WILL BE SOIL CONSISTING
OF CLAY, CLAY LOAM, OR SANDY CLAY LOAM
FREE OF STONE AND DEBRIS. BACKFILL MATERIAL
WILL BE COMPACTED IN MAXIMUM 12" LIFTS.

TOP 3" COMPOSED OF
INDOT NO. 8 CLASS A STONE

UNDISTURBED NATIVE SOIL

EMBED CULVERT 6" BELOW
ELEVATIONS SHOWN ON PROFILE.

BACKFILL WITH 50/50 MIX OF INDOT
UNIFORM A/B RIPRAP MATERIAL

NOTE:
1. UPSTREAM AND DOWNSTREAM FACE OF CULVERT TO BE LINED WITH MINIMUM 1'

THICK REVETMENT RIPRAP TO SERVE AS HEADWALL. UPSTREAM FACE SHOULD BE
CONCAVE SHAPED EXTENDING 3-5' OUT FROM CULVERT TO FUNNEL WATER.

2. CULVERTS TO BE EMBEDDED BY PLACING REVETMENT RIPRAP AT THE CULVERT
INLET AND OUTLET TO THE ELEVATIONS SHOWN ON THE PROFILE. CONTRACTOR
SHALL PUSH REVETMENT RIPRAP INTO THE CULVERTS BY MANUAL OR
MECHANICAL MEANS TO THE MAXIMUM EXTENT PRACTICAL WITHOUT
DAMAGING THE CULVERT PIPE.

CULVERT DIMENSIONS TABLE
DIMENSION CULVERT #1 CULVERT #2
U/S STATION 255+03 261+70
D/S STATION 255+58 262+02
U/S INVERT 712.7' 707.1'
D/S INVERT 711.3' 707.0'

WIDTH X HEIGHT 57" X 38" 57" X 38"
ROADWAY ELEV. 717.1' 717.1'

5-FT

7/31/2024
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Not to Scale
EROSION CONTROL BLANKET1

20

BANK GRADING & INSIDE FLOODPLAIN GRADING
NOT TO SCALE

BANKFULL ELEVATION

TOE OF SLOPE

NOTES:
1. THE COIR MATTING PLUS STRAW BLANKET OR

EROSION CONTROL BLANKET SHALL BE INSTALLED
AT THE LOCATIONS, ELEVATIONS AND LENGTHS AS
INDICATED ON THE PLANS.

2. PROVIDE A SMOOTH SOIL SURFACE FREE FROM
STONES, CLODS, OR DEBRIS THAT WILL PREVENT
THE CONTACT OF THE MATTING WITH THE SOIL.

3. AFTER SEEDING, MATTING/BLANKET SHALL BE
INSTALLED ALONG THE SLOPE AS INDICATED ON
THE PLANS.

4. INSTALL MATTING/BLANKETING IN THE DIRECTION
OF FLOW. INSTALL MATTING/BLANKET LOOSELY
AND IN FULL CONTACT WITH THE SOIL SUCH THAT
THERE ARE NO CREASES IN THE MATTING.

5. THE EDGES OF THE PARALLEL MATTING/BLANKET
MUST BE STAKED WITH A MINIMUM 6” OF OVERLAP
SUCH THAT THE EDGE OF THE DOWN-SLOPE
MATTING IS UNDER THE ONE JUST UP-SLOPE. WHEN
MATTING/BLANKET  MUST BE SPLICED -ALONG THE
SLOPE, INSTALL END-OVER-END (SHINGLE STYLE)
WITH A MINIMUM OF 6” OF OVERLAP HAVING THE
UPSTREAM MATTING/BLANKET OVERLAY THE
DOWNSTREAM MATTING AND STAKE.

6. INSTALL WOOD 2' X 4' SHIM WEDGES, MIN. 12" LONG,
ACROSS THE MATTING AT ENDS, JUNCTIONS AND
TRENCHES A MAXIMUM OF 3' ON CENTER. SECURE
INTERIOR WITH 1 ROW OF WEDGES SPACED 3' ON
CENTER IN TRIANGULAR PATTERN.

7. SECURE THE TOP SLOPE END OF THE
MATTING/BLANKET A MINIMUM OF 3 FEET BEYOND
THE TOP OF BANK BY ANCHORING IN A 12” DEEP
TRENCH AS INDICATED ON THE PLANS.

8. ALL INSTALLATION SPECIFICATIONS ABOVE WILL
APPLY UNLESS  SPECIFIED DIFFERENTLY BY THE
MANUFACTURER AND ALSO APPROVED BY THE
OWNER OR ENGINEER.

TOE OF SLOPE OR AS

SHOWN ON THE PLANS

12"

6"

4"- 6"

NOTES:

1. SECURE COIR MAT AND EROSION CONTROL BLANKET
WITH WEDGES OR STAKES (AS DETAILED IN
SPECIFICATIONS) 3' ON CENTER AROUND PERIMETER AND
AT ALL SEAMS. INTERIOR CAN BE SECURED WITH 1 ROW 6'
ON CENTER.

TYPICAL COIR MATTING & EROSION CONTROL BLANKET INSTALLATION
NOT TO SCALE

SECURE PERIMETER AND SEAMS
WITH WEDGES/WOOD SHIM 3' OC.
SECURE INTERIOR WITH 1 ROW 6'

OC IN TRIANGULAR PATTERN. 12"

EXISTING STREAMBED

GRADE BACK FROM TOE
OF SLOPE / INNER BERM

12"

7/31/2024



REQUIREMENTS: 
• MATERIAL: 1 - 2.5 IN. WASHED STONE (INDOT CA NO. 2) OVER A STABLE FOUNDATION.
• THICKNESS: 6 IN. MINIMUM,
• WIDTH: 12 FT. MINIMUM OR FULL WIDTH OF ENTRANCE/EXIT ROADWAY, WHICHEVER IS

GREATER.
• LENGTH: 50 FT. MINIMUM OR OF SUFFICIENT LENGTH TO PREVENT TRACKING.

INSTALLATION: 
1. AVOID LOCATING ON STEEP SLOPES OR AT CURVES IN PUBLIC ROADS.
2. REMOVE ALL VEGETATION AND OTHER OBJECTIONABLE MATERIAL FROM THE

FOUNDATION AREA, AND GRADE AND CROWN FOR POSITIVE DRAINAGE. 
3. IF SLOPE TOWARDS THE ROAD EXCEEDS 2%, CONSTRUCT A 6 - 8 IN. HIGH WATER BAR

(RIDGE) WITH 3:1 SIDE SLOPES ACROSS THE FOUNDATION AREA ABOUT 15 FT. FROM THE
ENTRANCE TO DIVERT RUNOFF AWAY FROM THE ROAD (SEE PROFILE).

4. PLACE STONE TO DIMENSIONS AND GRADE SHOWN IN THE EROSION/SEDIMENT
CONTROL PLAN, LEAVING THE SURFACE SMOOTH AND SLOPED FOR DRAINAGE.

MAINTENANCE: 
• INSPECT ENTRANCE PAD, SEDIMENT DISPOSAL AREA, AND ALL OTHER EROSION

CONTROL MEASURES WEEKLY AND AFTER STORM EVENTS OR HEAVY USE. REQUIRED
REPAIRS SHOULD BE COMPLETED IMMEDIATELY.

• RESHAPE PAD AS NEEDED FOR DRAINAGE AND RUNOFF CONTROL.
• TOP DRESS WITH CLEAN STONE AS NEEDED.
• IMMEDIATELY REMOVE MUD AND SEDIMENT TRACKED OR WASHED ONTO PUBLIC

ROADS BY BRUSHING OR SWEEPING. 
• REPAIR ANY PROKEN ROAD PAVEMENT IMMEDIATELY.

PLAN VIEW 

1 TEMPORARY STONE CONSTRUCTION ENTRANCE 
21 Not to Scale - PORTER COUNTY STANDARD DRAWING 11-4 

-

:1 I l==I 

-

NOTES: 

� 

� 

SILT FENCE PLACEMENT 
RELATIVE TO R/W LINE 

SILT FENCE PLACEMENT WITH 
CHANNEL IN RIGHT-OF-WAY 

0 

1. DIMENSIONS WILL VARY BASED ON RIGHT-OF-WAY
AVAILABILITY. SILT FENCE SHALL BE PLACED AS CLOSE AS
POSSIBLE TO EDGE OF CONSTRUCTION LIMITS.

2. THE SPACING OF THE TIEBACKS SHALL EQUAL THE
SPACING OF THE POSTS. ADDITIONAL POST DEPTH OR
TIEBACKS MAY BE REQUIRED IN UNSTABLE SOILS.

INSTALLATION: 
1. THE SILT FENCE SHALL BE ATTACHED TO HARDWOOD

STAKES WITH HARDWOOD LATHS AND SECURED WITH
FIVE 1-1 /2" STAPLES. HARDWOOD STAKES SHALL BE 6' ON
CENTER. THE BOTTOM 12" OF FABRIC SHALL BE LEFT
UNSECURED TO ALLOW FOR ENTRENCHMENT.

2. A 6" DEEP TRENCH ALONG PROPOSED FENCE LINE
SHALL BE CREATED. DRIVE THE STAKES INTO THE TRENCH
8 - 12" OR UNTIL SECURE. BE SURE TO STRETCH FABRIC
TAUT WHEN DRIVING STAKES. STAKES MUST BE INSTALLED
ON THE DOWNHILL OR DOWNSTREAM SIDE OF FENCE.
DRAPE LOOSE END OF GEOTEXTILE INTO TRENCH, THEN
BACKFILL AND COMPACT ON BOTH SIDES.

3. LIMITED TO 1 /4 ACRE PER 100 LINEAR FEET OF FENCE.
4. INSTALL PARALLEL TO THE SLOPE CONTOUR.
5. DO NOT USE FOR SHALLOW CONCENTRATED OR

CHANNEL FLOW.

-

-

::::I 1 1 1 1 1 1 I 1 ' ' 111 •

FLOW
.., 

TIEBACK DETAIL 

FLOW 

EMBEDMENT DETAIL 

0 

% SLOPE MAX. DISTANCE 
< 50:1 100 FEET 
50:1 TO 20:1 75 FEET 

> 20:1 PROVIDE SURFACE 
STABILIZATION 

MAINTENANCE: 
1. INSPECT WITHIN 24 HOURS OF A RAIN EVENT

AND AT LEAST ONCE EVERY 7 CALENDAR DAYS.
2. IF FENCE FABRIC TEARS, STARTS TO

DECOMPOSE, OR IN ANY WAY BECOMES
INEFFECTIVE, REPLACE THE AFFECTED PORTION
IMMEDIATELY. NOTE: ALL REPAIRS SHOULD MEET
SPECIFICATIONS OUTLINED BY THE
MANUFACTURER.

3. REMOVE DEPOSITED SEDIMENT WHEN IT IS
CAUSING THE FILTER FABRIC TO BULGE OR
WHEN IT REACHES ONE-HALF THE HEIGHT OF
THE FENCE AT ITS LOWEST POINT. WHEN
CONTRIBUTING DRAINAGE AREA HAS BEEN
STABILIZED, REMOVE THE FENCE AND SEDIMENT
DEPOSITS, GRADE THE SITE TO BLEND WITH THE
SURROUNDING AREA, AND STABILIZE.

2 TEMPORARY SILT FENCE 
21 Not to Scale - PORTER COUNTY STANDARD DRAWING 11-12 
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A A'

DI
RE

CT
IO

N 
O

F 
TR

AV
EL

SECTION A-A'

PLAN VIEW

ABUTTING
MAT

12 '

1

2

####################################################
3

1

2

UNDISTURBED GROUND

3

2'2'

DETAIL KEYNOTES
1. TIMBER MAT
2. 6" THICK MULCH LAYER.

2.1. REPLENISH AS NEEDED TO MAINTAIN A CONSISTENT THICKNESS.
2.2. CONTRACTOR NOT TO CUT ROOTS TO PROVIDE SURFACE LEVELING.

3. WOVEN GEOTEXTILE FABRIC

#

CONTRACTOR
TO DETERMINE

CONNECTIONS

NOTE: ALTERNATIVE
METHODS OF ACCESS ROAD
STABILIZATION MAY BE
POSSIBLE DEPENDING ON
SEASON AND GROUND
CONDITIONS AT TIME OF
CONSTRUCTION.

Not to Scale
TEMPORARY ACCESS PATH / TIMBER MATS1

22

6"

5"

7"

30" LINE POST
36" BRACE POST

12" (Typ)

25' MAX

NOTES:
1. THE FENCE SHALL MEET CLASSIFICATION FOR 949-12 FIXED KNOT HIGH TENSILE

WOVEN WIRE.
2. A SINGLE STRAND HIGH TENSION ELECTRIC WIRE OF 12.5 GAUGE WITH A

TENSILE RATING OF 200K PSI SHALL BE INSTALLED 24 INCHES ABOVE THE
GROUND ON THE LIVESTOCK SIDE OF THE FENCE.

3. MAXIMUM SPACING BETWEEN LINE POSTS SHALL BE 25 FEET ON CENTER AND
SET AT LEAST 30 INCHES INTO THE GROUND.

4. LINE POSTS SHALL BE 4"-5" DIAMETER PRESSURE TREATED PINE POSTS.
5. BRACE POSTS SHALL BE 5" DIAMETER PRESSURE TREATED PINE POSTS AND SET

36" IN THE GROUND.
6. ALL CORNERS, FENCE LINE ENDS, AND GATE OPENINGS REQUIRE DOUBLE H

BRACE ASSEMBLIES. STRAIGHT LINE FENCE SHALL BE 660 FEET MAXIMUM
SPACING. STRAIGHT FENCE SPANS 330 FEET OR LESS SHALL USE SINGLE H BRACE
ASSEMBLIES.

7. 3/8" LOG CORNER INSULATORS SHOULD BE USED WHERE ADDITIONAL
STRENGTH IS REQUIRED.

8. DOUBLE WALL 12.5 GAUGE UNDERGROUND WIRE WILL BE USED UNDER GATES.

7"
7"
3"

HOT WIRE
(ELECTRIFIED) 949-12 FIXED KNOW HIGH

TENSILE WOVEN WIRE

4" - 5" DIA, 7' LONG, WOODEN
POST PRESSURE TREATED PINE

5"

6"

Not to Scale
WOVEN WIRE CATTLE EXCLUSION FENCE2
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TABLE 2 - PERMANENT RIPARIAN SEED MIX 
BOTANICAL NAME COMMON NAME PLS OZ/ACRE 

PERMANENT GRAMINOIDS 
Andropogon gerardii Big Bluestem 20.00 

Carex vulpinoidea Fox Sedge 3.00 
Panicum virgatum Switchgrass 12.00 
Elymus virginicus Virginia Wildrye 32.00 

TOTAL 67.00 
TEMPORARY COVER 

Avena sativa Common Oat 512.00 
TOTAL 512.00 

FORBS 

Symphyotrichum New England Aster 0.10 
novae-angliae 

Penstemon digitalis Foxglove Beardtongue 0.75 
Rudbeckia hirta Black-eyed Susan 0.50 

Monarda fistulosa Wild Bergamot 1.35 

Rudbeckia triloba Brown-eyed Susan 0.75 
Veronicastrum virginicum Culver's Root 0.12 

O/igoneuron riddellii Riddell's Goldenrod 0.05 

Eutrochium purpureum 
Sweetscented Joe Pye 0.20 Weed 

Asc/epias incarnata Swamp Milkweed 0.25 
Conoc/inium coe/estinum Blue Mistflower 0.30 

Pycnanthemum Common Mountain Mint 0.30 
virginianum 

Heliopsis helianthoides False Sunflower 2.00 
Desmodium canadense Showy Ticktrefoil 0.30 

TOTAL 6.97 

*USE PERMANENT RIPARIAN SEED MIX IN ALL DISTURBED AREAS
INSTALLATION:
SITE PREPARATION:
1. GRADE THE SITE TO ACHIEVE POSITIVE DRAINAGE.
2. ADD TOPSOIL OR COMPOST MULCH (SEE COMPOST MULCHING) TO ACHIEVE NEEDED DEPTH FOR

ESTABLISHMENT OF VEGETATION. (COMPOST MATERIAL MAT BE ADDED TO IMPROVE SOIL MOISTURE
HOLDING CAPACITY, SOIL FRIABILITY, AND NUTRIENT AVAILABILITY.)

SEEDING: 
1. APPLY SEED UNIFORMLY BY BROADCASTING. PLANT OR COVER THE SEED TO A DEPTH OF ONE-FOURTH TO

ONE-HALF INCH. ENSURE GOOD SEED-TO-SOIL CONTACT BY FIRMING THE SEEDBED WITH A ROLLER OR
CULTIPACKER AFTER COMPLETING SEEDING OPERATIONS. (IF SEEDING IS DONE WITH A HYDROSEEDER, 
FERTILIZER AND MULCH CAN BE APPLIED WITH THE SEED IN A SLURRY MIXTURE.) 

2. MULCH ALL SEEDED AREAS (SEE MULCHING AND COMPOST MULCHING) AND USE APPROPRIATE METHODS
TO ANCHOR THE MULCH IN PLACE. CONSIDER USING EROSION CONTROL BLANKETS ON SLOPING AREAS
AND CONVEYANCE CHANNELS (SEE EROSION CONTROL BLANKET).

MAINTENANCE: 
1. INSPECT WITHIN 24 HOURS OF EACH RAIN EVENT AND AT LEAST ONCE EVERY SEVEN CALENDAR DAYS UNTIL

THE VEGETATION IS SUCCESSFULLY ESTABLISHED.
2. CHARACTERISTICS OF A SUCCESSFUL STAND INCLUDE VIGOROUS DARK GREEN OR BLUISH GREEN SEEDLINGS

WITH A UNIFORM VEGETATIVE COVER DENSITY OF 90 PERCENT OR MORE.
3. CHECK FOR EROSION OR MOVEMENT OF MULCH.
4. REPAIR DAMAGED, BARE, GULLIED OR SPARSELY VEGETATED AREAS AND THEN FERTILIZE, RESEED, AND APPLY

AND ANCHOR MULCH. 
5. IF PLANT COVER IS SPARSE OR PATCH, EVALUATE THE PLANT MATERIALS CHOSEN, SOIL FERTILITY, MOISTURE

CONDITION, AND MULCH APPLICATION; REPAIR AFFECTED AREAS EITHER BY OVERSEEDING OR PREPARING A
NEW SEEDBED AND RESEEDING. APPLY AND ANCHOR MULCH ON THE NEWLY SEEDED AREAS.

6. IF VEGETATION FAILS TO GROW, CONSIDER SOIL TESTING TO DETERMINE SOIL PH OR NUTRIENT DEFICIENCY
PROBLEMS. (CONTACT YOUR SOIL AND WATER CONSERVATION DISTRICT OR COOPERATIVE EXTENSION 
OFFICE FOR ASSISTANCE.) 

7. IF ADDITIONAL FERTILIZATION IS NEEDED TO GET A SATISFACTORY STAND, DO SO ACCORDING TO SOIL TEST
RECOMMENDATIONS.

8. ADD FERTILIZER THE FOLLOWING GROWING SEASON. FERTILIZE ACCORDING TO SOIL TEST
RECOMMENDATIONS.

9. FERTILIZE TURF AREAS ANNUALLY. APPLY FERTILIZER IN A SPLIT APPLICATION. FOR COOL-SEASON GRASSES,
APPLY ONE-HALF OF THE FERTILIZER IN LATE SPRING AND ONE-HALF IN EARLY FALL. FOR WARM-SEASON
GRASSES, APPLY ONE-THIRD IN EARLY SPRING, ONE-THIRD IN LATE SPRING, AND THE REMAINING ONE-THIRD
IN MIDDLE SUMMER.

LIMITATIONS: 
SEEDED SURFACES MUST NOT BE SUBJECT TO EROSIVE FLOWS. 

1 PERMANENT SEED MIX 
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TECHNICAL SPECIFICATIONS 
FOR  

PARKER DITCH   
HEADWATERS RESTORATION 

 
PORTER CO. DEPARTMENT OF DEVELOPMENT & STORM WATER MANAGEMENT  

October 15, 2024 
 
 
The following Technical Specifications shall apply to and govern the project designated as Parker Ditch 
Headwaters Restoration. Such Technical Specifications supplement the specifications contained in the 
documents listed in the table below and, in case of conflict with any part or parts of said specifications, the 
Engineer shall determine which specifications shall take precedence and govern. The following hierarchy will be 
applied by the Engineer in resolving any conflict, error, ambiguity, or discrepancy in or between said 
specifications. 
 

Specification Issuing Agency Adopted/Dated 
Special Provisions for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 

Technical Specifications for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 

Construction Plans for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

July 31, 2024 

General Specifications to the Construction & 
Maintenance Services Agreements 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 
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DIVISION 200 
SITE PREPARATION AND EARTHWORK 

 
 
CLEARING & TREE REMOVAL 
 
DESCRIPTION  
This work shall consist of performing the following items within the areas shown on the construction plans, where 
required to complete the work in accordance with the contract documents, and other locations identified by the 
Engineer.  
 

(a) Clearing. Clearing shall consist of the removal and disposal of all downed trees and logs, regardless of 
diameter. It shall also consist of the cutting, removal, and disposal of all bushes, saplings, and other 
woody vegetation of a diameter of less than 10 in., as measured at a point 4.5 ft. above the highest 
adjacent grade at the base of the vegetation (i.e., diameter at breast height). It shall also consist of the 
removal and disposal of all other obstructions, including log jams and accumulations of rubbish of 
whatever nature, the removal and disposal of which is not otherwise provided for in the contract 
documents. 

 
(b) Tree Removal. Tree Removal shall consist of the cutting, removal, and disposal of trees as hereinafter 

defined.  
 
DEFINITIONS 
Tree. A woody, perennial plant having a single main stem or trunk, the diameter of which is 10 in. or more, as 
measured at a point 4.5 ft. above the highest adjacent grade at the base of the tree (i.e., diameter at breast 
height). Those trees having a diameter less than 10 in. diameter at breast height shall be considered saplings. A 
multiple stem tree that forks at a point below breast height shall be considered to be a cluster of multiple individual 
trees. A tree that forks at or above breast height shall be considered to be a single tree. If already cut or broken 
off at less than 4.5 ft. above the highest adjacent grade at the base of the tree, but more than 1.0 ft. above the 
highest adjacent grade, the remaining trunk will be measured at the elevation of such existing cut or break. 
 
Limits of Clearing & Tree Removal. A boundary line as shown on the construction plans or as designated by the 
Department.  
 
CONSTRUCTION REQUIREMENTS 
This work includes clearing and tree removal within the areas shown on the construction plans, where required to 
complete the work in accordance with the contract documents, and other locations identified by the Engineer 
 
This work shall be completed in accordance with the following. 
 

(a) Clearing. All downed trees and logs, regardless of diameter, and all other obstructions, including log jams 
and accumulations of rubbish of whatever nature, shall be removed and disposed of as specified below. 
All bushes, saplings, and other woody vegetation of a diameter of less than 10 in. diameter at breast 
height, shall be cut, removed, and disposed of as specified below. All bushes, saplings, and other woody 
vegetation of a diameter of less than 6 in. diameter at breast height shall be cut off at a height of not more 
than 4 in.  
 
The Contractor shall select and use appropriate means and methods, based on the specified cutting 
height and the bushes, saplings, and other woody vegetation to be cut, removed, and disposed of, to 
conduct the work. The equipment used shall be capable of neatly and completely severing all growth at 
the specified cutting height. 
 

(b) Tree Removal. All trees shall be cut and disposed of as directed by the Engineer. No mature trees are 
proposed for removal but should the Contractor or Engineer determine that select mature trees be 
appropriate or expeditious for construction then these will be removed by the contractor at no added 
expense. Max mature trees that would be included at no expense to the Owner would be 5 trees. 
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The Contractor shall select and use appropriate means and methods, based on the specified cutting 
height and the trees to be cut and disposed of, to conduct the work. The equipment used shall be capable 
of neatly and completely severing the trees at the specified cutting height. No splinters or spurs shall 
extend from the top or sides of any stump. 
 

(c) Disposal of Materials. All trees, downed trees and logs, all bushes, saplings, and other woody vegetation 
of a diameter of less than 10 in. diameter at breast height, and all other materials removed during the 
Clearing & Tree Removal work shall be disposed of in accordance with the following.  

 
The Contractor shall dispose of all materials in such a manner that public or private property will not be 
damaged or endangered. No on-site open burning of materials removed during the Clearing & Tree 
Removal work shall be allowed, unless otherwise provided for in the contract documents, or otherwise 
approved in writing by the Engineer. Considering the following tolerances for mulched, shredded, and/or 
chipped materials, materials removed during the Clearing & Tree Removal work may be mulched, 
shredded, and/or chipped and may be placed or left upon the site. Mulched, shredded, and/or chipped 
materials to be placed or left upon the site shall not be left in windrows or otherwise in a lumpy or 
bunched condition and shall be evenly placed or left upon the site at a depth not to exceed 3 in.  

 
(1) Tolerances for Mulched, Shredded, and/or Chipped Material. Mulched, shredded, and/or chipped 

material shall be considered adequately mulched, shredded, and/or chipped and may be left in place 
provided that 90% of such material is smaller than 6 in., as measured in any direction, and that 50% 
of such material is smaller than 3 in., as measured in any direction. 

 
The means and methods selected and used by the Contractor in the performance of the work shall minimize soil 
disturbance in the areas subject to the work. The Contractor will not be required to conduct Clearing & Tree 
Removal work in areas that are continuously wet and/or cannot otherwise be cleared with equipment, as 
determined in coordination with the Engineer.  
 
Wherever areas have been disturbed as a result of the performance of the work, provided the following tolerances 
for ruts, Contractor, at no additional cost to the Department, shall restore such property to a condition equal to 
that existing before such disturbance occurred. Damage, such as ruts or wheel tracks more than 2 in. in depth or 
more than 12 in. in length or width, shall be repaired to the satisfaction of the Engineer. If the Contractor fails to 
do so, the Department may, after the expiration of a period of 48 hours after giving the Contractor notice in 
writing, proceed to repair such damage, and the cost thereof will be deducted from any compensation due, or 
which may become due, the Contractor under this or any other contract between the Contractor and the 
Department. 
 

(1) Tolerances for Ruts. Disturbed areas shall be free from ruts or wheel tracks measuring more than 2 in. in 
depth or more than 12 in. in length or width. Disturbed areas with ruts or wheel tracks that measure more 
than 2 in. in depth or more than 12 in. in length or width, shall be restored to be free from such ruts or 
wheel tracks. 

 
MEASUREMENT 
This work shall not be measured for payment, but shall be considered complete following inspection and 
acceptance of the work by the Department.  
 
PAYMENT  
This work shall be paid for at the contract quantity and/or quantities for CLEARING & TREE REMOVAL – LUMP 
SUM shown on the basis of quote form.  
  
Such unit price(s) shall include all preparation necessary to complete the work, the furnishing, transporting, and 
placing of all materials necessary to complete the work, as well as the cutting, removal, and disposal, including 
transporting, of all materials resulting from the performance of the work.  
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STRIP TOPSOIL 
 
DESCRIPTION  
This work shall consist of the stripping of topsoil from the existing surface of trenches and other cut areas and the 
existing surface of embankments and other fill areas and the transportation of materials generated during such 
stripping work to stockpile areas located on the project site. Stripping of topsoil will only be required along the UT 
to Parker Ditch related to the two-stage ditch grading. 
 
CONSTRUCTION REQUIREMENTS 
Topsoil shall be stripped from the existing surface of trenches and other cut areas and the existing surface of 
embankments and other fill areas, as shown on the construction plans. Topsoil shall be stripped to a depth of 6 
IN, or as directed by the Engineer, and stockpiled on the project site near the areas where it is to be spread.  
 
MEASUREMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
PAYMENT 
This work will not be paid for directly but shall be considered as included in the various other items of work 
involved and shall be included in the unit prices for such items and no additional compensation will be allowed. 
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EXCAVATION 
 
DESCRIPTION  
This work shall consist of the excavation of materials from trenches and other cut areas and the transportation of 
materials generated during such excavation work to fill areas, embankment locations, spoil disposal areas, or 
stockpile areas located on the project site. 
 
Along UT to Parker Ditch, the grading associated with the rock chute, culvert replacements, and 2-stage channel 
excavation (Sta 255+03 to 262+02) has been calculated and is included in Table 1. Some of the cut material 
generated will be used as backfill over top of the proposed culverts. Excess cut material is to be spread within a 
20’ offset from top of bank (~Elev 715) to a depth no more than 1’ and to transition into the hill slope.  If excess 
spoils still remain, additional spoils spreading areas will be identified by the Engineer and Owner. All spoils to be 
permanently seeded and straw mulched. Permanent seed has been accounted for in these technical 
specifications, but straw mulch will be incidental to the work. 
 
Table 1: Grading Summary 

Proposed Practice Station Range Cut Volume (CY) Fill Volume (CY) 
Culvert Replacement 255+03 – 255+58 125 150 

Rock Chute 255+58 – 256+40 155 0 
Two-Stage Channel 256+40 – 261+70 1,665 0 
Culvert Replacement 261+70 – 262+02 255 300 

Total 2,200 450 
Net 1,750 CY (cut) 

 
 
CONSTRUCTION REQUIREMENTS 
(a) Preparation 
Prior to starting the excavation work, necessary clearing and tree removal, mowing, hand removal, and/or topsoil 
stripping work shall be conducted within the work area and within any fill areas, embankment locations, spoil 
disposal areas, or stockpile areas located on the project site, in accordance with these technical specifications.  
 
(b) Excavation 
All excavation work shall be conducted in accordance with the lines, grades, and elevations shown on the 
construction plans; there shall be no deviation from such lines, grades, and elevations, without the written consent 
of the Engineer. 
 
All suitable materials generated during the excavation work, including, but not limited to, earth, gravel, rock, stone, 
boulders, and broken concrete not containing exposed rebar, shall be re-used in the work, as described below, 
provided that such materials meet all applicable materials specifications. Excess suitable material will be allowed 
to be spread on site and seeded. Materials generated during the excavation work that are not suitable for re-use 
in the work shall be removed and disposed of off-site in a responsible and lawful manner. 
 
Suitable earth, gravel, rock, stone, and boulders generated during the excavation work may be placed in fill areas, 
embankment locations, spoil disposal areas, or stockpile areas, provided that such materials are placed and 
compacted in accordance with the contract documents. Suitable broken concrete not containing exposed rebar 
generated during the channel excavation work may also be used in fill areas, embankment locations, spoil 
disposal areas, or stockpile areas, provided that such materials are placed and compacted to the satisfaction of 
the Engineer, buried under a minimum of two feet of earth, and do not create an unsightly appearance or conflict 
with the natural topography of the area. Suitable gravel, rock, and broken concrete not containing exposed rebar 
generated during the excavation work may also be used as coarse aggregate, provided that such materials meet 
all applicable materials specifications. Suitable rock, stone, boulders, and broken concrete not containing exposed 
rebar generated during the excavation work may also be used as rip rap, provided that such materials meet all 
applicable materials specifications. 
 
(c) Classification 
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All excavation work will be classified by the Engineer. All excavation work will be classified as GRADING, except 
that excavation work conducted in rock shall be classified as ROCK EXCAVATION. 
 
MEASUREMENT  
This work shall not be measured for payment, but shall be considered complete following inspection and 
acceptance of the work by the Department.  
 
PAYMENT 
This work shall be paid for at the contract unit price(s) per cubic yard for GRADING. 
 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work. The transportation of materials generated during such excavation work to fill areas, embankment locations, 
spoil disposal areas, or stockpile areas located on the project site shall also be considered as incidental to this 
work. The spreading of suitable excess excavation material within the drain easement shown in the construction 
plans shall be incidental to this work. 
  
The removal and disposal, including transportation, of materials generated during the excavation work that are not 
suitable for re-use in the work will be paid for at the contract unit price per cubic yard for REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL, provided the completion of such work is provided for in the contract 
documents.  If the completion of such work is not provided for in the contract documents, REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL will be paid for according to Article 109.05.  
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FILL 
 
DESCRIPTION 
This work shall consist of the construction of embankments and other fill areas on the project site by transporting, 
spreading, and tamping or compacting suitable material above the surface of the existing grade. 
 
CONSTRUCTION REQUIREMENTS 
(a) Preparation 
Prior to starting the construction of an embankment or other fill area, necessary clearing and tree removal, 
mowing, hand removal, and/or topsoil stripping work shall be conducted within the work area in accordance with 
these technical specifications. 
 
The existing ground surface within the embankment or other fill area shall then be scarified or tilled to a minimum 
of 3 IN deep to prepare the ground surface for the placement of fill. Fill shall not be placed on frozen earth.   
 
When embankments and other fill areas are located on existing slopes, or if existing slopes are included in 
embankments or other fill areas, the existing slopes shall be scarified or tilled to a minimum of 3 IN deep to 
prepare the ground surface for the placement of fill.  If additional precautions for binding the fill to the ground 
surface are justified, steps shall be cut into the existing slopes before the construction of the embankment or other 
fill area begins. 
 
(b) Fill 
Embankments and other fill areas shall be constructed of suitable materials that will compact and develop 
stability.  No sod, frozen material, or any material which, by decay or otherwise, might cause settlement shall be 
placed or allowed to remain in embankments or other fill areas.  Embankments and other fill areas shall be 
constructed to the height and width deemed necessary to provide for shrinkage during compaction.  Upon 
completion, the embankments and other fill areas shall be according to the lines, grades, and cross sections 
shown on the construction plans.   
 
When embankments and other fill areas are constructed of materials generated during excavation work, such 
materials shall be well distributed, and sufficient earth or other fine material shall be incorporated within them 
when they are deposited to fill interstices and provide solid embankments and surfaces.  No rock, stones or 
broken concrete more than 4 IN in largest dimension shall be permitted within a vertical distance of 12 IN from the 
surface of the finished grade. 
 
Pieces of concrete, not exceeding 2 SF for any area of surface, and large rocks and boulders may be placed in 
embankments and other fill areas without being broken up, provided they are well embedded, and the interstices 
filled with smaller pieces or smaller material in a manner to give a density satisfactory to the Engineer.  The lifts of 
the smaller pieces or smaller material shall not exceed 8 IN in depth.   
  
So far as practicable, each lift of material shall extend the entire length and width of the embankment or other fill 
area.  The material shall be leveled by means of bulldozers, graders, or other equipment approved by the 
Engineer.  Each lift shall be not more than 8 IN thick when in loose condition, uniform in cross section, and 
thoroughly compacted before the next lift is started. Each lift of material shall be disked sufficiently to break down 
oversized clods, mix the different materials, secure a uniform moisture content, and ensure uniform density and 
compaction.  Disking may be omitted if the fill material consists of sand or gravel.  
  
The use of drag line excavators or similar equipment which excavate and deposit material in large unit masses 
will not be permitted, unless all materials excavated in this manner are spread as provided herein and compacted 
in accordance with these technical specifications, or as directed by the Engineer.  
 
(c) Compaction 
If the height of the embankment or other fill area is less than 1-1/2 FT, all lifts shall be compacted to not less than 
95 percent of the standard laboratory density.  If the height of the embankment or other fill area is between 1-1/2 
FT and 3 FT, the first lift shall be compacted to not less than 90 percent, and the balance to a minimum of 95 
percent of the standard laboratory density.  If the height of the embankment or other fill area exceeds 3 FT in 
height, the lower 1/3 of the embankment or surface, but not to exceed the lower 2 FT, shall be compacted in a 
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manner that will yield a minimum of 90 percent of standard laboratory density to the uppermost lift of that portion 
of the embankment or other fill area.  The next 1 FT of the embankment or other fill area shall be compacted to 
not less than 93 percent, and the balance of the embankment or other fill area shall be compacted to not less than 
95 percent of the standard laboratory density.  
  
The top 2 FT of all embankments and other fill areas shall not contain more than 120 percent of the optimum 
moisture determined according to AASHTO T 99 (Method C).  The Contractor will be permitted the use of an 
approved additive to effect a quicker drying time.  
  
The standard laboratory density shall be the maximum dry density determined according to AASHTO T 99 
(Method C).  A coarse particle correction according to AASHTO T 224 shall be used. 
 
The dry density of the compacted embankment or other fill area will be determined by the Engineer at regular 
intervals according to AASHTO T 191, AASHTO T 310, or by other methods approved by the Engineer.  
  
The embankment or other fill area shall be sprinkled with water when it is necessary to increase the moisture 
content of the soil to permit the fill area or embankment location to be constructed to the densities indicated 
above.  
  
Compacting equipment and compacting operations shall be coordinated with the rate of placing fill material so 
that the required density is obtained.  
  
Special care shall be exercised in compacting embankments and other fill areas adjacent to structures and in 
sharp depressions.  Where such areas are inaccessible to the compacting equipment being used, the material 
shall be placed in 8 IN lifts and uniformly compacted with suitable mechanical equipment.  Embankment and other 
fill areas placed adjacent to a structure shall not contain more than 110 percent of the optimum moisture 
determined according to AASHTO T 99 (Method C).  
 
MEASUREMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
PAYMENT 
This work shall be paid for at the contract unit price(s) per cubic yard for GRADING. 
 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work.  The transportation of materials generated during such excavation work to fill areas, embankment locations, 
spoil disposal areas, or stockpile areas located on the project site shall also be considered as incidental to this 
work.  
  
The removal and disposal, including transportation, of materials generated during the excavation work that are not 
suitable for re-use in the work will be paid for at the contract unit price per cubic yard for REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL, provided the completion of such work is provided for in the contract 
documents.  If the completion of such work is not provided for in the contract documents, REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL will be paid for according to Article 109.05.  
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GRADING DITCHES & SWALES 
 
DESCRIPTION  
This work shall consist of the creation of new swales, ditches, and other small channels and/or the deepening, 
widening, or straightening of existing swales, ditches, and other small channels and the transportation of materials 
generated during such grading work to fill areas, embankment locations, spoil disposal areas, or stockpile areas 
located on the project site.  
 
CONSTRUCTION REQUIREMENTS 
(a) Preparation 
Prior to starting the grading work, necessary clearing and tree removal, mowing, hand removal, and/or topsoil 
stripping work shall be conducted within the work area and within any fill areas, embankment locations, spoil 
disposal areas, or stockpile areas located on the project site, in accordance with these technical specifications. 
 
(b) Grading 
All grading work on swales, ditches, and other small channels shall be conducted in accordance with the lines, 
grades, and elevations shown on the construction plans; there shall be no deviation from such lines, grades, and 
elevations, without the written consent of the Engineer.   
 
All suitable materials generated during the grading work, including, but not limited to, earth, gravel, rock, stone, 
boulders, and broken concrete not containing exposed rebar, shall be re-used in the work, as described below, 
provided that such materials meet all applicable materials specifications. Materials generated during the grading 
work that are not suitable for re-use in the work shall be removed and disposed of off-site in a responsible and 
lawful manner.   
 
Suitable earth, gravel, rock, stone, and boulders generated during the grading work may be placed in fill areas, 
embankment locations, spoil disposal areas, or stockpile areas, provided that such materials are placed and 
compacted in accordance with the contract documents. Suitable broken concrete not containing exposed rebar 
generated during the grading work may also be used in fill areas, embankment locations, spoil disposal areas, or 
stockpile areas, provided that such materials are placed and compacted to the satisfaction of the Engineer, buried 
under a minimum of two feet of earth, and do not create an unsightly appearance or conflict with the natural 
topography of the area. Suitable gravel, rock, and broken concrete not containing exposed rebar generated during 
the grading work may also be used as coarse aggregate, provided that such materials meet all applicable 
materials specifications. Suitable rock, stone, boulders, and broken concrete not containing exposed rebar 
generated during the grading work may also be used as rip rap, provided that such materials meet all applicable 
materials specifications. 
 
Materials generated during the grading work that are not suitable for re-use in the work shall be removed and 
disposed of off-site in a licensed landfill, recycled, reused, or otherwise disposed of in accordance with local, 
state, and federal laws and regulations. Should the Contractor choose to dispose of such materials at a clean 
construction and demolition debris (CCDD) facility or at an uncontaminated soil fill operation, it shall be the 
Contractor’s responsibility to have the pH of the material tested to ensure the value is between 6.25 and 9.0, 
inclusive. A copy of the pH test results shall be provided to the Engineer. 
 
When the Contractor removes and disposes of materials generated during the grading work that are not suitable 
for re-use in the work, the Contractor shall obtain written approval from the owner of such off-site location and 
present such written approval to the Engineer prior to using such location. The approval of the proposed off-site 
disposal site shall be according to Article 107.17. 
 
(c) Finishing 
Within swales, ditches, and other small channels designated for this work, all irregularities shall be smoothed out, 
depressions shall be filled in, and the swale, ditch, or other small channel shall be shaped, trimmed, and finished 
uniformly to the lines, grades, and elevations shown on the construction plans and blended into the existing 
adjacent grade.  
 
Finished surfaces shall be cleaned up for final acceptance. All unsuitable material, debris, and rubbish, resulting 
from construction operations, or otherwise occurring within the finished surface, and all stones more than 6 IN in 
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the largest dimension, shall be removed from the finished surface and disposed of in accordance with these 
technical specifications. The degree of finish required shall be that which can be obtained by use of suitable 
mechanical equipment, with only such hand labor as special conditions may require. Following finishing, the 
finished surface shall have a smooth appearance and shall be relatively free of dirt clods, stones, woody debris, 
rubbish, and other irregularities. 
 
MEASUREMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
PAYMENT 
This work will not be paid for directly but shall be considered as included in the various other items of work 
involved and shall be included in the unit prices for such items and no additional compensation will be allowed. 
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BEDDING & INITIAL BACKFILL 
 
DESCRIPTION 
This work shall consist of furnishing, transporting, and placing coarse aggregate for the bedding and initial backfill 
to be installed at the bottom of all trenches excavated during the performance of the work for the purpose of 
installing culverts. 
 
This work also includes the transportation of suitable surplus excavated material from trenches, such suitable 
surplus excavated material having been replaced by bedding and initial backfill, to fill areas, embankment 
locations, spoil disposal areas, or stockpile areas located on the project site. Surplus excavated material not 
suitable for use in fill areas, embankment locations, spoil disposal areas, or stockpile areas located on the project 
site shall be removed and disposed of off-site in a licensed landfill, recycled, reused, or otherwise disposed of in 
accordance with local, state, and federal laws and regulations. 
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  
 

MATERIALS 
(1) Bedding & Initial Backfill 

 
CONSTRUCTION REQUIREMENTS 
The installation of bedding and initial backfill shall be completed in accordance with these technical specifications. 
 
MEASUREMENT  
This work shall not be measured for payment, but shall be considered complete following inspection and 
acceptance of the work by the Department.  
 
PAYMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
The removal and disposal, including transportation, of surplus excavated materials that are not suitable for re-use 
in the work will be paid for at the contract unit price per cubic yard for REMOVAL AND DISPOSAL OF 
UNSUITABLE MATERIAL, provided the completion of such work is provided for in the contract documents.  If the 
completion of such work is not provided for in the contract documents, REMOVAL AND DISPOSAL OF 
UNSUITABLE MATERIAL will be paid for according to Article 109.05.  
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STRUCTURE BACKFILL 
 
DESCRIPTION 
This work shall consist of furnishing, transporting, and placing suitable excavated material for backfilling the entire 
space between the sides of all excavations made during the performance of the work for the purpose of installing 
culverts and the outside of such structures as detailed in the plans. 
 
This work also includes the transportation of suitable surplus excavated material from such excavations to fill 
areas associated with the proposed culverts.  
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  
 

MATERIALS 
(1) Suitable Excavated Material 
(2) Structure Backfill 

 
CONSTRUCTION REQUIREMENTS 
The installation of structure backfill shall be completed in accordance with the plans and these technical 
specifications. 
 
MEASUREMENT  
This work shall not be measured for payment but shall be considered complete following inspection and 
acceptance of the work by the Department.  
 
PAYMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
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SPREAD TOPSOIL 
 
DESCRIPTION  
This work pertains only to the restoration work along UT to Parker Ditch. This work shall consist of the 
transportation of materials from topsoil stockpile areas located on the project site to disturbed areas located on 
the project site and the spreading of such materials over such disturbed areas.  
 
CONSTRUCTION REQUIREMENTS 
Topsoil shall be spread over disturbed areas located on the project site, such as trenches and other cut areas and 
embankments, spoils areas and other fill areas, as shown on the construction plans. Topsoil shall be spread over 
such disturbed areas to a depth of 6 IN, or as directed by the Engineer, and firmly tamped or compacted.  
 
So far as practicable, each lift of topsoil shall extend the entire length and width of the disturbed area. The 
material shall be spread by means of bulldozers, graders, or other equipment approved by the Engineer. Each lift 
of material shall be disked sufficiently to break down oversized clods, mix the different materials, secure a uniform 
moisture content, and ensure uniform density and compaction.   
 
All spreading work shall be conducted in accordance with the lines, grades, and elevations shown on the 
construction plans; there shall be no deviation from such lines, grades, and elevations, without the written consent 
of the Engineer. 
 
MEASUREMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
PAYMENT 
This work will not be paid for directly but shall be considered as included in the various other items of work 
involved and shall be included in the unit prices for such items and no additional compensation will be allowed. 
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SHAPING, TRIMMING & FINISHING 
 
DESCRIPTION 
This work shall consist of the shaping, trimming, and finishing of disturbed areas located on the project site, the 
cleaning up of disturbed areas located on the project site, and completing the work for acceptance.   
 
CONSTRUCTION REQUIREMENTS 
 
(a) Grading 
Within disturbed areas located on the project site, all irregularities shall be smoothed out, depressions shall be 
filled in, and the entire disturbed area shall be shaped, trimmed, and finished uniformly to the lines, grades, and 
elevations shown on the construction plans and blended into the existing adjacent grade.  
 
(b) Finishing 
Finished surfaces shall be cleaned up for final acceptance. All unsuitable material, debris, and rubbish, resulting 
from construction operations, or otherwise occurring within the finished surface, and all stones more than 6 IN in 
the largest dimension, shall be removed from the finished surface and disposed of in accordance with these 
technical specifications.  The degree of finish required shall be that which can be obtained by use of suitable 
mechanical equipment, with only such hand labor as special conditions may require. Following finishing, the 
finished surface shall have a smooth appearance and shall be relatively free of dirt clods, stones, woody debris, 
rubbish, and other irregularities. 
 
MEASUREMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
PAYMENT 
This work will not be paid for directly but shall be considered as included in the various other items of work 
involved and shall be included in the unit prices for such items and no additional compensation will be allowed. 
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STONE 
 
DESCRIPTION  
All stone detailed in this section is intended to be material installed as indicated in the plans and as directed by 
the Engineer for installation of the various project features such as culverts, rock chute, and rock cross vanes. 

 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  
 

MATERIALS 
(1) INDOT Revetment Riprap (well graded material sized 3 inches to 12 inches). 
(2) INDOT Class I Riprap (well graded material sized 3 inches to 24 inches). 
(3) INDOT No. 8 Stone (Commercial grade 1″ material down to 3/8″ material) 

 
 
CONSTRUCTION REQUIREMENTS 
The installation of stone shall be completed in accordance with these technical specifications and the location and 
dimension in the plans or as directed by the Engineer 
 
MEASUREMENT  
This work shall be measured based on submitted delivery lift tickets.  
 
This work shall be paid for at the contract quantity for the various types of stone shown on the basis of quote or 
basis of bid form.  
 
PAYMENT 
This work shall be paid for at the contract unit price(s) per ton for the following stone materials shown on the basis 
of quote or basis of bid form:  

MATERIALS 
(1) INDOT Revetment Riprap  
(2) INDOT Class I Riprap  
(3) INDOT No. 8 Stone 

 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work.  The transportation of materials generated during such excavation work to fill areas, embankment locations, 
spoil disposal areas, or stockpile areas located on the project site shall also be considered as incidental to this 
work.  
  
The removal and disposal, including transportation, of materials generated during the excavation work that are not 
suitable for re-use in the work will be paid for at the contract unit price per cubic yard for REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL, provided the completion of such work is provided for in the contract 
documents.  If the completion of such work is not provided for in the contract documents, REMOVAL AND 
DISPOSAL OF UNSUITABLE MATERIAL will be paid for according to Article 109.05.  
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DIVISION 300 
DRAINAGE AND STORMWATER MANAGEMENT 

 
 
CULVERT 
 
DESCRIPTION  
This work shall consist of constructing culverts as shown on the construction plans. 
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  

 
MATERIALS 
(1) Rigid Pipe 

a. Corrugated Metal Pipe (CMP) 
(2) Structure Bedding 
(3) Structure Backfill 

 
CONSTRUCTION REQUIREMENTS 
This work shall be completed in accordance with the Porter County Supplemental Design and Construction 
Standards/Specifications and these technical specifications. In case of conflict between these technical 
specifications and any part or parts of said Porter County Supplemental Design and Construction 
Standards/Specifications, the Engineer shall determine which specifications shall take precedence and govern. 
 
(a) Excavation  
Culverts shall be constructed in trenches free of water, excavated either in embankments or natural ground.  
Trenches shall be dewatered through the use of diversion channels or other methods approved by the Engineer 
before proceeding with the construction.  
 
Trenches shall be excavated in accordance with the Culvert Crossing Replacement detail in the construction 
plans. If the width of the trench exceeds the maximum horizontal dimension specified in the construction plans as 
a result of careless or faulty construction methods, that portion of the trench shall be corrected by backfilling in 8 
IN lifts and again excavating the trench to the required width. 
 
Trenches shall be excavated so that vertical faces are maintained at least to an elevation 12 IN above the top of 
the culvert. If the trench has been made deeper than necessary, the foundation shall be brought to the proper 
grade by the addition of well compacted bedding material.  
  
Where a firm foundation is not encountered at the bottom of the trench due to the presence of unsuitable material, 
such as soft or spongy soil, unstable soil, or rock in either ledge or boulder formation is encountered at locations 
along the line of the culvert and at the grade established for the culvert, the material or rock shall be removed and 
replaced before proceeding with the construction. The unsuitable material shall be removed to a depth 
determined by the Engineer for the width of the trench and replaced with well compacted bedding material.  Rock 
shall be removed to an elevation 1 FT lower than the bottom of the pipe or to a depth equal to 1/2 IN/FT of 
ultimate fill height over the top of the pipe, whichever is the greater depth, for the width of the trench, and replaced 
with well compacted bedding material. Bedding material shall be placed in 8 IN lifts and compacted by mechanical 
means to the satisfaction of the Engineer.  
 
All excavated material not suitable for re-use on the work shall be disposed of in accordance with these technical 
specifications.  
 
(b) Foundation   
Well compacted bedding material shall be placed to a depth of 6 IN below the culvert to 1/2 of the culvert height. 
Bedding material shall be placed along the entire width of the trench for the entire length of the pipe, except 
where the culvert outlets from the embankment or the existing slope, the last 3 FT of the pipe shall be bedded in 
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suitable excavated material, as described below.  The bedding material and/or suitable excavated material shall 
be compacted by mechanical means to the satisfaction of the Engineer.  
 
(c) Laying Culverts 
No culvert shall be placed until the trench and the prepared foundation have been approved by the Engineer. 
 
The trench shall be kept free from water while the pipe is being placed and until the joints have been sealed. 
Trenches shall be dewatered through the use of diversion channels or other methods approved by the Engineer 
before proceeding with the construction.   
 
The laying of pipes shall be started at the outlet end with the spigot ends pointing in the direction of flow, and shall 
proceed toward the inlet end with pipes abutting and true to line and grade.  The ends of pipes shall be carefully 
cleaned before the pipes are lowered into the trenches, and the pipes shall be lowered so as to avoid 
unnecessary handling in the trench.  
  
As each length of pipe is laid, the mouth of the pipe shall be properly protected to prevent the entrance of earth or 
the bedding material.  The pipes shall be fitted and matched so that when laid in the work they will form a culvert 
with a smooth, uniform invert.  Each section of pipe shall be pushed or pulled to the section in place to ensure 
tight joints.  Pipe having a diameter greater than 42 IN shall be set or "brought home" with a winch, come-a-long, 
or other positive means.  
  
CMP pipe shall be joined according to the manufacturer’s specifications using a Type 10-C band and appropriate 
gasket material between the pipe and band. 
 
(d) Backfilling 
As soon as the condition of the culvert will permit, the entire width of the trench shall be backfilled with structure 
backfill material to a height of at least 1 FT above the top of the pipe, except where the culvert outlets from the 
embankment or the existing slope, the initial backfill material around and above the last 3 FT of the pipe shall be 
suitable excavated material, as described below.  All initial backfill material shall be deposited in such a manner 
as not to damage the pipe.  The initial backfill material shall be placed longitudinally along the pipe and the filling 
of the trench shall be carried on simultaneously on both sides of the pipe.  Upon finishing placement of the initial 
backfill material, the elevation of the initial backfill material on each side of the pipe shall be the same and the 
space under the pipe shall be completely filled.  The initial backfill material shall be placed in 8 IN lifts and 
compacted by mechanical means to the satisfaction of the Engineer.   
 
The installed pipe and its embedment (i.e., bedding and backfill) shall not be disturbed when using movable 
trench boxes and shields, sheet pile, or other trench protection.  
  
The remainder of the trench shall be backfilled to the existing adjacent grade or finished surface as rapidly as the 
condition of the culvert will permit.  The final backfill material shall consist of suitable excavated material from the 
trench or trench backfill, as specified in the contract documents or as follows:   

  
(1)  Trench Backfill.  For trenches made in the subgrade of a proposed or existing pavement, curb, gutter, 

curb and gutter, stabilized shoulder, or sidewalk, and trenches where the inner edge of the trench is 
within 2 FT of the edge of a proposed or existing pavement, curb, gutter, curb and gutter, stabilized 
shoulder, or sidewalk, the remainder of the trench shall be backfilled with trench backfill material meeting 
the requirements of these technical specifications.  The material shall be placed in lifts not exceeding 8 IN 
in depth and compacted to a minimum of 95 percent of standard lab density by mechanical means.  

  
(2)  Suitable Excavated Material.  For all other trenches, the remainder of the trench shall be backfilled with 

suitable excavated material.  The material shall be from excavation or borrow, free from large or frozen 
lumps, clods, or rock, and meeting the approval of the Engineer.  The material shall be placed in lifts not 
exceeding 8 IN in depth, and compacted to 95 percent of standard lab density by mechanical means.    

  
Before compaction, each lift shall be wetted or dried to bring the moisture content within 80 to 110 percent of 
optimum as determined according to AASHTO T 99 (Method C). 
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When sheeting and bracing have been used, sufficient bracing shall be left across the trench as the backfilling 
progresses to hold the sides firmly in place without caving or settlement.  This bracing shall be removed as soon 
as practicable.  Any depressions which may develop within the area involved in the construction operation due to 
settlement of the backfill material shall be filled in a manner meeting the approval of the Engineer.  
  
When the Contractor constructs the trench with sloped or benched sides, backfilling for the full width of the 
excavation shall be as herein specified, except that no additional compensation will be allowed for backfill material 
required outside the vertical limits of the specified trench width.  
 
(e) Shaping, Trimming & Finishing  
After backfilling has been completed, the top of the trench shall be shaped, trimmed, and finished to the lines, 
grades, and elevations shown on the construction plans, in accordance with these technical specifications.  
 
MEASUREMENT 
CULVERT shall not be measured for payment, but shall be considered complete following inspection and 
acceptance of the work by the Department. 
 
This work shall be paid for at the contract quantity and/or quantities shown on the basis of quote or basis of bid 
form for CULVERT of the diameter, material, and class and/or type specified in the contract documents. The 
entire length of CULVERT necessary to complete the work shown on the construction plans shall have been used 
in computing such quantity.  
 
EXCAVATION FOR CULVERT will be measured for payment in accordance with these technical specifications. 
 
DEWATERING FOR CULVERT will be measured for payment in accordance with these technical specifications. 
 
BEDDING FOR CULVERT will be measured for payment in accordance with these technical specifications. 
 
TRENCH BACKFILL FOR CULVERT will be measured for payment in accordance with these technical 
specifications. 
 
PAYMENT 
CULVERT shall paid for at the contract unit price(s) per each CULVERT installed and accepted by the Engineer 
of the diameter, material, and class and/or type specified in the contract documents. 
 
Such unit price shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all material, labor, tools, equipment, and other incidental items necessary to 
complete the work.  
 
EXCAVATION FOR CULVERT shall be paid for in accordance with these technical specifications. 
 
DEWATERING FOR CULVERT shall be paid for in accordance with these technical specifications. 
 
BEDDING FOR CULVERT shall be paid for in accordance with these technical specifications. 
 
TRENCH BACKFILL FOR CULVERT shall be paid for in accordance with these technical specifications. 
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ROCK CHUTE 
 
DESCRIPTION 
This work shall consist of constructing the rock chute as shown on the construction plans. 
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  

 
MATERIALS 
(1) INDOT Revetment Riprap 
(2) Non-woven geotextile 
(3) Sand bedding 

 
CONSTRUCTION REQUIREMENTS 
This work shall be completed in accordance with the Porter County Supplemental Design and Construction 
Standards/Specifications and these technical specifications. In case of conflict between these technical 
specifications and any part or parts of said Porter County Supplemental Design and Construction 
Standards/Specifications, the Engineer shall determine which specifications shall take precedence and govern. 
 
(a) Excavation 
 
Rock chute shall be constructed in excavations free of water, excavated either in embankments or natural ground.  
Excavations shall be dewatered through the use of water diversion or other methods approved by the Engineer 
before proceeding with the construction.  
 
Where a firm foundation is not encountered at the bottom of the excavation due to the presence of unsuitable 
material, such as soft or spongy soil, unstable soil, or rock in either ledge or boulder formation is encountered at 
the bottom of the excavation, the material or rock shall be removed and replaced before proceeding with the 
construction.  
  
The unsuitable material shall be removed to a depth determined by the Engineer for the diameter or length and 
width of the excavation and replaced with well compacted bedding material. Rock shall be removed to an 
elevation 1 FT lower than the bottom of the rock chute for the width of the excavation and replaced with well 
compacted bedding material. Bedding material shall be placed in 8 IN lifts and compacted by mechanical means 
to the satisfaction of the Engineer.  
 
All excavated material not suitable for re-use on the work shall be disposed of in accordance with these technical 
specifications. 
 
(b) Foundation   
 
Well compacted sand bedding material as shown in the plans shall be placed along the entire length and width of 
the excavation. The sand bedding material shall be compacted by mechanical means to the satisfaction of the 
Engineer.  
 
Place geotextile fabric on top of the sand bedding material and tamp down to ensure there are no void spaces 
between the sand bedding and geotextile fabric. Geotextile fabric shall be placed such that the upslope sheet of 
fabric overlaps the downslope sheet. 
 
(c) Riprap Placement 
 
Place INDOT Revetment riprap along the length and width of the rock chute according to the dimensions shown 
in the plans. The rock chute shall be graded such that flow is concentrated to the center of the chute. Tamp down 
by mechanical means or hand place INDOT Revetment riprap to ensure a somewhat smooth surface with minimal 
void spaces between rocks. 
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MEASUREMENT 
When this work includes construction of a rock chute, this work shall be paid for at the contract quantity and/or 
quantities shown on the basis of quote or basis of bid form for ROCK CHUTE of the dimensions and material 
specified in the contract documents. The entire quantity of ROCK CHUTES necessary to complete the work 
shown on the construction plans shall have been used in computing such quantity. 
 
INDOT REVETMENT RIPRAP will not be measured and will be included in the cost for ROCK CHUTE 
installation. 
 
NON-WOVEN GEOTEXTILE will not be measured and will be included in the cost for ROCK CHUTE installation. 
 
SAND BEDDING will not be measured and will be included in the cost for ROCK CHUTE installation. 
 
PAYMENT 
Construction of ROCK CHUTE shall paid for at the contract unit price(s) per each for ROCK CHUTE of the 
dimensions and material specified in the contract documents. 
 
Such unit prices shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all material, labor, tools, equipment, and other incidental items necessary to 
complete the work.  
 
GRADING shall be paid for in accordance with these technical specifications. 
 
INDOT REVETMENT RIPRAP shall be incidental to ROCK CHUTE installation. 
 
NON-WOVEN GEOTEXTILE shall be incidental to ROCK CHUTE installation. 
 
SAND BEDDING shall be incidental to ROCK CHUTE installation. 
 
  



Parker Ditch Headwaters Restoration 
  Technical Specifications 
 

 
Porter Co. Dept. of Development & Storm Water Management 122 

ROCK CROSS VANE 
 
DESCRIPTION 
This work shall consist of constructing the rock cross vane as shown on the construction plans. 
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  

 
MATERIALS 
(1) Revetment Riprap 
(2) INDOT #5 stone 
(3) Non-woven geotextile 

 
CONSTRUCTION REQUIREMENTS 
This work shall be completed in accordance with the Porter County Supplemental Design and Construction 
Standards/Specifications and these technical specifications. In case of conflict between these technical 
specifications and any part or parts of said Porter County Supplemental Design and Construction 
Standards/Specifications, the Engineer shall determine which specifications shall take precedence and govern. 
 
(a) Excavation 
 
Rock cross vane shall be constructed in excavations free of water, excavated either in embankments or natural 
ground.  Excavations shall be dewatered through the use of water diversion or other methods approved by the 
Engineer before proceeding with the construction.  
 
Excavate into the stream bank to the limits/extents shown on the Plans and to a minimum 2’ depth below stream 
bed elevation. 
 
Where a firm foundation is not encountered at the bottom of the excavation due to the presence of unsuitable 
material, such as soft or spongy soil, unstable soil, or rock in either ledge or boulder formation is encountered at 
the bottom of the excavation, the material or rock shall be removed and replaced before proceeding with the 
construction.  
  
The unsuitable material shall be removed to a depth determined by the Engineer for the diameter or length and 
width of the excavation and replaced with well compacted bedding material. Rock shall be removed to an 
elevation 1 FT lower than the bottom of the rock chute for the width of the excavation and replaced with well 
compacted bedding material. Bedding material shall be placed in 8 IN lifts and compacted by mechanical means 
to the satisfaction of the Engineer.  
 
All excavated material not suitable for re-use on the work shall be disposed of in accordance with these technical 
specifications. 
 
(b) Riprap Placement 
 
Install revetment riprap into the trench in a continuous line according to the angles and dimensions shown on the 
Plans The structure should be near symmetrical from a plan view perspective. 
 
Revetment riprap shall contact adjacent revetment riprap within the upper 1/10 of the rock’s height and attempt to 
maximize contact between stones. Revetment riprap at the contact points between stones shall determine if 
structure meets elevations identified in the Plans. The lowest elevation shall be in the center of the channel and 
shall match the elevation shown in the Plan structure tables. Top of revetment riprap shall with successive stones 
form a relatively uniform surface having the lowest elevation in the center of the channel matching elevations 
shown on the Plan structure tables. Revetment riprap to extend minimum 12” below proposed bed surface 
elevation across the entire channel width. 
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Place non-woven geotextile from the upstream top edge, along the upstream face, and continue 5 ft upstream of 
the rock cross vane. Backfill INDOT #5 stone on top of the non-woven geotextile such that the rock tapers down 
from the invert elevation of the rock cross vane to the proposed channel bed elevation.   
 
MEASUREMENT 
When this work includes construction of a rock cross vane, this work shall be paid for at the contract quantity 
and/or quantities shown on the basis of quote or basis of bid form for ROCK CROSS VANE of the dimensions 
and material specified in the contract documents. The entire quantity of ROCK CROSS VANE necessary to 
complete the work shown on the construction plans shall have been used in computing such quantity. 
 
INDOT REVETMENT RIPRAP will not be measured and will be included in the cost for ROCK CROSS VANE 
installation. 
 
INDOT #5 RIPRAP will not be measured and will be included in the cost for ROCK CROSS VANE installation. 
 
NON-WOVEN GEOTEXTILE will not be measured and will be included in the cost for ROCK CROSS VANE 
installation. 
 
PAYMENT 
Construction of ROCK CROSS VANE shall be paid for at the contract unit price(s) per each for ROCK CROSS 
VANE of the dimensions and material specified in the contract documents. 
 
Such unit prices shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all material, labor, tools, equipment, and other incidental items necessary to 
complete the work.  
 
GRADING shall be paid for in accordance with these technical specifications. 
 
INDOT REVETMENT RIPRAP shall be incidental to ROCK CROSS VANE installation. 
 
INDOT #5 RIPRAP shall be incidental to ROCK CROSS VANE installation. 
 
NON-WOVEN GEOTEXTILE shall be incidental to ROCK CROSS VANE installation. 
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DIVISION 500 

EROSION AND SEDIMENT CONTROL 
 
 
TEMPORARY CONSTRUCTION ENTRANCE 
 
DESCRIPTION 
This work shall consist of the creation of temporary construction entrances at the locations shown on the 
construction plans or where otherwise required to complete the work in accordance with the contract documents. 
This work shall also include maintaining temporary construction entrances throughout the performance of the 
work and restoring areas disturbed as a result of the installation and maintenance of such temporary construction 
entrances.  
 
CONSTRUCTION REQUIREMENTS 
Temporary construction entrances shall be confined to those locations indicated on the construction plans or as 
approved by the Engineer and shall avoid wetland areas. Where equipment or vehicles related to the 
performance of the work are operated on any portion of any public or private roadway adjacent to such temporary 
construction entrances, the Contractor shall maintain such roadway free from all dirt and debris at all times. If dirt 
or debris are carried on to such roadway by equipment or vehicles related to the performance of the work, the 
Contractor shall immediately clean the pavement of all dirt and debris. 
 
MEASUREMENT 
This work shall not be measured for payment, but shall be considered complete following inspection and 
acceptance of the work by the Department.  
 
This work shall be paid for at the contract quantity for TEMPORARY CONSTRUCTION ENTRANCE shown on 
the basis of quote or basis of bid form. The entire quantity of TEMPORARY CONSTRUCTION ENTRANCE 
shown on the construction plans shall have been used in computing such quantity. 
 
PAYMENT 
This work shall be paid for at the contract unit price(s) per each for TEMPORARY CONSTRUCTION ENTRANCE. 
 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work.   
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TEMPORARY PERIMETER SEDIMENT CONTROL 
 
DESCRIPTION 
This work shall consist of the creation of temporary perimeter sediment control at the locations shown on the 
construction plans or where otherwise required to complete the work in accordance with the contract documents 
and to ensure avoidable sediment does not make it into waterways. This work shall also include maintaining 
temporary perimeter sediment control throughout the performance of the work and restoring areas disturbed as a 
result of the installation and maintenance of such temporary perimeter and sediment control.  
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  

 
MATERIALS 
(1) Silt Fence 

 
DEFINITIONS 
Rain Event. A rain event shall be defined as a precipitation event that results in a total measured precipitation 
accumulation equal to, or greater than, one-half (0.5) inch of rainfall. 
 
CONSTRUCTION REQUIREMENTS 
Temporary perimeter sediment control shall be confined to those locations indicated on the construction plans or 
as approved by the Engineer. The Contractor shall conduct inspection of the temporary perimeter sediment 
control and such temporary perimeter sediment control shall be maintained in accordance with manufacturer 
recommendations continually throughout the duration of the work and through establishment of adequate 
stabilizing vegetation. The temporary perimeter sediment control shall be inspected within 24 hours of each rain 
event and at least once every seven calendar days. 
 
MEASUREMENT 
When this work includes installation and maintenance of temporary perimeter sediment control, this work shall be 
paid for at the contract quantity shown on the basis of bid form per linear foot (LF) of TEMPORARY PERIMETER 
SEDIMENT CONTROL measured along the surface of the ground. The entire quantity of TEMPORARY 
PERIMETER SEDIMENT CONTROL necessary to complete the work shown on the construction plans shall have 
been used in computing such quantity. 
 
PAYMENT 
This work shall be paid for at the contract unit price(s) per each for TEMPORARY PERIMETER SEDIMENT 
CONTROL. 
 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work.   
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DIVISION 600 
LANDSCAPING 

 
 
RESTORE DISTURBED AREA 
 
DESCRIPTION 
This work shall consist of preparation and furnishing, transporting, and placing topsoil, plant seed, erosion control 
blanket, and straw mulch over areas disturbed during the performance of the work, including, but not limited to, 
temporary construction entrances, construction access routes, stream banks, wetland areas, pasture areas and 
other areas disturbed during the performance of the work. It shall include the restoration of those areas shown in 
the construction plans and, as directed by the Engineer, other areas disturbed during the performance of the 
work. 
 
MATERIALS 
Materials for the restoration of disturbed areas shall be in accordance with the following materials specifications, 
which are presented elsewhere in these Technical Specifications.  

 
MATERIALS 
(1) Topsoil 
(2) Permanent Riparian Seed Mix 
(3) Erosion Control Blanket  

 
CONSTRUCTION REQUIREMENTS 
Restoration of the disturbed area shall begin by raking, scarifying, tilling, or blading the soil surface to a minimum 
of 1 in. deep to prepare the disturbed area for the placement of topsoil, fertilizer, and/or plant seed. The soil 
surface shall be shaped, trimmed, and finished uniformly and blended into the existing adjacent grade. Topsoil 
may be placed over the disturbed area as needed to smooth out the soil surface, fill in ruts, wheel tracks, and 
depressions, and blend the disturbed area into the existing adjacent grade. Following preparation of the disturbed 
area, the soil surface shall have a relatively smooth appearance and shall be relatively free of dirt clods, rocks, 
sticks, and other irregularities. 
 
Once the surface of the disturbed area has been prepared, , the appropriate plant seed, as outlined below, shall 
be installed in the disturbed area. 
 

PLANT SEED 

 
(1) Permanent Seed Mix. Permanent Riparian Seed mix shall be installed in areas disturbed during the 

performance of the work, as shown in the construction plans and as directed by the Engineer. 
 
Pasture areas disturbed during construction shall be seeded with annual ryegrass or tall fescue as approved by 
the landowner. 
 
The appropriate plant seed shall be installed in the disturbed area using seeding equipment or methods approved 
by the Engineer. If requested by the Contractor, the Engineer will consider the use of broadcast seeding or 
hydraulic seeding. Regardless of the seeding method used, the Contractor shall ensure that the disturbed area 
receives the appropriate plant seed at the seeding rates specified in the plans. 
 
Installation of plant seed in disturbed areas shall occur upon completion of final grading. Under no circumstances 
shall plant seed be installed when the ground surface is frozen or overly saturated.  
 
After the appropriate plant seed has been installed in the disturbed area, as appropriate, mulch or erosion control 
blanket shall be installed over the disturbed area, as outlined below. 
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STRAW MULCH 

(1) Straw Mulch. Straw mulch shall be uniformly applied over all disturbed areas with a slope of flatter than 
3:1 (H:V). Disturbed areas located in row crop areas shall not receive straw mulch, unless otherwise 
directed by the Engineer. 

 

EROSION CONTROL BLANKET 

(1)  NAG SC150BN Erosion Control Blanket. North American Green (NAG) SC150BN erosion control blanket, 
or equivalent, as approved by the Engineer, shall be installed over all disturbed areas.  

  
In order to prevent erosion of the underlying soil surface and washout of the underlying plant seed, the erosion 
control blanket or straw mulch shall be installed within 24 hours of the installation of the plant seed.   
 
Erosion control blanket shall be installed in accordance with the manufacturer’s instructions. It shall be laid out 
flat, evenly, and smoothly over the disturbed area, without stretching the blanket. The erosion control blanket shall 
be installed horizontally along the slope, parallel to the streambank typically starting at toe of slope within the 
channel.    
  
Erosion control blanket of insufficient width or length to fully cover the disturbed area shall be lapped. Overlaps in 
the erosion control blanket shall be placed so that any upslope section of erosion control blanket will overlap the 
downslope section. The minimum overlap for lapped sections is 6 in.  
  
Erosion control blanket shall be placed in firm contact with the underlying soil surface and then fastened to the 
underlying soil surface with minimum 12 in. long staples on 3 ft. centers.  
 
MEASUREMENT 
This work includes the restoration of all areas disturbed during performance of the work and the various items of 
work involved, including, but not limited to, temporary construction entrances, construction access routes, storm 
sewer trenches, stream banks, wetland areas, and pasture areas and other areas disturbed during the 
performance of the work. This work shall not be measured for payment, but shall be considered complete 
following inspection and acceptance of the work by the Department.  
 
This work shall be paid for at the contract quantity for RESTORE DISTURBED AREAS shown on the basis of 
quote or basis of bid form.  
 
EROSION CONTROL BLANKET will be measured for payment based on the coverage area blanket is applied to. 
 
PAYMENT 
This work will be paid for at the contract unit price per lump sum for RESTORE DISTURBED AREAS.  
 
This work shall be paid for at the contract unit price(s) per square yard for EROSION CONTROL BLANKET. 
 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work. 
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CATTLE EXCLUSION FENCING 
 
DESCRIPTION 
This work shall consist of installation of livestock exclusion fencing including fence posts and fencing as shown in 
the plans. 
 
MATERIALS 
Materials shall be in accordance with the following materials specifications, which are presented elsewhere in 
these technical specifications.  

 
MATERIALS 
(1) 4-5” diameter, 7’ long pressure treated posts 
(2) 949-12 fixed know high tensile woven wire 

 
CONSTRUCTION REQUIREMENTS 
This work shall be completed in accordance with the detail included in the plans and installed in locations 
indicated on the plans or as indicated by the Engineer or Owner. 
 
MEASUREMENT 
When this work includes construction of Livestock Exclusion Fencing, this work shall be paid for at the contract 
quantity and/or quantities shown on the basis of quote or basis of bid form for CATTLE EXCLUSION FENCING. 
The entire quantity of CATTLE EXCLUSION FENCING necessary to complete the work shown on the 
construction plans shall have been used in computing such quantity. 
 
PAYMENT 
Construction of CATTLE EXCLUSION FENCING shall paid for at the contract unit price(s) per linear foot for 
CATTLE EXCLUSION FENCING. 
 
Such unit prices shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all material, labor, tools, equipment, and other incidental items necessary to 
complete the work.  
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DIVISION 700 
INCIDENTAL CONSTRUCTION 

 
 
TIMBER MATS 
 
DESCRIPTION 
This work shall consist of preparation and furnishing, transporting, placing, and using timber mats to provide 
temporary staging and an equipment work platform within delineated wetland areas at the locations shown on the 
construction plans, near areas of structure installation, or where otherwise required to complete the work in 
accordance with the contract documents. This work shall also include maintaining timber mats throughout the 
performance of the work and restoring areas disturbed as a result of the installation of such timber mats.  
 
MATERIALS 
Materials for timber mats shall be in accordance with the following materials specifications, which are presented 
elsewhere in these Technical Specifications.  

 
MATERIALS 
(1) Timber Mats 

 
CONSTRUCTION REQUIREMENTS 
Timber mats shall be used as needed to provide temporary staging and an equipment work platform within 
delineated wetland areas at the locations shown on the construction plans, near areas of structure installation, or 
where otherwise required to complete the work in accordance with the contract documents. Timber mats shall be 
used within delineated wetland areas to minimize impacts to such wetland areas by construction equipment and 
construction activities. Timber mats found to be in a damaged condition or a condition which otherwise renders 
them unable to protect wetland areas from construction equipment and construction activities shall be removed 
and immediately replaced.  
 
MEASUREMENT 
This work shall not be measured for payment, but shall be considered complete following inspection and 
acceptance of the work by the Department.  
 
This work shall be paid for at the contract quantity for TIMBER MATS shown on the basis of quote or basis of bid 
form. The entire quantity of TIMBER MATS shown on the construction plans shall have been used in computing 
such quantity. 
 
PAYMENT 
This work shall be paid for at the contract unit price(s) per square yard for TIMBER MATS. 
 
Such unit price(s) shall include all preparation necessary to complete the work, as well as the furnishing, 
transporting, and/or placing of all labor, tools, equipment, and other incidental items necessary to complete the 
work.   
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DEWATERING 
 
DESCRIPTION 
This work shall consist of implementation of an approved dewatering plan, which shall have been prepared by the 
Contractor, submitted to the Engineer for approval, and approved by the Engineer prior to the start of the work. 
 
In accordance with the approved dewatering plan, this work shall include preparation, earthwork, and furnishing, 
transporting, and placing materials to construct dewatering structures (e.g., dewatering sump, dewatering bag) 
and furnishing, transporting, placing, and operating dewatering equipment (e.g., bypass pump, evacuation pump) 
in order to complete the work in accordance with the construction plans. This work shall also include maintaining 
dewatering structures and equipment during the performance of the work, removing dewatering structures and 
equipment prior to completion of the work, and restoring areas disturbed as a result of the installation and removal 
of dewatering structures and equipment.   
 
MATERIALS 
Materials shall be in accordance with the approved dewatering plan. 
 
SUBMITTALS 
Prior to the start of the work, the Contractor shall develop a dewatering plan and shall submit such dewatering 
plan to the Engineer for approval. Approval of the dewatering plan is required prior to the start of the work. The 
Contractor shall coordinate with the Engineer as needed to develop such dewatering plan. 
 
If dewatering will be used to create the dry conditions necessary to construct storm sewer structures (culverts), 
work areas shall be isolated using non-erodible materials, such as rock, sandbags, or pre-fabricated rigid 
cofferdams, and such dewatering shall be performed in a manner that maintains flow downstream of the work 
area. If dewatering will be used, dewatering pump discharge locations shall be adequately protected from erosion. 
Discharges shall be routed through an appropriate sediment control measure (e.g., dewatering bag, rock apron), 
approved by the Engineer before being routed downstream. 
 
CONSTRUCTION REQUIREMENTS 
Construction shall be in accordance with the approved dewatering plan. 
 
MEASUREMENT 
This work shall be considered as incidental to the work and the various other items of work involved and will not 
be measured for payment.  
 
PAYMENT 
This work will not be paid for directly but shall be considered as included in the various other items of work 
involved and shall be included in the unit prices for such items and no additional compensation will be allowed. 
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DIVISION 1000 
MATERIALS 

 
 
SILT FENCE 
Silt fence shall be “36 IN INDOT Silt Fence”, as manufactured by LCS, LLC, or equivalent, as approved by the 
Engineer. 
 
TIMBER MATS 
Timber mats shall be constructed of mixed dense hardwood timbers with lifting bolts installed on both ends of the 
mat, countersunk nuts, and flush-cut long bolts, and shall be at least as thick as the minimum thickness 
recommended by the manufacturer to carry and distribute the loading exerted by the construction equipment that 
will be used during the performance of the work. Alternative methods and materials may be implemented as long 
as they are approved by the Owner and Engineer prior to being implemented. The contractor is responsible for 
submitting alternatives for approval prior to mobilizing to the site. 
 
STRUCTURE BEDDING 
Bedding and initial backfill shall be CRUSHED STONE or GRAVEL INDOT #8, #9, or #73 COMPACTED 
AGGREGATE with a 50% mechanical crush count. 
 
STRUCTURE BACKFILL 
Structure backfill shall be sand, sandy loam, or loam free of stone or debris. 
 
TOPSOIL 
Topsoil shall be loamy soil from the “A horizon” of the onsite soil profile and shall be relatively free from large 
plant material, roots, sticks, rocks, and other materials larger than 0.5 in. in diameter and other litter or waste. 90 
percent of the topsoil shall pass a No. 10 sieve (i.e., 0.0787 in.). It shall have an organic content of between one 
and ten percent, its pH shall be between 5.5 and 8.0, and it shall be capable of germinating native plant material.  
 
PERMANENT SEED MIX 
Permanent Seed Mix shall be in accordance with the plans and as described below. Any substitutions to the 
Permanent Seed Mix shall be approved by the engineer.  
 
DESCRIPTION 
Grass seed shall be healthy, with an origin as close as possible to the project site.  
 
QUALITY 
All seed shall be handled and packed in a manner appropriate for the particular plant species included in the seed 
mix, with regard for the soil and climate conditions present at the time and place of packing, the soil and climate 
conditions present at the project site, the time that the plant seed will be in transit to the project site, and for the 
time that the plant seed will be in storage at the project site. All precautions customary to good trade practices 
shall be taken to ensure that the grass seed is delivered to the site in good and healthy condition. Inspection shall 
occur at the time of delivery for disease and insect infestation, in accordance with all applicable state and federal 
laws. 
 
Seeding shall occur promptly following delivery of the grass seed. If seeding will be significantly delayed following 
delivery, precautions shall be taken to protect the grass seed and maintain its healthy condition. Seed shall be 
stored in a shaded area when ambient temperatures exceed 72°F.  
 
NAG SC150BN EROSION CONTROL BLANKET 
Erosion control blanket shall be North American Green (NAG) SC150BN erosion control blanket, or equivalent, as 
approved by the Engineer. 
 
The extended-term double net erosion control blanket shall be a machine-produced mat of 70% agricultural straw 
and 30% coconut fiber with a functional longevity of up to 18 months. The blanket shall be of consistent thickness 
with the straw and coconut evenly distributed over the entire area of the mat. The blanket shall be covered on the 
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top and bottom sides with a 100% biodegradable woven natural organic fiber netting. The netting shall consist of 
machine directional strands formed from two intertwined yarns with cross directional strands interwoven through 
the twisted machine strands (commonly referred to as Leno weave) to form an approximate 0.50 x 1.0 in. (1.27 x 
2.54 cm) mesh. The blanket shall be sewn together on 1.50 inch (3.81 cm) centers with degradable thread. The 
blanket shall be manufactured with a colored thread stitched along both outer edges (approximately 2-5 inches [5-
12.5 cm] from the edge) as an overlap guide for adjacent mats. 
 
 
The blanket shall have the following properties.  
 

(1) Matrix. The content of the matrix shall be 70% agricultural straw fiber and 30% coconut fiber. 

(2) Top Netting. The netting shall consist of machine directional strands formed from two intertwined yarns 
with cross directional strands interwoven through the twisted machine strands (commonly referred to as 
Leno weave) to form an approximate 0.50 x 1.0 in. (1.27 x 2.54 cm) mesh. Thread. Biodegradable. 

(3) Stitch Spacing. 1.5 inches on center (1.5 in./O.C.).  

 

STONE  
All stone detailed in this section is intended to be material installed as indicated in the plans and as directed by 
the Engineer for installation of the various project features such as culverts, rock chute, and rock cross vanes. 

MATERIALS 
(1) INDOT Revetment Riprap (well graded material sized 3 inches to 12 inches). 
(2) INDOT Class I Riprap (well graded material sized 3 inches to 24 inches). 
(3) INDOT No. 8 Stone (Commercial grade 1 inch material down to 3/8 inch material) 

 

SAND BEDDING 
 
Sand used for sand bedding shall be consistent with INDOT Standard Specifications, Section 903.01, and be free 
of organics, rocks, or other debris. 
 
NON-WOVEN GEOTEXTILE 
 
Geotextile fabric shall be consistent with INDOT Standard Specifications, Section 918.02, for Type 1A non-woven 
geotextile. Geotextile shall be non-woven and consist of at least 85% long chain synthetic polymers. Geotextile 
shall contain stabilizers or inhibitors added to the base polymer mix to make the filaments and yarns resistant to 
deterioration caused by ultraviolet radiation exposure. Geotextile shall be produced such that the yarns and fibers 
retain their relative positions. The non-woven geotextile shall be needle punched, heat bonded or resin bonded. 
 
CORRUGATED METAL PIPE (CMP) 
Culverts shall consist of corrugated metal arch culverts in accordance with the plans and as shown in typical 
details from Contech shown below. Alternatives from other manufacturers will only be accepted with approval of 
the Engineer. 
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38" 
(37.00" MIN. TO 

39.00" MAX.) 
 
 

 
 

 

57" 
(56.00" MIN. TO 50.00" MAX.) 

 
 
 
 
 
 
 
 

NOMINAL 57" X 38"  
 
 
 
 
 
 
 
NOTES: 

1. ALL DIMENSIONS ARE TO THE INSIDE CORRUGATION CREST UNLESS NOTED OTHERWISE. 
2. ALL DIMENSIONS ARE SUBJECT TO MANUFACTURING TOLERANCES. 
3. RISE AND SPAN DIMENSIONS ACCOUNT FOR SPECIFICATION TOLERANCES FROM NOMINAL DIMENSIONS. (AASHTO M 

36 STEEL, M 196 ALUMINUM, ASTM A 760 STEEL, B 745 ALUMINUM). 
 

www.ContechES.com 
 

9025 Centre Pointe Dr., Suite 400, West Chester, OH 45069 800-338-1122 513-645-7000 513-645-7993 FAX 
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SPECIAL PROVISIONS 
FOR  

PARKER DITCH 
HEADWATERS RESTORATION 

 
PORTER CO. DEPARTMENT OF DEVELOPMENT & STORMWATER MANAGEMENT  

OCTOBER 15, 2024 
 
 
The following Special Provisions shall apply to and govern the project designated as Parker Ditch Headwaters 
Restoration. Such Special Provisions supplement the specifications contained in the documents listed in the 
table below and, in case of conflict with any part or parts of said specifications, the Engineer shall determine 
which specifications shall take precedence and govern. The following hierarchy will be applied by the Engineer in 
resolving any conflict, error, ambiguity, or discrepancy in or between said specifications. 
 

Specification Issuing Agency Adopted/Dated 
Special Provisions for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 

Technical Specifications for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 

Construction Plans for Parker Ditch 
Headwaters Restoration 

Porter Co. Department of 
Development & Storm Water 
Management 

July 31, 2024 

General Specifications to the Construction & 
Maintenance Services Agreements 

Porter Co. Department of 
Development & Storm Water 
Management 

October 15, 2024 
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SECTION 105 
CONTROL OF WORK 

 
 
SP105.08 TOLERANCES FOR ACCURACY OF LINES, GRADES, AND ELEVATIONS 
 
Each part or detail of the work shall be constructed according to the lines, grades, and elevations shown in the 
construction plans, provided the following tolerances for accuracy for particular parts or details of the work.  
 

(a) Proposed Grades and Elevations. Ground (i.e., spot) elevations shall be constructed to within +/- 0.2 feet 
of the ground (i.e., spot) elevations indicated on the construction plans, unless otherwise directed, in 
writing, by the Engineer.  

 
(b) Proposed Storm Sewer Structure Grades and Elevations. Culvert invert elevations shall be constructed to 

within +/- 0.1 feet of the invert elevations indicated on the construction plans or +/- 2% of the diameter of 
the culvert concerned, whichever is greater, unless otherwise directed by the Engineer. Culvert slopes 
shall be constructed to within +/- 0.005% of the culvert slopes indicated on the construction plans, unless 
otherwise directed by the Engineer.  
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